

ZANZIBAR WATER AUTHORITY (ZAWA)



Contract No: SMZ/IMF/104/G/RNCT/2021/2022/04

FOR

**DRILLING AND CONSTRUCTION OF NEW BOREHOLES
FOR LOT1, LOT 2 AND LOT 3
UNDER DEVELOPMENT OF NATIONAL SOCIAL WELFARE
UNDER COVID-19**

BETWEEN

ZANZIBAR WATER AUTHORITY(ZAWA)

P.O.Box, 460 - ZANZIBAR

AND

SIMPLEX ENGINEERING LIMITED

P.O.Box, 80733-80100, MOMBASA

MARCH, 2022

FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT is made on the 9 day of March, 2022 between **Zanzibar Water Authority (ZAWA), P.O. Box 460, Mabuluu, Zanzibar** (hereinafter called "the Employer" on the one part and **SIMPLEX ENGINEERING LIMITED of P.O.BOX 80733-80100 MOMBASA Tel. 0722311212 Email, simpleengco@gmail.com** (hereinafter called "the Contractor") on the other part:

Whereas the Employer is desirous to engage the contractor to execute the work of drilling and construction of new 38 boreholes for LOT1, LOT 2 and LOT3 (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein in the sum of **TZS, 1,630,102,815.00** excluding VAT (hereinafter called "Contract Price").

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Contract documents referred to.
2. The following documents shall be deemed to form and be read and construed as part of this Agreement.
 - (a) Form of Agreement
 - (b) The notification of Award
 - (c) The Letter of Acceptance
 - (d) The Letter of Bid
 - (e) The Special Conditions of Contract
 - (f) The General Conditions of Contract, including Appendices;
 - (g) The Technical Specification and schedule of requirement
 - (h) Bill of Quantities; and
 - (i) Any other document **listed in the GCC** as forming part of the Contract;
3. In consideration of the payments of the sum of **TZS, 1,630,102,815.00** excluding VAT to be made by the Employer to the Contractor as specified in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity in all respects with the provisions of the Contract.
4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the



remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of Zanzibar on the day, month and year specified above


**FOR AND ON BEHALF OF:
THE ZANZIBAR WATER AUTHORITY (ZAWA)**

Name DR SALHA MOHAMMED KASSIM

Designation DIRECTOR GENERAL

Signature [Signature]

Date 9/03/2022



IN THE PRESENCE OF:

Name SHAABAN JUMA SHAABAN

Designation LEGAL OFFICER

Signature [Signature]

Date 9/03/2022

**FOR AND ON BEHALF OF:
THE SIMPLEX ENGINEERING LIMITED**

Name Ebrahim Ahmed

Designation Director

Signature [Signature]

Date 9/3/2022



IN THE PRESENCE OF:

Name AHMED OMAR

Designation ENGINEER

Signature [Signature]

Date 9/3/2022

[Signature]

[Signature]

SECTION VI: GENERAL CONDITIONS OF CONTRACT

[Handwritten signature]

[Handwritten signature]

Table of Clauses

Sec VI

A. General.....1

1. Definitions.....1

2. Interpretation.....2

3. Language and Law.....3

4. Confidentiality3

5. Project Manager's Decisions3

6. Delegation3

7. Communications3

8. Subcontracting3

9. Other Contractors.....3

10. Personnel.....3

11. Employer's and Contractor's Risks.....4

12. Employer's Risks.....4

13. Contractor's Risks4

14. Insurance4

15. Site Investigation Reports5

16. Queries about the Special Conditions of Contract5

17. Contractor to Construct the Works5

18. Commencement and completion of works.....5

19. Approval by the Project Manager5

20. Protection of Environment5

21. Labour Laws.....6

22. Health and Safety6

23. Discoveries.....6

24. Possession of the Site.....6

25. Access to the Site6

26. Instructions, Inspections and Audit.....6

27. Disputes7

28. Procedure for Disputes.....7

29. Replacement of Adjudicator7

B. Time Control.....8

30. Program.....8

31. Extension of the Intended Completion Date8

32. Acceleration8

33. Delays Ordered by the Project Manager8

34. Management Meetings.....8

35. Early Warning.....9

C. Quality Control9

36. Identifying Defects.....9

37. Tests9

38. Correction of Defects.....9

39. Uncorrected Defects.....9

D. Cost Control.....10

40. Bill of Quantities.....10

41. Changes in the Quantities10

42. Variations.....10

43. Payments for Variations.....10

44. Cash Flow Forecasts10

45. Payment Certificate.....	11
46. Payments.....	11
47. Compensation Events.....	12
48 Taxes.....	13
49 Currencies.....	13
50 Price Adjustment.....	
51 Retention.....	15
52 Liquidated Damages.....	15
53 Bonus.....	15
54 Advance Payment.....	15
55 Performance Securities.....	16
56 Day works.....	16
57. Cost of Repairs.....	16
E. Finishing the Contract.....	16
58. Completion Certificate.....	16
59. Taking Over.....	16
60. Final Account.....	17
61. Operating and Maintenance Manuals.....	17
62. Termination.....	17
63. Payment upon Termination.....	18
64. Property.....	18
65. Release from Performance.....	18
66. Suspension of financing.....	17

Handwritten signature

Handwritten signature

A. General

These **General Conditions of Contract (GCC)**, read in conjunction with the **Special Conditions of Contract (SCC)** and other documents listed therein, constitute a complete document expressing the rights and obligations of the parties.

These **GCC** can be used for both smaller admeasurement contracts and lump sum contracts.

1. Definitions

1.1

The **Adjudicator** is the person appointed jointly by the Employer and the Contractor to resolve disputes in the first instance.

The **Arbitrator** is the person appointed to resolve contractual disputes, and as provided for in **GCC 27 and 28** hereunder.

Bill of Quantities -means the priced and completed Bill of Quantities forming part of the Bid.

Compensation Events are those defined in Clause 47 hereunder.

The **Completion Date** is the date of completion of the Works as certified by the Project Manager, in accordance with sub-Clause 58.1.

The **Contract** is the Contract between the Employer and the Contractor to execute, complete, and maintain the Works. It consists of the documents listed in Clause 2.3 below.

The **Contractor** is a person or corporate body whose Bid to carry out the Works has been accepted by the Employer.

The **Contractor's Bid** is the completed Bid document submitted by the Contractor to the Employer.

The **Contract Price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for the Contractor's employees and Equipment, in addition to payments for associated Materials and Plant.

A **Defect** is any part of the Works not completed in accordance with the Contract.

The **Defects Liability Certificate** is the certificate issued by Project Manager upon correction of defects by the Contractor.

The **Defects Liability Period** is the period named in the **Special Conditions of Contract** and calculated from the Completion Date.

Drawings means the drawings of the works, as included in the contract and any additional or modified drawings issued by (or on behalf of) the Employer in accordance with the contract.

The **Employer** is the party who employs the Contractor to carry out the Works.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.

The **Initial Contract Price** is the Contract Price listed in the Employer's Letter of Acceptance.

The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the **Special Conditions of Contract**. Only the Project Manager may revise the Intended Completion Date by issuing an extension of time or an acceleration order.

The **Intended Commencement Date** is the date on which it is intended that the Contractor shall start the Works. The Intended Commencement date is specified in the **Special Conditions of Contract**. Only the Project Manager may revise the Intended commencement Date by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical electrical, chemical, or biological function.

The **Project Manager** is the person named in the **Special Conditions of Contract** (or any other competent person appointed by the Employer and notified to the Contractor, to act in replacement of the Project Manager) who is responsible for

supervising the execution of the Works and administering the Contract.

The **Site** is the area defined as such in the **Special Conditions of Contract**.

Site Investigation Reports are those that were included in the Bidding documents and are factual and interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Project Manager.

The **Start Date** is given in the **Special Conditions of Contract**. It is the latest date when the Contractor shall commence execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Works.

A **Variation** is an instruction given by the Project Manager that varies the Works.

“**Force Majeure**” means an event which is beyond the reasonable control of a Party and which makes a Party’s performance of its obligations under the Contract impossible or so impractical as to be considered impossible under the circumstances.

The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the **Special Conditions of Contract**.

2. Interpretation

2.1

In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Project Manager will

provide instructions clarifying queries about these Conditions of Contract.

- 2.2 If sectional completion is specified in the **Special Conditions of Contract**, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).
- 2.3 The documents forming the Contract shall be interpreted in the following order of priority:
- (1) Agreement,
 - (2) Letter of Acceptance,
 - (3) Contractor's Bid,
 - (4) Special Conditions of Contract,
 - (5) General Conditions of Contract,
 - (6) Specifications,
 - (7) Drawings,
 - (8) Bill of Quantities, and
 - (9) Any other document listed in the **Special Conditions of Contract** as forming part of the Contract.
3. **Language and Law** 3.1 The language of the Contract and the law governing the Contract are stated in the **Special Conditions of Contract**.
4. **Confidentiality** 4.1 The Service Providers, their Subcontractors, and the Personnel of either of them shall not disclose any proprietary or confidential information relating to the Project, the Services, this Contract, or the Employer's business or operations without the prior written consent of the Employer.
5. **Project Manager's Decisions** 5.1 Except where otherwise specifically stated, the Project Manager will decide contractual matters between the Employer and the Contractor in the role representing the Employer.
6. **Delegation** 6.1 The Project Manager may delegate any of his duties and responsibilities to other people except to the Adjudicator, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.
7. **Communications** 7.1 Communications between parties that are referred to in the Conditions shall be effective only when in

writing. A notice shall be effective only when it is delivered.

- | | | | |
|-----|---|------|---|
| 8. | Subcontracting | 8.1 | The Contractor may subcontract with the approval of the Project Manager, but may not assign the Contract without the approval of the Employer in writing. Subcontracting shall not alter the Contractor's obligations. |
| 9. | Other Contractors | 9.1 | The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in the Special Conditions of Contract . The Contractor shall also provide facilities and services for them as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification. |
| 10. | Personnel | 10.1 | The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the Special Conditions of Contract , to carry out the functions stated in the Schedule or other personnel approved by the Project Manager. The Project Manager will approve any proposed replacement of key personnel only if their relevant qualifications and abilities are substantially equal to or better than those of the personnel listed in the Schedule. |
| | | 10.2 | If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within the period given by Project Manager and has no further connection with the work in the Contract. |
| 11 | Employers and Contractor's Risks | 11.1 | The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks |
| 12. | Employers Risks | 12.1 | From the Start Date until the Defects Liability Certificate has been issued, the following are Employer's risks:

(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to: |

(i) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable result of the Works or

(ii) Negligence, breach of statutory duty, or interference with any legal right by the Employer or by any person employed by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Employer or in the Employer's design, or due to war, radioactive contamination or any other disaster that directly affecting the country where the Works are to be executed.

12.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss or damage to the Works, Plant, and Materials is an Employer's risk except loss or damage due to:

(a) a defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was not itself an Employer's risk, or

(c) the activities of the Contractor on the Site after the Completion Date.

13. **Contractor's Risks** 13.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death, and loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment), which are not Employer's risks, are Contractor's risks.

14. **Insurance** 14.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the **Special Conditions of Contract** for the following events which are due to the Contractor's risks:

(a) loss of or damage to the Works, Plant, and Materials;

(b) loss of or damage to Equipment;

- (c) loss of or damage to property (except the Works, plant, Materials, and Equipment) in connection with the Contract; and
- (d) Personal injury or death.
- 14.2 The Contractor shall deliver policies and certificates for insurance to the Project Manager for the Project Manager's approval before the Start Date. All such insurance shall provide for compensation to be payable in the types and proportions of currencies required to rectify the loss or damage incurred.
- 14.3 If the Contractor does not provide any of the policies and certificates required, the Employer may effect the insurance which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be a debt due.
- 14.4 Alterations to the terms of insurance shall not be made without the approval of the Project Manager.
- 14.5 Both parties shall comply with any conditions of the insurance policies.
15. **Site Investigation Reports** 15.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in the **Special Conditions of Contract**, supplemented by any information available to the Bidder.
16. **Queries about the Special Conditions of Contract** 16.1 The Project Manager will clarify queries on the **Special Conditions of Contract**.
17. **Contractor to Construct the Works** 17.1 The Contractor shall construct and install the Works in accordance with the Specifications and Drawings.
18. **Commencement and Completion of Works** 18.1 The Contractor is expected to commence execution of the Works by the Start Date and shall carry out the Works in accordance with the Program submitted by the Contractor, as updated with the approval of the Project Manager, and complete them by the Intended Completion Date.
19. **Approval by the Project Manager** 19.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Project Manager, who is to approve them if they comply with the Specifications and Drawings.

- 19.2 The Contractor shall be responsible for design of Temporary Works.
- 19.3 The Project Manager's approval shall not alter the Contractor's responsibility for design of the Temporary Works.
- 19.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.
- 19.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Project Manager before this use.
- 20 Protection of the environment
- 20.1 The Contractor shall take all reasonable steps to protect the environment and to limit damage and nuisance to people and property resulting from pollution, noise and other results of his operations.
- 20.2 The Contractor shall ensure that emissions, surface discharges and effluent from his activities shall not exceed values prescribed in relevant environmental laws.
21. Labour Laws
- 21.1 The Contractor shall comply with all the relevant labour laws applicable in Zanzibar, including laws relating to workers employment, working hours, health, safety, welfare, immigration and shall allow them all their legal rights.
- 21.2 The Contractor shall require his employees to obey all applicable laws, including those concerning safety at work.
22. Health and Safety
- 22.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of his personnel.
- 22.2 The Contractor shall provide the first aid facilities that are available at all times at the site and that suitable arrangements are made for all necessary welfare and hygiene requirements and for the prevention of epidemics
- 22.3 The Contractor shall notify the Employer details of any accident as soon as practicable after its occurrence. The Contractor shall maintain records and make reports concerning health, safety, and welfare of persons, and damage to the property, as the Employer may reasonably require.
- 22.4 The Contractor shall conduct an HIV-AIDS awareness programme, and shall take other such

measures to reduce the risk of transfer of HIV/AIDS or any other STDs between and among Contractor's personnel, the Employers Staff and the surrounding community.

- | | | | |
|-----|---|------|--|
| 23. | Discoveries | 23.1 | Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property of the Employer. The Contractor shall notify the Project Manager of such discoveries and carry out the Project Manager's instructions for dealing with them. |
| 24 | Possession of the Site | 24.1 | The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Special Conditions of Contract , the Employer will be deemed to have delayed the start of the relevant activities, and this will be a Compensation Event. |
| 25 | Access to the Site | 25.1 | The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the Site and to any place where work in connection with the Contract is being carried out or is intended to be carried out. |
| 26. | Instructions, inspections and audits | 26.1 | The Contractor shall carry out all instructions of the Project Manager, which comply with the applicable laws where the Site is located. |
| | | 26.2 | The Contractor shall permit the Government of Zanzibar to inspect the Contractor's accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Government of Zanzibar if so required by the Government of Zanzibar. |
| 27. | Disputes | 27.1 | If the Contractor believes that a decision taken by the Project Manager was either outside the authority given to the Project Manager by the Contract or that the decision was wrongly taken, the decision shall be referred to the Arbitrator within 14 days of the notification of the Project Manager's decision. |
| 28. | Procedure for Disputes | 28.1 | The Arbitrator shall give a decision in writing within 28 days of receipt of a notification of a dispute. |
| | | 28.2 | The Arbitrator shall be paid by the hour at the rate specified in the Bid Data Sheet and Special Conditions of Contract , together with reimbursable expenses of the types specified in the Special Conditions of Contract , and the cost shall be divided equally between the Employer and the Contractor, whatever decision is reached by |

the Arbitrator. Either party may refer a decision of the Arbitrator within 28 days to the Arbitrator's written decision. If neither party refers the dispute to arbitration within the above 28 days, the Arbitrator's decision will be final and binding.

28.3 The arbitration shall be conducted in accordance with the arbitration procedure published by the institution named and in the place shown in the **Special Conditions of Contract**.

29 **Replacement of Arbitrator**

29.1 Should the Arbitrator resign or die, or should the Employer and the Contractor agree that the Arbitrator is not functioning in accordance with the provisions of the Contract, a new Arbitrator will be jointly appointed by the Employer and the Contractor. In case of disagreement between the Employer and the Contractor, within 30 days, the **Arbitrator** shall be designated by the Appointing Authority stated in the **Special Conditions of Contract** at the request of either party, within 14 days of receipt of such request.

B. Time Control

30 **Program**

30.1 Within the time stated in the **Special Conditions of Contract**, the Contractor shall submit to the Project Manager for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.

30.2 An update of the Program shall be a program showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.

30.3 The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer than the period stated in the **Special Conditions of Contract**. If the Contractor does not submit an updated Program within this period, the Project Manager may withhold the amount stated in the **Special Conditions of Contract** from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Program has been submitted.

30.4 The Project Manager's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Project Manager again at any time. A revised Program shall show the effect of Variations and Compensation Events.

- 31. Extension of the Intended Completion Date**
- 31.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor to incur additional cost.
- 31.2 The Project Manager shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information. If the Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.
- 32. Acceleration**
- 32.1 When the Employer wants the Contractor to finish before the Intended Completion Date, the Project Manager will obtain priced proposals for achieving the necessary acceleration from the Contractor. If the Employer accepts these proposals, the Intended Completion Date will be adjusted accordingly and confirmed by both the Employer and the Contractor.
- 32.2 If the Employer accepts the Contractor's priced proposals for acceleration, they shall be incorporated in the Contract Price and treated as a Variation.
- 33. Delays Ordered by the Project Manager**
- 33.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works.
- 34. Management Meetings**
- 34.1 Either the Project Manager or the Contractor may require the other to attend a management meeting. The business of a management meeting shall be to review the plans for remaining work and to deal with matters raised in accordance with the early warning procedure.
- 34.2 The Project Manager shall record the business of management meetings and provide copies of the record to those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken shall be decided by the Project Manager either at the management meeting or after the management meeting and stated in writing to all who attended the meeting.
- 35. Early Warning**
- 35.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work increase the Contract Price or delay the execution of the Works. The Project Manager may require the Contractor to provide an estimate of the expected effect of the future event or circumstance on

the Contract Price and Completion Date. The estimate shall provide by the Contractor as soon as reasonably possible.

- 35.2 The Contractor shall cooperate with the Project Manager in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instruction of the Project Manager.

C. Quality Control

36. **Identifying Defects** 36.1 The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Project Manager may instruct the Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may have a Defect.
37. **Tests** 37.1 If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a Compensation Event.
38. **Correction of Defects** 38.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion, and is defined in the **Special Conditions of Contract**. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
- 38.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Project Manager's notice.
39. **Uncorrected Defects** 39.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the Project Manager will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

40. **Bill of Quantities**
- 40.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.
- 40.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor shall be paid for the quantity of the work done at the rate in the Bill of Quantities for each item.
41. **Changes in the Quantities**
- 41.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item by more than 25 percent, provided the change not exceeds 1 percent of the Initial Contract Price, the Project Manager shall adjust the rate to allow for the change.
- 41.2 The Project Manager shall not adjust rates from changes in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior approval of the Employer.
- 41.3 If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost breakdown of any rate in the Bill of Quantities.
42. **Variations**
- 42.1 All Variations shall be included in updated Programs produced by the Contractor.
43. **Payments for Variations**
- 43.1 The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when requested to do so by the Project Manager. The Project Manager shall assess the quotation, which shall be given within seven days of the request or within any longer period stated by the Project Manager and before the Variation is ordered.
- 43.2 If the work in the Variation corresponds with an item description in the Bill of Quantities and if in the opinion of the Project Manager, the quantity of work above the limit stated in GCC 41 or the timing of its execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of the work in the Variation does not correspond with items in the Bill of Quantities, the quotation by the Contractor shall be in the form of new rates for the relevant items of Work.
- 43.3 If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make a change to the Contract Price, which shall be based on the Project Manager's own forecast of the effects of the Variation on the Contractor's costs.

- 43.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.
- 43.5 The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving early warning.
44. **Cash Flow Forecasts** 44.1 When the Program is updated, the Contractor shall provide the Project Manager with an updated cash flow forecast.
45. **Payment Certificates** 45.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
- 45.2 The Project Manager shall check the Contractor's monthly statement and certify the amount to be paid to the Contractor within twenty eight (28) days from the receipt of certificate.
- 45.3 The Project Manager shall determine the value of work executed.
- 45.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed.
- 45.5 The value of work executed shall include the valuation of Variations, Compensation Events and Variation of Price if applicable.
- 45.6 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
- 45.7 The Project Manager shall not bound to certify any payment, if the net amount, after all retentions and deductions would be less than minimum amount of Interim Payment Certificate stated in the **Special Condition of Contract**.
46. **Payments** 46.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer shall pay the Contractor the amounts certified by the Project Manager within 28 days of the date of each certificate. If the Employer makes a late payment the Contractor shall be paid interest on the late payment. Interest shall be calculated from the date by which the payment should have been made up to the date when the late payment is

made at the prevailing rate of interest for commercial borrowing for each of the currencies in which payments are made.

46.2 If an amount certified is increased in a later certificate or as a result of an award by an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest shall be calculated from the date upon which the increased amount would have been certified in the absence of dispute.

46.3 Unless otherwise stated, all payments and deductions will be paid or charged in the proportions of currencies comprising the Contract Price.

46.4 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

47. Compensation Events

47.1 The following shall be Compensation Events:

- (a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the **Special Conditions of Contract**.
- (b) The Employer modifies the Schedule of Other Contractors in a way that affects the work of the Contractor under the Contract.
- (c) The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required for execution of the Works on time.
- (d) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which is then found to have no Defects.
- (e) The Project Manager unreasonably does not approve a subcontract to be let.
- (f) Ground conditions are substantially more adverse than could reasonably have been assumed before issuance of the Letter of Acceptance from the information issued to bidders (including the Site Investigation Reports), from information available publicly and from a visual inspection of the Site.
- (g) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
- (h) Other contractors, public authorities, utilities, or the Employer does not work within the dates and other

constraints stated in the Contract, and they cause delay or extra cost to the Contractor.

- (i) The advance payment is delayed.
- (j) The effects on the Contractor of any of the Employer's Risks.
- (k) The Project Manager unreasonably delays issuing a Certificate of Completion.
- (l) Other Compensation Events described in the Contract or determined by the Project Manager shall apply.
- (m) after all retentions and deductions would be less than minimum amount of Interim Payment Certificate stated in the SCC. The Project Manager shall not be bound to certify any payment.

47.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall be extended. The Project Manager shall decide whether and by, how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.

47.3 As soon as the Contractor has provided information demonstrating the effect of each Compensation Event upon the Contractor's forecast cost, the Project Manager shall assess it, and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based on the Project Manager's own forecast. The Project Manager will assume that the Contractor will react competently and promptly to the event.

47.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor's not having given early warning or not having cooperated with the Project Manager.

48. Taxes

48.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 28 days before the submission of bids for the Contract and the date of the last Completion certificate. The adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not already reflected in the Contract Price.

50. Price Adjustment

- 50.1 If applicable, the amounts payable to the Contractor, in various currencies pursuant to sub-Clause 45, shall be adjusted in respect of the rise or fall in the cost of labor, Contractor's Equipment, Plant, materials, and other inputs to the Works, by applying to such amounts the formulae prescribed in this clause.
- 50.2 To the extent that full compensation for any rise or fall in costs to the Contractor is not covered by the provisions of this or other clauses in the Contract, the unit rates and prices included in the Contract shall be deemed to include amounts to cover the contingency of such other rise or fall of costs.
- 50.3 The adjustment to be applied to amount payable to the Contractor as certified in Payment Certificates shall be determined formulae for each of the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis of Cost or current prices. The formulae shall be as follows;

$$P_n = a + b \frac{L_n - L_o}{L_o} + c \frac{M_n - M_o}{M_o} + d \frac{E_n - E_o}{E_o} + etc.$$

where;

P_n is a price adjustment factor to be applied to the amount in each specific currency for the payment of the work carried out in the subject month, where such variations and daywork are not otherwise subject to adjustment;

a is a constant, specified in the **Appendix to Bid**, representing the nonadjustable portion in contractual payments;

b, c, d, etc., are weightings or coefficients representing the estimated proportion of each cost element (labor, materials, equipment usage, etc.) in the Works or sections thereof, net of Provisional Sums, as specified in the **Appendix to Bid**; the sum of a, b, c, d, etc., shall be one;

L_n, M_n, E_n, etc., are the current cost indices or reference prices of the cost elements in the specific currency of origin for month "**n**," determined pursuant to Sub-Clause 49.5, applicable to each cost element; and

L_o, M_o, E_o, etc., are the base cost indices or reference prices corresponding to the above cost elements at the date specified in Sub-Clause 49.5

The value of net work done, certified by the Project Manager, in any monthly Interim or Final Certificate as payable by the Employer to the Contractor before deduction of any retention money shall be increased or decreased by an amount of 'F'.

$$F = PnxPc$$

where;

The effective value **Pc** of work done which is to be subjected to increase or decrease shall be the difference between:

- (i) the amount which, in the opinion of the Project Manager, is due to the Contractor under Clause 45 (before deduction of retention money and before deducting sums previously paid on account) less:
 - any amount for payment or repayment of any advance payment;
 - any amount for materials on site (if any);
 - any amounts for nominated sub-contractors (if any)
 - any amounts for any other items based on actual cost or current prices; or
 - any sums for increase or decreases in the Contract Price paid under this Sub-Clauseand
- (ii) the amount calculated in accordance with (i) above of this Sub-clause and included in the last preceding statement.

50.4 The sources of indices shall be those listed in the **Appendix to Bid**, as approved by the Engineer. Indices shall be appropriate for their purpose and shall relate to the Contractor's proposed source of supply of inputs on the basis of which his Contract Price and expected foreign currency requirements shall have been computed. As the proposed basis for price adjustment, the Contractor shall have submitted with his bid the tabulation of Weightings and Source of Indices in the **Appendix to Bid**, which shall be subject to approval by the Engineer.

50.5 The base cost indices or prices shall be those prevailing on the day 28 days prior to the latest date for submission of bids. Current indices or prices shall be those prevailing on the day 28 days prior to the last day of the period to which a particular Interim Payment Certificate is related. If at any time the current indices are not available, provisional indices as determined by the Engineer will be used, subject to subsequent correction of the amounts paid to the Contractor when the current indices become available

50.6 If the Contractor fails to complete the Works within the time for completion prescribed under Clause 57 adjustment of prices thereafter until the date of

completion of the Works shall be made using either the indices or prices relating to the prescribed time for completion, or the current indices or prices, whichever is more favorable to the Employer, provided that if an extension of time is granted pursuant to Clause 28, the above provision shall apply only to adjustments made after the expiry of such extension of time.

- 50.7 The weightings for each of the factors of cost given in the **Appendix to Bid** shall be adjusted if, in the opinion of the Engineer, they have been rendered unreasonable, unbalanced, or inapplicable as a result of varied or additional work already executed or instructed under Clause 42 or for any other reason.
- 51. Retention**
- 51.1 The Employer shall retain from each payment due to the Contractor the proportion stated in the **Special Conditions of Contract** until Completion of the whole of the Works.
- 51.2 On completion of the whole of the Works, half the total amount retained shall be repaid to the Contractor and the other half when the Defects Liability Period has passed and the Project Manager has certified that all Defects notified by the Project Manager to the Contractor before the end of this period have been corrected.
- 51.3 On completion of the whole Works, the Contractor may substitute retention money with an 'on demand' Bank guarantee.
- 52. Liquidated Damages**
- 52.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the **Special Conditions of Contract** for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the Special Conditions of Contract. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor's liabilities.
- 52.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of repayment, at the rates specified in Sub- Clause 46.
- 53. Bonus**
- 53.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the **Special Conditions of Contract** for each day (less any days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended Completion Date. The Project

Manager shall certify that the Works are complete, although they may not be due to be complete.

54. Advance Payment

54.1

The Employer shall make advance payment to the Contractor of the amounts stated in the **Special Conditions of Contract** by the date stated in the Special Conditions of Contract, against provision by the Contractor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer in amounts and currencies equal to the advance payment. The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest will not be charged on the advance payment.

54.2

The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, mobilization and other expenses required specifically for execution of the Contract. If required by the Employer, the Contractor shall demonstrate that advance payment has been used in this way by supplying copies of invoices or other documents to the Project Manager.

54.3

The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the Contractor, following the schedule of completed percentages of the Works on a payment basis. No account shall be taken of the advance payment or its repayment in assessing valuations of work done, Variations, price adjustments, Compensation Events, Bonuses, or Liquidated Damages.

55. Performance Securities

55.1

The Performance Security shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and form and by a bank or surety acceptable to the Employer. The Performance Security shall be valid until a date 28 days from the date of issue of the Certificate of Completion in the case of a Bank Guarantee, and until one year from the date of issue of the Completion Certificate in the case of a Performance Bond

56. Dayworks

56.1

If applicable, the Dayworks rates in the Contractor's Bid shall be used for small additional amounts of work only when the Project Manager has given written instructions in advance for additional work to be paid for in that way.

56.2

All work to be paid for, as the Contractor on forms approved by the Project Manager shall record Dayworks. Each completed form shall be verified and signed by the Project Manager within two days of the work being done.

- 56.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.
57. **Cost of Repairs** 57.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Liability Periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

58. **Completion Certificate** 58.1 The Contractor shall request the Project Manager to issue a certificate of Completion of the Works, and the Project Manager will do so upon deciding that the work is completed.
59. **Taking Over** 59.1 The Employer shall take over the Site and the Works within seven days of the Project Manager's issuing a certificate of Completion.
60. **Final Account** 60.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount payable to the Contractor and issue a payment certificate.
61. **Operating and Maintenance Manuals** 61.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the **Special Conditions of Contract**.
- 61.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the **Special Conditions of Contract**, or they do not receive the Project Manager's approval, the Project Manager shall withhold the amount stated in the **Special Conditions of Contract** from payments due to the Contractor.
62. **Termination** 62.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.
- 62.2 Fundamental breaches of Contract shall include, but not be limited to, the following:

- a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Project Manager;
- b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within 28 days;
- c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a reconstruction or incorporation;
- d) a payment certified by the Project Manager is not paid by the Employer to the Contractor within 84 days of the date of the Project Manager's certificate;
- e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project Manager;
- f) the Contractor does not maintain a Security, which is required; and
- g) the Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the **Special Conditions of Contract**.
- h) If the Contractor, in the judgment of the Employer, has engaged in corrupt or fraudulent practices in competing for or in executing the Contract.

62.3 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause other than those listed under sub-Clause 61.2 above, the Project Manager shall decide whether the breach is fundamental or not.

62.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

62.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.

63. Payment upon Termination of Contract

63.1 If the Contract is terminated because of a fundamental breach by the Contractor, the Project Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of the certificate and less the percentage to apply

to the value of the work not completed, as indicated in the **Special Conditions of Contract**. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall be a debt payable to the Employer.

63.2 If the Contract is terminated for the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Project Manager shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works, and less advance payments received up to the date of the certificate.

64. Property

64.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the Employer if the Contract is terminated because of the Contractor's defaulted.

65. Release from Performance

65.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the Employer or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

66. Suspension of Financing

66.1 In the event that the source of financing is suspended to the Employer, from which part of the payments to the Contractor are being made:

- (a) The Employer is obligated to notify the Contractor of such suspension within 7 days of having received the financing agency's suspension notice.
- (b) If the Contractor has not received sums due it within the 28 days for payment provided for in Sub-Clause 45.1, the Contractor may immediately issue a 14-days termination notice.

Special Conditions of Contract

[Handwritten signature]

[Handwritten signature]

Instructions for completing the Special Conditions of Contract

SCC Clause	GCC Clause	Description
		A: GENERAL
1.	1.1	<p>The Employer is: ZANZIBAR WATER AUTHORITY(ZAWA) Zanzibar – Tanzania Telephone: +255 242231151 Fax : +255 242231151 Email : <u>zawapdmu@gmail.com</u> <u>info@zawa.go.tz</u></p> <p>Attn Engineer: Dr. Salha Mohammed Kassim. The Director General Zanzibar Water Authority</p> <p>The Project Manager is Dr. Salha Mohammed Kassim Director General Zanzibar Water Authority</p> <p>The name and identification number of the Contract is PROPOSED DRILLING AND CONSTRUCTION OF NEW BOREHOLES FOR ZAWA.</p> <p>The Works consist of drilling and Construction of: 38 new boreholes as proposed in the contract</p> <p>The Commencement Date shall be: Seven days after signing of the contract.</p> <p>The Completion Date for the whole of the Works shall be Five months from the start date.</p> <p>The Site is located at based on Lot and locations</p>
2.	3.1	<p>The language of the Contract documents is English and Swahili. The law that applies to the Contract is the law of Zanzibar.</p>
3.	9.1	<p>Include the Schedule of Other Contractors, if any: Not Applicable</p>

7. 14.1 The minimum insurance covers shall be:
- i. loss of or damage to the Works, Plant, and Materials TZS. 15,000,000/=
 - ii. Loss of or damage to Equipment TZS. 10,000,000/=
 - iii. Loss of damage to property (except the Works, Plant, Materials, and Equipment) in connection with the Contract TZS. 10,000,000/=; and
 - iv. Personal injury or death TZS. 15,000,000/=
- The contractor shall insure from Zanzibar insurance corporation.

8. 15.1 Site Investigation Reports available to the Bidder are: Not Applicable

10. 24.1 The site Possession Date shall be within seven days after signing of the contract.

11. 27.1 If there is any dispute, the aggrieved party shall notify the other party in writing of the nature of the dispute and the parties shall use their best efforts to settle such dispute amicably. If such method of settlement has failed to solve the matter, the dispute shall be submitted to the Zanzibar Commercial Court

12. 28.3 Arbitration will take place at *(To be determined)* in accordance with rules and regulations published by *As per CAP 25 of Arbitration Decree of the Laws of Zanzibar. Not applicable*

13. 29.1 Appointing Authority for the Arbitrator: ***As per CAP 25 of Arbitration Decree of the Laws of Zanzibar. Not applicable***

B. Time Control

14. 30.1 The Contractor shall Submit a Program for the Works within **seven days** from the date of signing the contract.

15. 30.3 The period between Program updates is: **Monthly.**

16. 30.3 The amount to be withheld for late submission of an updated Program is [TZS 1,000,000].

C. QUALITY CONTROL

17. 38.1 The Defects Liability Period is 365 days.

D: COST CONTROL

18. 46 The interest rate shall be 0% above prevailing interest rate for commercial borrowing from the contractor's bank.

20. 47.1(a) The Site Possession Date shall be within seven days after signing of the contract.

- 47.1(m) Minimum amount of Interim Payment Certificate will be as follows: -

- i. The payment of **30%** of the contract price after the mobilisation of equipment and materials and the completion of 10% of the physical work.
- ii. The payment of **30%** of the contract price which shall be paid after the completion of 50% of the physical work
- iii. The payment of **30%** of the contract price which shall be paid after the completion of 90% of the physical work
- iv. The payment of **5%** of the contract price which shall be paid after completion of all boreholes and approved by ZAWA
- v. The payment of **5%** of the contract price which shall be paid after the completion of defect liability period. The contract value shall be lumpsum.

21. 50 The contract *[is not]* subject to price adjustment in accordance with Clause 50 the General Conditions of Contract.

22. 51.1 The amount of retention is **5%** of value of works of Interim Payment Certificate.



Limit of retention will be: **Five per cent (5%)** of the Accepted Contract Amount

23. 52.1 The amount of liquidated damages is 0.1 *percent of contract price per day*

The maximum amount of liquidated damages must be equivalent to the amount of the performance security: **10% of the contract sum**

24. 53.1 The bonus for early completion is certificate of better performance

25. 54.1 The amount of advance payment shall be **20%** of the contract sum (less provisional sum) payable by upon submission of unconditional Bank guarantee in amount equal to the advance payment.

Monthly Recovery of Advance Payment: percent of amount of Interim Payment Certificate (In the formula agreed by the parties, but in any case when Interim Payment Certificate reaches 80% the Advance recovery shall be 100%) .

26. 55.1 The Performance Security shall be a minimum amount equivalent to 10% of the contract price.

E. FINISHING THE CONTRACT

27. 61.1 As built drawings shall be supplied by the contractor by **20 days after practical complication.**

Operating manual shall be supplied by the contractor by: **20 days after practical complication.**

28. 61.2 The amount to be withheld by the Project Manager in the case the contractor does not submit as built drawings is: **2% of the Contract Price**

The amount to be withheld by the Project Manager in the case the contractor does not submit operating manual is: **2% of the Contract Price**

- 29 62.2(g) Numbers of days for which the maximum number of liquidated damages can be paid is: **100 days**
30. 63.1 The percentage to apply to the value of the work not completed, representing the Employer's additional cost for completing the Works, is 20 percent



ZANZIBAR WATER AUTHORITY

P. O. Box 460
ZANZIBAR

Tel/Fax : +255 24 223 1151

E-mail : info@zawa.go.tz

Our Ref : ZAWA/A/10/10/159



P. O. Box 59, Chake-Chake,
PEMBA

Tel/Fax : +255 24 245 2652

E-mail : infope@zawa.go.tz

Date: 11 February 2022

SIMPLEX ENGINEERING LIMITED
P.O. BOX 80733-80100
MOMBASA


RE : DRILLING AND CONSTRUCTION OF NEW 38 BOREHOLES

Sub: Notification of award

This is to notify you that the client (ZAWA) has accepted your offer and you have been awarded for the contract of drilling and construction of new 38 boreholes for the sum of **TZS,1,630,102,815.00** excluding VAT.

Please notify us if you accept or reject the offer before **14th February 2022**.

Sincerely


.....
DR. SALHA M. KASSIM
DIRECTOR GENERAL
ZANZIBAR WATER AUTHORITY.

SIMPLEX ENGINEERING LIMITED

P.O. Box 80733-80100, MOMBASA; Tel. 0722311212;
Email: simplexengco@gmail.com

REF: SPX/001/ZAWA/2022

11/02/2022

DIRECTOR GENERAL

ZANZIBAR WATER AUTHORITY,

P. O. Box 460,

Zanzibar.

Dear Madam,

RE: ACCEPTANCE LETTER - DRILLING AND CONSTRUCTION OF 38 BOREHOLES

We acknowledge receipt of your award letter referenced ZAWA/A/10/10/159 for the above subject works.


On behalf of Simplex Engineering Limited, I am pleased to inform you that we have accepted this award and look forward to working with you on this project.

Yours faithfully,



Ebrahim Ahmed

Simplex Engineering Ltd



SIMPLEX ENGINEERING LIMITED

P. O Box 80733-80100, MOMBASA; Tel. 0722311212;
Email: simplexengco@gmail.com

20/01/2022

ZANZIBAR WATER AUTHORITY (ZAWA)
Mabuluu Street
P. O. Box 460.
Zanzibar
Tanzania

REF: FORM OF BID -PROPOSED DRILLING AND CONSTRUCTION OF NEW BORE HOLES FOR ZAWA SMZ/IMF/NO104/W/ERNCT/2021/2022/04

We offer to execute the Contract for proposed drilling and construction of new boreholes for ZAWA in accordance with the Conditions of Contract accompanying this Bid for the Contract Price of TZS 1,988,231,463.75 - One Billion, Nine Hundred and Eighty Eight Million, Two Hundred and Thirty One Thousand, Four Hundred and Sixty Three and Seventy Five Cents

We accept the appointment of the adjudicator as per Cap.25 of Arbitration Decree of the Laws of Zanzibar

We are not participating, as Bidder, in more than one Bid in this Bidding process other than alternative Bids in accordance with ITB 19.


Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of the contract has not been declared ineligible under Zanzibar's laws or official regulations.

This Bid and your written acceptance of it shall constitute a binding Contract between us.

We understand that you are not bound to accept the lowest or any Bid you receive.

We hereby confirm that this Bid complies with the Bid validity and Bid Security required by the Bidding documents and specified in the Bid Data Sheet


Authorized Signature: _____





Name and Title of Signatory: EBRAHIM ABDULHAMID AHMED - DIRECTOR

Name of Bidder: SIMPLEX ENGINEERING LTD /PRD RIGS (K) KLTD

Address: P. O. BOX 80733-80100 MOMBASA


25/01/2022


25/01/2022


25/01/2022



STANDARD POWER OF ATTORNEY

TO ALL IT MAY CONCERN

THAT BY THIS POWER OF ATTORNEY given on the 20TH DAY OF JANUARY 2022, WE the undersigned **SIMPLEX ENGINEERING LTD IN JV WITH PRD RIGS (K) LTD** of P.O.BOX 80733-80100 MSA, by virtue of authority conferred to us by the Board Resolution No 001/01/2022 of 20TH day of JANUARY 2022, do hereby ordain nominate and appoint **EBRAHIM ABDULHAMID AHMED** of P.O. BOX 80733-80100 MSA to be our true lawful Attorney and Agent, with full power and authority, for us and in our names, and for our accounts and benefits, to do any, or all of the following acts, in the execution of bid No. **SMZ/IMF/NO104/W/ERNCT/2021/2022/04** that is to say;


To act for the company and do any other thing or things incidental for **SMZ/IMF/NO104/W/ERNCT/2021/2022/04** of **PROPOSED DRILLING AND CONSTRUCTION OF NEW BORE HOLES FOR ZAWA-DEVELOPMENT OF NATIONAL SOCIAL WELFARE UNDER COVID-19** for the **ZANZIBAR WATER AUTHORITY**;


AND provided always that this Power of Attorney shall not revoke or in any manner affect any future power of attorney given to any other person or persons for such other power or powers shall remain and be of the same force and affect as if this deed has not been executed.


AND we hereby undertake to ratify everything, which our Attorney or any substitute or substitutes or agent or agents appointed by him under this power on his behalf herein before contained shall do or purport to do in virtue of this Power of Attorney.

SEALED with the common seal of the said **SIMPLEX ENGINEERING LTD IN JV WITH PRD RIGS (K) LTD** and delivered in the presence of us this 20TH day of JANUARY, 2022.

IN WITNESS whereof we have signed this deed on this 20TH day of JANUARY, 2022 at **MOMBASA** for and on behalf of **SIMPLEX ENGINEERING LTD IN JV WITH PRD RIGS (K) LTD**

.....  FOR **SIMPLEX ENGINEERING LTD**

.....  FOR **PRD RIGS (K) LTD**



SEALED and DELIVERED by the Common Seal of **SIMPLEX ENGINEERING LTD IN JV WITH PRD RIGS (K) LTD** This 20/01/2022



Each Bidder must submit a statement, as part of the bid documents, with either of the following format

MEMORANDUM (Format 1)


(Public Procurement and Disposal of Public Assets Act No.11 of 2016 Section 89(2).)

SIMPLEX ENGINEERING LTD /PRD RIGS (K) LTD JOINT VENTURE

places importance on competitive bidding taking place on a basis that is free, fair, competitive and not open to abuse. It is pleased to confirm that it will not offer or facilitate, directly or indirectly, any improper inducement or reward to any public officer their relations or business associates, in connection with its bid, or in the subsequent performance of the contract if it is successful.

This company has an Anti-Bribery Policy/Code of Conduct and a Compliance Program which includes all reasonable steps necessary to assure that the No-bribery commitment given in this statement will be complied with by its managers and employees, as well as by all third parties working with this company on the public sector projects, or contract including agents, consultants, consortium partners, sub-contractors and suppliers. Copies of our Anti-Bribery Policy/Code of Conduct and Compliance Program are attached.

Authorized Signature: _____



Name and Title of Signatory: EBRAHIM ABDULHAMID AHMED - DIRECTOR

Name of Bidder: SIMPLEX ENGINEERING LTD /PRD RIGS (K) LTD JOINT VENTURE

Address: P. O. BOX 80733-80100 MOMBASA



SIMPLEX ENGINEERING LIMITED

P. O Box 80733-80100, MOMBASA; Tel. 0722311212;
Email: simplexengco@gmail.com

BID- SECURING DECLARATION

Date: 20/01/2022

Bid No: SMZ/IMF/NO104/W/ERNCT/2021/2022/04

Alternative No: N/A

To: ZANZIBAR WATER AUTHORITY (ZAWA)

We, the undersigned, declare that:

We understand that, according to your condition, Bids must be supported by a Bid-Securing Declaration.

We accept that we will automatically be suspended from being eligible for Bidding in any contract with the Employer for the period of time of *(insert number of months or years)* starting on *(insert date)*, if we are in breach of our obligation(s) under the Bid conditions, because we:

- (a) have withdrawn out Bid during the period of Bid validity specified in the form of Bid; of
- (b) having been notified of the acceptance of our Bid by the Employer during the period of Bid validity, (i) fail or refuse to executed the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the ITB 42.

We understand this Bid Securing Declaration shall expire if we are not the successful Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) thirty (30) days after the expiration of our Bid.

Signed: 


In the capacity of DIRECTOR

Name: EBRAHIM ABDULHAMID AHMED

Duly authorized to sign the Bid for and on behalf of: *(insert complete name of Bidder)*

Dated on 20TH day of JANUARY 2022

Corporate Seal



JOINT VENTURE AGREEMENT

THIS JOINT VENTURE AGREEMENT ("Agreement"), made and entered into as of this 20th day of January, 2022, by and between Mr. Ebrahim Abdulhamid of Simplex Engineering Ltd and Mr. Saran Kumar of PRD Rigs Kenya Ltd

ARTICLE I GENERAL PROVISIONS

1.01 Business Purpose. The business of the Joint Venture shall be as follows:

**Drilling and Construction of New Bore Holes for ZAWA in Pemba and
Unguja in Accordance with Tender
SMZ/IMF/NO104/W/ERNCT/2021/2022/04**

1.02 Term of the Agreement. This Joint Venture shall commence on the date first above written and shall continue in existence until above works are completed, terminated, liquidated, or dissolved by law or as hereinafter provided.

ARTICLE II GENERAL DEFINITIONS

The following comprise the general definitions of terms utilized in this Agreement:

- 2.01 Affiliate. An Affiliate of an entity is a person that, directly or indirectly through one or more intermediaries, controls, is controlled by or is under common control of such entity.
- 2.02 Capital Contribution(s). The capital contribution to the Joint Venture actually made by the parties, including property, cash and any additional capital contributions made.
- 2.03 Profits and Losses. Any income or loss of the Partnership for income tax purposes determined by the Partnership's fiscal year, including, without limitation, each item of Partnership income, gain, loss or deduction.

ARTICLE III OBLIGATIONS OF THE JOINT VENTURERS

- 3.01 Simplex Engineering Ltd shall be responsible for all operations and decisions of the Joint Venture and will be compensated for providing various services.
- 3.02 PRD Rigs Kenya Ltd shall offer technical support required for execution of the works and will be compensated for providing the services.



ARTICLE IV ALLOCATIONS

- 4.01 Profits and Losses. Commencing on the date hereof and ending on the termination of the business of the Joint Venture, all profits, losses and other allocations to the Joint Venture shall be allocated as follows at the conclusion of the project: Simplex Engineering Ltd 95 %, PRD Kenya Ltd 5%
- 4.02 All payments in favour of the Joint Venture shall be made under the account of Simplex Engineering Ltd held at Kenya Commercial Bank, Account 1200983548, Town Centre Branch, SWIFT KCBLKENA

ARTICLE V RIGHTS AND DUTIES OF THE JOINT VENTURERS

- 5.01 Business of the Joint Venture. Simplex Engineering Ltd shall have full, exclusive and complete authority and discretion in the management and control of the business of the Joint Venture for the purposes herein stated and shall make all decisions affecting the business of the Joint Venture. As such, any action taken shall constitute the act of, and serve to bind, the Joint Venture.
- 5.02 Simplex Engineering Ltd shall manage and control the affairs of the Joint Venture to the best of its ability and shall use its best efforts to carry out the business of the Joint Venture.

ARTICLE VI AGREEMENTS WITH THIRD PARTIES AND WITH AFFILIATES OF THE JOINT VENTURERS

- 6.01 Validity of Transactions. Affiliates of the parties to this Agreement maybe engaged to perform services for the Joint Venture. The validity of any transaction, agreement or payment involving the Joint Venture and any Affiliates of the parties to this Agreement otherwise permitted by the terms of this Agreement shall not be affected by reason of the relationship between them and such Affiliates or the approval of said transactions, agreement or payment.
- 6.02 Other Business of the Parties to this Agreement. The parties to this Agreement and their respective Affiliates may have interests in businesses other than the Joint Venture business. The Joint Venture shall not have the right to the income or proceeds derived from such other business interests and, even if they are competitive with the Partnership business, such business interests shall not be deemed wrongful or improper.



ARTICLE VII PAYMENT OF EXPENSES

All expenses of the Joint Venture shall be paid by Simplex Engineering Ltd and shall be reimbursed by the Joint Venture.

ARTICLE VIII INDEMNIFICATION OF THE JOINT VENTURERS

8.01 The parties to this Agreement shall jointly and severally liable for any loss suffered which arises out of any action or inaction if, in good faith, it is determined that such course of conduct was in the best interests of the Joint Venture and such course of conduct did not constitute negligence or misconduct.

8.02 The parties to this Agreement shall each be indemnified by the other against losses, judgments, liabilities, expenses and amounts paid in settlement of any claims sustained by it in connection with the Joint Venture.

ARTICLE IX DISSOLUTION

The Joint Venture shall be dissolved upon the happening of any of the following events:

- (a) The adjudication of bankruptcy, filing of a petition pursuant to a Chapter of the Bankruptcy Act, withdrawal, removal or insolvency of either of the parties.
- (b) The sale or other disposition, not including an exchange of all, or substantially all, of the Joint Venture assets.
- (c) Mutual agreement of the parties.

ARTICLE X MISCELLANEOUS PROVISIONS

10.01 Books and Records. The Joint Venture shall keep adequate books and records at its place of business, setting forth a true and accurate account of all business transactions arising out of and in connection with the conduct of the Joint Venture.

10.02 Validity. In the event that any provision of this Agreement shall be held to be invalid, the same shall not affect in any respect whatsoever the validity of the remainder of this Agreement.

10.03 Integrated Agreement. This Agreement constitutes the entire understanding and agreement among the parties hereto with respect to the subject matter hereof, and there are no agreements, understandings, restrictions or warranties among the parties other than those set forth herein provided for.



10.04 Headings. The headings, titles and subtitles used in this Agreement are for ease of reference only and shall not control or affect the meaning or construction of any provision hereof.

10.05 Notices. Except as may be otherwise specifically provided in this Agreement, all notices required or permitted hereunder shall be in writing and shall be deemed to be delivered when deposited in the Republic of Kenya mail, postage prepaid, certified or registered mail, return receipt requested, addressed to the parties at their respective addresses set forth in this Agreement or at such other addresses as may be subsequently specified by written notice.


10.06 Applicable Law and Venue. This Agreement shall be construed and enforced under the laws of the Republic of Kenya

10.07 Other Instruments. The parties hereto covenant and agree that they will execute each such other and further instruments and documents as are or may become reasonably necessary or convenient to effectuate and carry out the purposes of this Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.


Signed, sealed and delivered in the presence of:

Simplex Engineering Ltd




EBRAHIM ABDULHAMID AHMED

Witness



AHMED HASSAN MOHAMMED



Witness



FREDRICK WERA



**A JOINT VENTURE BETWEEN PRD RIGS (KENYA) LTD AND SIMPLEX
ENGINEERING LTD**

SCHEDULE OF REQUIREMENT AND TECHNICAL SPECIFICATION

Schedule of requirement for Drilling of 12 inch Borehole at a depth of 150m for Unguja Island.

LOT No. 1: UNGUJA

S/N	MKOA	KISIMA	IDADI	MAKADIRIO YA UZALISHAJI WA KISIMA [m ³ /h]	GHARAMA YA UCHIMBAJI KISIMA [Tzs]	JUMLA YA GHARAMA [Tzs]
	MJINI MAGHARIBI	Kaburi Kikombe	2	60	52,321,880.63	104,643,761.25
	KASKAZINI UNGUJA	KIASHANGWE	1	77	52,321,880.63	52,321,880.63
		DONGE	2	60	52,321,880.63	104,643,761.25
		KIPANGE				
	KUSINI UNGUJA	Unguja Ukuu	2	60	52,321,880.63	104,643,761.25
		Uroa(Bambi Uroa)	2	66	52,321,880.63	104,643,761.25
		Mgeni Haji	2	60	52,321,880.63	104,643,761.25

BILL OF QUANTITY

Drilling of 12 inch Diameter Borehole at a depth of 150m for Unguja Island.

S. no	ITEM DESCRIPTION	UNIT	QTY	RATE(TZS)	AMOUNT (TZS)
1.	Supply of casings uPVC 12" CLASS D, L=3m, M/F threaded	Pcs	30	432,000.00	12,960,000.00
2.	Supply of screens uPVC 12" CLASS D, L=3m, M/F threaded	Pcs	20	444,000.00	8,880,000.00
3.	Supply of gravel materials graded to not less than 5mm in diameter, 50kg	Pkt	1,350	6,245.00	8,430,750.00
4.	Bentonite 50kg	Bags	20	15,000.00	300,000.00
5.	Drilling of 14" diameter borehole at a depth of 150m	l/s	1	8,100,000.00	8,100,000.00
6.	Mobilization of rig and demobilization	l/s	1	1,000,000.00	1,000,000.00


SIMPLEX ENGINEERING LTD.
P. O. Box 10554 - 00100
NAIROBI

Date:

**A JOINT VENTURE BETWEEN PRD RIGS (KENYA) LTD AND SIMPLEX
ENGINEERING LTD**

Version 1 *Public Procurement and Disposal of Public Assets Authority – Zanzibar* July, 2021

7.	Diesel for flushing and development	ltrs	250	3,000.00	750,000.00
8.	Diesel for pumping test	ltrs	150	3,000.00	450,000.00
9.	Sampling of drill cuttings at 2m Interval	nr	75	10,000.00	750,000.00
10	Supply of bottom plug 12"	nr	1	120,000.00	120,000.00
11.	Supply of top plug 12"	nr	1	120,000.00	120,000.00
12.	Supply of grouting materials	Pkt	6	20,000.00	120,000.00
13.	Installation of gravel pack	Pkt	1,350	1,000.00	1,350,000.00
14	Sub Total for each borehole	Sum	1		43,330,750.00
15	Number of Borehole Required	No.	11		
	Subtotal				476,638,250.00
	Contingency	5%			23,831,912.50
	subtotal				500,470,162.50
	VAT	15%			75,070,524.38
	GRAND TOTAL				575,540,686.88


SIMPLEX ENGINEERING LTD.
P. O. Box 10554 - 00100
NAIROBI
 Date:

Handwritten signature

Handwritten signature

**A JOINT VENTURE BETWEEN PRD RIGS (KENYA) LTD AND SIMPLEX
ENGINEERING LTD**


Version 1 Public Procurement and Disposal of Public Assets Authority – Zanzibar July, 2021

LOT No. 2: KASKAZINI PEMBA

S/N	MKOA	KISIMA	IDADI	MAKADIRIO YA UZALISHAJI WA KISIMA [m ³ /h]	GHARAMA YA UCHIMBAJI KISIMA [Tzs]	JUMLA YA GHARAMA [Tzs]
	KASKAZINI PEMBA	Mapofu	3	40	52,321,880.63	156,965,641.88
		Kironjo	1	40	52,321,880.63	52,321,880.63
		Kiuyu Manda	2	40	52,321,880.63	104,643,761.25
		Saniga	1	40	52,321,880.63	52,321,880.63
		Wande	1	40	52,321,880.63	52,321,880.63
		Kijuki	1	40	52,321,880.63	52,321,880.63
		Uwondwe	1	40	52,321,880.63	52,321,880.63

LOT No. 3: KUSINI PEMBA

S/N	MKOA	KISIMA	IDADI	MAKADIRIO YA UZALISHAJI WA KISIMA [m ³ /h]	GHARAMA YA UCHIMBAJI KISIMA [Tzs]	JUMLA YA GHARAMA [Tzs]
	KUSINI PEMBA	Kwa Sharifu Ali	4	40	52,321,880.63	209,287,522.50
		Mkoroshoni	1	30	52,321,880.63	52,321,880.63
		Shamiani	1	30	52,321,880.63	52,321,880.63
		Jaani	1	40	52,321,880.63	52,321,880.63
		Mwambe	1	20	52,321,880.63	52,321,880.63
		Kiwani	1	20	52,321,880.63	52,321,880.63
		Mbiji	2	40	52,321,880.63	104,643,761.25
		Manyaga	1	40	52,321,880.63	52,321,880.63
		Mtuhaliwa	1	40	52,321,880.63	52,321,880.63
		Ngwachani	1	30	52,321,880.63	52,321,880.63
		Mjimbini	1	20	52,321,880.63	52,321,880.63
		Chambani	1	20	52,321,880.63	52,321,880.63
		Ng'ombeni	1	30	52,321,880.63	52,321,880.63


SIMPLEX ENGINEERING LTD.
 P. O. Box 10554 - 00100
 NAIROBI
 Date:






**A JOINT VENTURE BETWEEN PRD RIGS (KENYA) LTD AND SIMPLEX
ENGINEERING LTD**

BILL OF QUANTITY

Drilling of 12 inch Diameter Borehole at a depth of 150m for Pemba Island.

S. no	ITEM DESCRIPTION	UNIT	QTY	RATE(TZS)	AMOUNT (TZS)
1.	Supply of casings uPVC 12" CLASS D, L=3m, M/F threaded	Pcs	30	432,000.00	12,960,000.00
2.	Supply of screens uPVC 12" CLASS D, L=3m, M/F threaded	Pcs	20	444,000.00	8,880,000.00
3.	Supply of gravel materials graded to not less than 5mm in diameter, 50kg	Pkt	1,350	6,245.00	8,430,750.00
4.	Bentonite 50kg	Bags	20	15,000.00	300,000.00
5.	Drilling of 14" diameter borehole at a depth of 150m	l/s	1	8,100,000.00	8,100,000.00
6.	Mobilization of rig and demobilization	l/s	1	1,000,000.00	1,000,000.00
7.	Diesel for flushing and development	ltrs	250	3,000.00	750,000.00
8.	Diesel for pumping test	ltrs	150	3,000.00	450,000.00
9.	Sampling of drill cuttings at 2m Interval	nr	75	10,000.00	750,000.00
10	Supply of bottom plug 12"	nr	1	120,000.00	120,000.00
11.	Supply of top plug 12"	nr	1	120,000.00	120,000.00
12.	Supply of grouting materials	Pkt	6	20,000.00	120,000.00
13.	Installation of gravel pack	Pkt	1,350	1,000.00	1,350,000.00
14	Sub Total for each borehole	Sum	1		43,330,750.00
15	Number of Borehole Required	No.	27		
	Subtotal				1,169,930,250.00
	Contingency	5%			58,496,512.50
	subtotal				1,228,426,762.50
	VAT	15%			184,264,014.38
	GRAND TOTAL				1,412,690,776.88


SIMPLEX ENGINEERING LTD.
P. O. Box 10554 - 00100
NAIROBI
 Date:



