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Form of Contract

This Contract, made the Qﬁ ...... day of 7 Q om (\. 2022 between the PERMANENT
SECRETARY, MINISTRY OF HEALTH of P.O. Box 743 DODOMA (hereinafter called
“the Employer”)

AND

NANDHRA ENGINEERING & CONSTRUCTION P.O Box 1512 DAR ES SALAAM.
(Hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute ME/007/2021-
2022/HQ/W/15 PROPOSED CONSTRUCTION OF TWO STOREY OPD BUILDING
FOR LINDI RRH AT LINDI REGION PROCUREMENT UNDER TANZANIA
COVID 19NSOCIAL ECONOMIC RECOVERY PLAN (TCRP) (hereinafter called “the
Works”) and the Employer has accepted the Tender by the Contractor for the execution
and completion of such works and the remedying of any defects therein in the sum of
TZS Two Billion seven Hundred Million (2,700,000,000) VAT Inclusive (hereinafter
called “Contract Price”).

Now this Agreement witnesses as follows:

1. In this Contract, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred
to, and they shall be deemed to form and be read and construed as part of this
Agreement.

2. The following documents attached hereto shall be deemed to form an integral

part of this Contract:

(a) Form of Contract

(b) Form of Tender

(c) Special Condition of Contract
(d) General Condition of Contract
(e) Letter of Notification to award
(f) Letter of Acceptance
(g) Negotiation minutes
(h) Priced Bill of Quantities
(

i) Drawings.

3. All the aforesaid documents are hereinafter referred to as “the Contract” and shall
be taken as complementary and mutually explanatory of one another but in case
of ambiguities or discrepancies shall take precedence in the order set out above.

4. In consideration of the payments to be made by the Employer to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Employer to



execute and complete the Works and remedy any defects therein in conformity in
all respects with the provisions of the Contract.

5. the Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein
the Contract Price or such other sum TZS Two Billion seven Hundred Million
(2,700,000,000) VAT Inclusive for the end of 30th June, 2022 after site possession
within 7 days and 12 months for Defects liability as may become payable under
the provisions of the Contract at the times and in the manner prescribed by the
Contract.

IN WITNESS whereof the parties thereto have caused this Contract to be executed the
day and year first before written.

For and on behalf of the Ministry of Health

In the presence of

Slgnature of Authorized representative Signature...

Name. l\l\‘W\IMWKL M Nameb\“’\io"\( GL(NZ)GTJM
Occupation. M“S OVM“W‘A w“’] Occupation. LEfd L FfFLa

For and on behalf of the NADHRA ENGINEERING & CONSTRUCTION

W ' In the presence of

Signature of Authorized representative Signature../...50 1v s v o e oo
NameN[pr‘( Kurad. ... NameE'U("MGM’“’A Tusial
Occupation..cﬁT\.f -f/L’jV‘/ Occupation... EA cinvEEre



FORM OF TENDER






2. Form of Tender,

300 Doceanbier 2021

To: Ministry of Health, Community Development, Gender, Elderly and Children,

P. 0. Box 743, 40478
Dodoma

We offer to oxecute ther TENDER NO:: MIF007/2021-2022/HQ/W/15 For
PROPQSED. CONSTRUCITON OF TWQ STOREY. OPD BUILDING FOR LINDI.
’ RRH, in accordance with the Conditions of Contract accompanying this:Tender for the
Contract Price of TZS. 4,116,056,966.31 [amoiit i itbers), TZS. FOUR BILLION ONE
HUNDRED SIXTEEN MILLION FIFTY SIX THOUSAND NINE HUNDRED SIXTY
SIX CENTS THIRTY ONE ONLY fwnotit i words] TANZANIAN SHILLINGS [ name
of cuirrencyy.

<

The Contract shall be paid in Tanzania Shillings.

The advance payment required is: -

Amount Currency

| 15Y% oF l"h'i.' (’;t‘mfratcl‘ Sum 1"'T;S'l'i's.‘

’ We accept the appointment of National Construction Council of Tanzania (NCC) as the
organisation responsible for appointing the adjudicator,

We are not participating, as tenders, in more than one Tender in this tendering process
other than alternative tenders in accordance with the tendering documents.

With reference to ITT Sub-Clause 3.11, it is our intention to subcontract approximately
h 20% of the Tender /Contract Price, details of which are provided herein.

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the contract has not been declared ineligible by the Government of the United
Republic of Tanzania under Tanzania's laws or official regulations or by an act of
compliance with a decision of the United Nations Security Council.
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The following commissions or gratuities of fees have been paid or are to be paid by us to
agents relating to this tender, and to contract execution if we are awarded the contract: -

Name and Vaddress oF agenl or,;l."
: remplent o

5

mbuh’l_and;?,fulr;r’éhcy: ,

,,Z:'.qurpose ‘of commisalon or i
gratuily o

NONE

NONE

NONE.

i (if none has been paid or is to be paid, state “none”

This tender and your written acceptance of it shall constitute a binding Contract between

us.

v We understand that you are not bound to accept the lowest or any Tender you receive.
We hereby confirm that this tender complies with the tender validity and Tender Security
required by the tendering documents and specified in the Tender Data Sheet.

Authorized Signature;,
| Name and Title of Signatory: Kl ESH.
\
- _ - . ,:Jk:} , i g AL
‘Nameof Tendérer: J\J ﬁ@iﬁﬁ
- Address: b0, bax "ﬁf "( M"M@ Gk
i
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SPECIAL CONDITIONS OF CONTRACT



Special Conditions of Contract
Instructions for completing the Special Conditions of Contract

The following Special Conditions of Contract shall supplement the General editions of
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in
the General Conditions of Contract. Except where otherwise indicated, all special
Conditions of Contract should be filled in by the Employer prior to issuance of the
Tendering Documents. Schedules and reports to be provided by Employer should be

annexed.

SCC

Clause

GCC

Clause

Description

1.

11

Defects liability Period will be 365 days
The Employer is

Ministry of Health

P. O. Box 743, 40478

Dodoma,

Telephone: +255- 22-2342000/5
Electronic mail address: ps@afya.go.tz

1. The name and identification number of the Contract is

MOH/2021-2022/HQ/W/26

The Commencement Date shall be Seven days after site possession

The Intended Completion Date for the whole of the Works shall be
30th June, 2022 after signing of contract

The Site is located at Lindi. And is defined in drawings.

22

Indicate whether sectional completion is specified “NOT Specified”

23

List other documents that form part of the contract if any:

i. Form of Contract

ii. Form of Tender

iii. Special Condition of Contract
iv. General Condition of Contract
v. Letter of Notification to award

3
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vi. Letter of Acceptance

vii. Negotiation minutes
viii. Priced Bill of Quantities

ix. Drawings.

4.1

The language of the Contract documents is English

The law that applies to the Contract is the Laws of Tanzanian

7.1

Address for communication
Employer’s:

Ministry of‘ Health
Government City,

P.O. Box 743, 40478
Dodoma.

Contractor’s

NADHRA ENGINEERING & CONSTRUCTION P.O Box 1512
DAR ES SALAAM

12.1

Pursuant to ITT Clause 11, the Tenderer shall furnish, as part of its
Tender, documents establishing the Tenderer’s eligibility to Tender
and its qualifications to perform the contract if its Tender is accepted.

16.1

(a) for loss or damage to the Works, Plant and Materials: TZS
50,000,000.00 (Tanzanian Shillings Fifty Million only)

(b) For loss or damage to Equipment: TZS. 30,000,000 (Tanzanian
Shillings Thirty Million only)

(c) For loss or damage to property (except the Works, Plant, Materials,
and Equipment) in connection with Contract: TZS. 50,000,000
(Tanzanian Shillings Fifty Million only)

d) The minimum cover for personal injury or death insurance
p jury
(a) for the Contractor's employees is TZS 20,000,000 (Tanzanian
Shillings Ten Million only)

(b) And for other people TZS. 20,000,000 (Tanzanian Shillings
Ten Million only)

171

Site Investigation Reports available to the Tenderer are:

a) Topographic survey




b) Site layout plan
c)Geo-tech survey report

However, the Contractors are expected to supplement the provided
information by their own investigations to an extent, which they
consider necessary for preparing a realistic tender for the envisaged
works.

254

The other measures include:

a. Minimizing the number of migrant workers employed on the
project and household in the site camp

b. Providing access to voluntary counseling and testing (VCT)

c.  Providing psychological support and health care including
prevention and treatment of opportunistic infections for workers
infected and affected, as well as their families

d. Providing condoms (male and female) to workers

10

27.1

The Site Possession Date shall be 7 days after the date of signing
contract.

31.1

Hourly rate of Fees payable to the Adjudicator is to be determined

Types of reimbursable expenses to be paid to the Adjudicator include:

e  Accommodation Allowance to be determined by NCC

e  Transport TShs to be determined by NCC per kilometer while at
arbitration place using a private car

e  Transport to and from Lindi.

11

30.4

Arbitration will take place at DODOMA in accordance with rules
and regulations published by The National Construction
Council (NCC) Tanzania

12.

32.1

Appointing Authority for the Adjudicator is The National
Construction Council (NCC) of Tanzania

B. Time Control

13.

34.1

The Contractor shall Submit a revised Program for the Works within
14 days of delivery of the Letter of Acceptance.

K. |
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14.

34.2

The period between Programme updates is 30 days.

The amount to be withheld for late submission of an updated
Program is TZS 250,000.00 per week. Nonrefundable to Contractor.

C. Quality Control

15.

421

The Defects Liability Period is 365 days.

D. Cost Control

16

50.7

Minimum amount of Interim Payment Certificate will be N/A

17.

521

The currency is Tanzania Shillings

18.

55.1

The contract is not subject to price adjustment in accordance with
Clause 49 of the General Conditions of Contract N/ A.

19.

56.1

The amount of retention is 10% of value of works of Interim Payment
Certificate’.

Limit of retention: 5% of contract price

- 20.

57.1

The amount of liquidated damages is 0.1 percent of contract price per
day.

57.1

The maximum amount of liquidated damages must be equivalent to
the amount of the performance security 10%.

21.

58.1

The Bonus for early completion is N/A

22.

59.1

The amount of advance payment shall be 15% per cent of the contract
sum upon submission of unconditional bank guarantee form
reputable bank and this payment will paid within 28 days after
certification by Project Manager

Monthly Recovery of Advance Payments will be 15% of the amount
of Interim Payment or any percentage such that advance payment is
fully recovered by the time that, 80% of value of works in contract is
completed. -

23.

60.1

The Performance Security shall be the minimum amounts equivalent
to 10% of the contract price in the form of:

(a) Bank Guarantee




The standard form of Performance Security acceptable to the
Employer shall be "an Unconditional Bank Guarantee” of the type
presented in Section IX of the Tendering Documents

24. 64.1 | Site handover shall be is When the Certificate of Completion is issued
by the Project Manager, the Contractor shall handover the site and the
works to the Employer

E. Discharge of the contract
25. 66.2 | The date by which “as built” drawings are required is 60 days after

substantial completion of works.

The amount to be withheld for failing to produce “as built” drawings
by the date required is TShs. 100,000.00 per day.

The amount to be withheld for failing to produce operating and
maintenance manuals by the date required is TZS 100,000.00

{3
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1.1

The following words and expressions shall have the
meanings hereby assigned to them:

The Adjudicator is the person appointed by the
Appointing Authority specified in the SCC to resolve
contractual disputes in the first instance, and as provided
for in GCC 30 [Disputes Resolution] hereunder.

The Arbitrator is the person appointed by the
Appointing Authority specified in the SCC to resolve
contractual disputes, and as provided for in GCC 30
[Disputes Resolution] hereunder.

Bill of Quantities -means the priced and completed Bill
of Quantities forming part of the Tender.

Compensation Events are those events provided for in
GCC 53 [Compensation Events]

The Completion Date is the date of completion of the
Works as certified by the Project Manager, in accordance
with GCC 63.1 [Completion Certificate].

The Contract is the agreement entered between the
Employer and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in
GCC 2.3 [Interpretation] below.

The Contractor is the person, whether natural or legal
whose tender to carry out the Works has been accepted
by the Employer.

The Contractor's Tender is the completed Tender
document submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of
Acceptance and thereafter as adjusted in accordance
with the provisions of the Contract.

Days are calendar days.

Day-works are varied work inputs subject to payment
on a time basis for the Contractor's employees and
Equipment, in addition to payments for associated
Materials and Plant.
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A Defect is any part of the Works not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued
by Project Manager upon correction of defects by the
Contractor at the end of defect liability period.

The Defects Liability Period is the period stated in the
Special Conditions of Contract and calculated from the
Completion Date.

Drawings means the drawings of the works, as included
in the contract and any additional or modified drawings
issued by (or on behalf of) the employer in accordance
with the contract

Effective Contract date is the date shown in the
Certificate of Contract Commencement issued by the
Employer upon fulfilment of the conditions precedent
stipulated in GCC 3 [Conditions Precedent].

The Employer means the person named as employer in
the SCC and the legal successors in title to this person.

Equipment is the Contractor's machinery and vehicles
brought to the Site to execute the Works.

The Commencement Date is the date when the
Contractor shall commence execution of the Works as
specified in the Certificate of Contract Commencement.
The Commencement Date may be revised by the Project
Manager in consultation with the employer by issuing an
extension of time. '

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works as
specified in the Special Conditions of Contract.

Materials are all supplies, including consumables, used
by the Contractor for execution of the Works.

Months mean calendar months.

Plant is any integral part of the Works that shall have a
mechanical electrical, chemical, or biological function.




The Project Manager is the person named in the Special
Conditions of Contract (or any other competent person
appointed by the Employer and notified to the
Contractor, to act in replacement of the Project Manager)
who is responsible for supervising the execution of the
Works and administering the Contract.

The Site is the area where works are to be executed as
specified in the SCC.

Site Investigation Reports are factual and interpretative
reports about the surface and subsurface conditions at
the Site that were included in the Tendering documents
as indicated in the SCC.

Specification means the Specification of the Works
included in the Contract and any modification or
addition made or approved by the Project Manager.

A Subcontractor is a person, whether natural or legal,
who has a Contract with the Contractor to carry out a
part of the work in the Contract, which includes work on
the Site.

Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

A Variation is an instruction given by the Project
Manager in consultation with the Employer, which
varies the Works.

Force Majeure means an unforeseeable event which is
beyond reasonable control of either Party and which
makes a Party’s performance of its obligations under the
Contract impossible or so impractical as to be considered
impossible under the circumstances. For the purposes of
this Contract, “Force Majeure” means an event which is
beyond the reasonable control of a Party, is not
foreseeable, is unavoidable, and its origin is not due to
negligence or lack of care on the part of a Party, and
which makes a Party’s performance of its obligations
hereunder impossible or so impractical as reasonably to

be considered impossible in the circumstances and|

3

W *

-



=

H

includes, but is not limited to, war, riots, civil disorder,
earthquake, fire, explosion, storm, flood, epidemics, or

"other adverse weather conditions, strikes, lockouts or

other industrial action (except where such strikes,
lockouts or other industrial action are within the power
of the Party invoking Force Majeure to prevent),
confiscation.

The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the SCC.

2.

Interpretation

21

In interpreting these Conditions of Contract headings
and marginal notes are used for convenience only and
shall not affect their interpretations unless specifically
stated; references to singular include the plural and vice
versa; and masculine include the feminine.. Words have
their ordinary meaning under the language of the
Contract unless specifically defined.

2.2

If sectional completion is specified in the Special
Conditions of Contract, references in the Conditions of
Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the
Works (other than references to the Completion Date and
Intended Completion Date for the whole of the Works).

2.3

The documents forming the Contract shall be interpreted

in the following order of priority:
x. Form of Contract
xi. Form of Tender
xii. Special Condition of Contract
xiii.  General Condition of Contract
xiv.  Letter of Notification to award
xv. Letter of Acceptance
xvi. Negotiation minutes

xvii. Priced Bill of Quantities

xviii. Drawings.




3. Conditions
Precedent

3.1

Having signed the Contract, it shall come into effect on
the date on which the following conditions have been
satisfied:-

a) Submission of performance Security in the form
specified in the SCC; and

b) Furnishing of Advance Payment (if any)
Unconditional Guarantee.

3.2

If the Employer is satisfied that each of the conditions
precedent in this contract has been satisfied (except to
the extent waved by him, but subject to such conditions
as he shall impose in respect of such waiver)he shall
promptly issue to the contractor a certificate of Contract
commencement, which shall confirm the start date.

3.3

If the Conditions precedent stipulated on GCC 3.2 is not
met by the date specified in the SCC this contract shall
not come into effect;

4. Language and
Law

41

The language of the Contract and the law governing the
Contract are stated in the SCC.

5. Project Manager’s
Role

51

Except where otherwise specifically stated, the Project
Manager will supervise execution of the contract
between the Employer and the Contractor. The Project
Manager shall have no authority to amend the contract.

6. Delegaﬁon

6.1

The Project Manager may, upon prior written consent of
the employer and after notifying the contractor, delegate
any of his duties and responsibilities to other people
except to the Adjudicator, and may cancel any
delegation after notifying the Contractor.

7. Communications

7.1

Communications between the Parties to the Contract
shall be effective only when in writing whether in hard
or electronic form that provides record of the content of
the communication. A notice shall be effective when in
writing only when it is delivered at the address specified
in the SCC.
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8. Sub-contracting

8.1

The Contractor may subcontract with the approval of the
Project Manager, subject to consultation with the
Employer. Subcontracting shall not alter the Contractor's
obligations

9. Assignment

9.1

The Contractor shall not assign, transfer, pledge or make
other disposition of this Contract or any part thereof or
any of the contractor’s rights, claim or obligation under
this Contract without the prior written approval of the
Employer.

10. Liability.of Joint
Venture

10.1

If the Contractor constitutes a joint venture, consortium
or other unincorporated grouping of two or more
persons:

(a) These persons shall be jointly and severally liable
to the Employer for the performance of the
Contract;

(b) These person shall notify the Employer of their
leader who shall have the authority to bind the
Contractor and each of these persons; and ‘

(c) The Contractor shall not alter its composition or
legal status without the prior consent of the
Employer.

11. Other Contractors

11.1

The Contractor shall cooperate and share the Site with
other contractors, public authorities, utilities, and the
Employer between the dates given in the Schedule of
Other Contractors, as referred to in the SCC. The
Contractor shall also provide facilities and services for
them as described in the Schedule. The Employer may
modify the Schedule of Other Contractors, and shall
notify the Contractor of any such modification.

12. Personnel

121

The Contractor shall employ the key personnel named in
the Schedule of Key Personnel, as referred to in the SCC,
to carry out the functions stated in the Schedule or other
personnel approved by the Project Manager. The Project
Manager will approve any proposed replacement of key
personnel only if their relevant qualifications and
abilities are substantially equal to or better than those of

6




the personnel] listed in the Schedule.

12.2

If the Project Manager asks the Contractor to remove a
person who is a member of the Contractor's staff or work
force, stating the reasons for, the Contractor shall ensure
that the person leaves the Site within seven days and has
no further connection with the work in the Contract.

13. Employers and
Contractor's Risks

13.1

The Employer carries the risks which this Contract states
are Employer's risks, and the Contractor carries the risks
which this Contract states are Contractor's risks.

14. Employers Risks

14.1

From the Commencement Date until the Defects
Correction Certificate has been issued, the following are
Employer's risks:

(a) The risk of personal injury, death, or loss of or
damage to property (excluding the Works, Plant,
Materials, and Equipment), which are due to:

(i) use or occupation of the Site for the purpose of
the Works, which is the unavoidable result of the
Works or

(ii) negligence, breach of statutory duty, or
interference with any legal right by the Employer
or by any person employed by or contracted to
him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials,
and Equipment to the extent that it is due to a fault
of the Employer or in the Employer's design.

14.2

From the Completion Date until the Defects Correction
Certificate has been issued, the risk of loss or damage to
the Works, Plant, and Materials is an Employer's risk
except loss or damage due to:

a. Defect which existed on the Completion Date,

b. an event occurring before the Completion Date,
which was not itself an Employer's risk, or

c. the activities of the Contractor on the Site after the

7
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Completion Date.

15. Contractor's Risks

15.1

From the Commencement Date until the Defects
Correction Certificate has been issued, the risks of
personal injury, death, and loss of or damage to property
(including, without limitation, the Works, DPlant,
Materials, and Equipment) which are not Employer’s
risks are Contractor’s risks.

16. Insurance

16.1

The Contractor shall provide, in the joint names of the
Employer and the Contractor, insurance cover from the
Commencement Date to the end of the Defects Liability
Period, in the amounts and deductibles stated in the SCC
for the following events which are due to the
Contractor's risks:

(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

c) loss of or damage to proper except the Works,
g property P
plant, Materials, and Equipment) in connection with
the Contract; and

(d) personal injury or death.

16.2

Policies and certificates for insurance shall be delivered
by the Contractor to the Project Manager for the Project
Manager's approval before the Commencement Date. All
such insurance shall provide for compensation to be
payable in the types and proportions of currencies
required to rectify the loss or damage incurred.

16.3

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the
insurance which the Contractor should have provided
and recover the premiums the Employer has paid from
payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be a
debt due.

16.4

Alterations to the terms of an insurance shall not be
made without the written approval of the Project
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Manager.

16.5

Both parties shall comply with any conditions of the
insurance policies.

17. Site Investigation
Reports

17.1

The Contractor shall, in executing the contract, rely on
Site Investigation Reports referred to in the SCC and any
supplemented information available to the Contractor.

18. Queries about
Implementation of
the Contract

18.1

The Project Manager will clarify queries on all
Contractual matters.

19. Contractor to
Execute the Works

19.1

The Contractor shall execute and install the Works in
accordance with the terms and conditions of the
Contract.

20. Commencement
and Completion of
Works

20.1

The Contractor may commence execution of the Works
by the Commencement Date and shall carry out the
Works in accordance with the Works Program submitted
by the Contractor, as updated with the approval of the
Project Manager, and complete them by the Intended
Completion Date.

21. Approval by the
Project Manager

211

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, who is to approve them if they comply with
the Specifications and Drawings.

21.2

The Contractor shall be responsible for design of
Temporary Works.

21.3

The Project Manager's approval shall not alter the
Contractor's responsibility for design of the Temporary
Works.

21.4

The Contractor shall obtain approval of third parties to
the design of the Temporary Works, where required.

21.5

All Drawings prepared by the Contractor for the
execution of the temporary or permanent Works, are
subject to prior approval by the Project Manager.
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22. Protection of the
environment

221

The Contractor shall take all reasonable steps to protect
the environment and to limit damage and nuisance to
people and property resulting from pollution, noise and
other results of his operations.

22.2

The Contractor shall ensure that emissions, surface
discharges and effluent from his activities shall not
exceed limits prescribed in relevant environmental laws.

23. Labour Laws

231

The Contractor shall comply with all the relevant labour
laws applicable in the United Republic of Tanzania,
including laws relating to workers employment, social
security, working hours, health, safety, welfare and|
immigration.

232

The Contractor shall require his employees to obey all
applicable laws, including those concerning safety at
work.

24. Taxes and Duties

24.1

The Contractor, Sub-contractors and Personnel shall pay
such taxes, duties, fees and other impositions as may be
levied under the Laws of Tanzania unless otherwise
stated in the SCC.

25. Health and Sa’fety-

25.1

The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of his
personnel and the public as per the governing
occupational, health and safety laws

25.2

The Contractor shall ensure that first aid facilities are
available at all times at the site and that suitable
arrangements are made for all necessary welfare and
hygiene requirements and for the prevention of
epidemics

25.3

The Contractor shall notify the Employer details of any
accident as soon as practicable after its occurrence. The
Contractor shall maintain records and make reports
concerning health, safety, and welfare of persons, and
damage to the property, as the Employer may reasonably
require.

10




254

The Contractor shall conduct an HIV-AIDS awareness
programme, and shall take other such measures as
specified in the SCC to reduce the risk of transfer of HIV
virus between and among Contractor’s personnel, the
Employers Staff and the surrounding community.

11
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26. Discoveries

26.1

Anything of historical or other interest or of significant
value unexpectedly discovered on, in, or under the land
at the Site shall be the property of the Employer.

26.2

The Contractor shall notify the Project Manager of such
discoveries and carry out the Project Manager's
instructions for dealing with them.

26.3

The Contractor shall take reasonable precautions to
prevent his workers or any other persons from damaging
such discoveries and shall immediately upon discovery
thereof and before removal acquaint the Project Manager
of such discovery and carry out at the expense of the
Employer the instructions of the Project Manager.

27. Possession of the
Site

271

The Employer may give possession of whole or parts of
the Site to the Contractor as stated in the SCC. If
possession is not given by the date stated in the SCC, the
Employer will be deemed to have delayed the start of the
relevant activities, and this will be a Compensation
Event.

28. Access to the Site

28.1

The Contractor shall allow the Project Manager and any
person authorized by the Project Manager access to the
Site and to any place where work in connection with the
Contract is being carried out or is intended to be carried
out.

29. Instructions,
inspections and
audits

291

The contractor shall comply with instructions given by
the Project Manager in writing on any matter related to
the contract

29.2

The Contractor shall permit the Government, of the
United Republic of Tanzania to inspect the Contractor's
accounts and records relating to the performance of the
Contract and to have them audited by auditors
appointed by the Government of the United Republic of
Tanzania if so required.

30. Disputes
Resolution

30.1

In the event of any dispute arising out of this contract,
either party shall issue a notice of dispute to settle the
dispute amicably. The parties hereto shall, within
twenty-eight (28) days from the notice date, use their

12




best efforts to settle the dispute amicably through
mutual consultations and negotiation. Any unsolved
dispute may be referred by either party to an adjudicator
nominated by the appointing Authority specified in the
SCC.

30.2

After the dispute has been referred to the adjudicator,
within 30 days, or within such other period as may be
proposed by the Parties, the Adjudicator shall give its
decision. The rendered decision shall be binding to the
Parties.

30.3

If either Party is dissatisfied with the Adjudicator’s
decision may, within days specified in the SCC refer the
dispute for arbitration. If either party within the period
mentioned in the SCC has not referred the matter for
arbitration the decision shall become final and binding to
the Parties.

13
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30.4

The arbitration shall be conducted in accordance with
the arbitration procedure published by the Institution
named and in the place shown in the SCC.

31. Fees and Costs of
Adjudicator

31.1

The rate of the Adjudicator’s fee and administrative costs
of adjudication shall be borne equally by the Parties. The
rates and costs shall be in accordance with the rules of
the Appointing Authority. In conducting adjudication to
its finality each party shall bear its incurred costs and.
expenses.

32. Replacement of
Adjudicator

32.1

Should the Adjudicator resign or die, or should the
Empldyer and the Contractor agree that the Adjudicator
is not functioning in accordance with the provisions of
the Contract; a new Adjudicator will be appointed by the
Appointing Authority.

33. Security of the Site

33.1

Unless otherwise stated in the SCC,

(a) the Contractor shall be responsible for keeping
unauthorised persons off the site, and

(b) authorised persons shall be limited to the
Contractor’'s and Employer’s personnel, and to
any other personnel and other Contractor notified
to the Contractor by the Project Manager or
Employer.

B. Time Control

34. Program

34.1

Within the time stated in the SCC, the Contractor shall
submit to the Project Manager for approval of the Work
Program showing the method(s), arrangements, order
and timing for all the activities of the Works.

34.2

The Contractor shall submit to the Project Manager for
approval an updated Works Program at intervals not
longer than the period stated in the SCC. If the
Contractor does not submit an updated Works Program
within this period, the Project Manager may withhold
the amount stated in the SCC from the next payment
certificate and continue to withhold this amount until the

14




next payment after the date on which the overdue
Program has been submitted.

34.3

An update of the Works Program shall be a program
showing the actual progress achieved on each activity
and the effect of the progress achieved on the timing of
the remaining work, including any changes to the
sequence of the activities.

344

The Project Manager's approval of the Program shall not
alter the Contractor's obligations. The Contractor may
revise the Program and submit it to the Project Manager
again at any time. A revised Program shall show the
effect of Variations and Compensation Events if any.

35. Extension of the
Intended
Completion Date

35.1

The Employer may extend the Intended Completion
Date if a Compensation Event occurs or a Variation is
issued which makes it impossible for Completion to be
achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional
cost.

35.2

The Employer shall, within twenty one (21) days of
receipt of application for extension of the Intended
Completion Date by the Contractor, decide whether or
not to grant the extension. The application by the
Contractor shall be granted only when supported by full
information of a compensations event(s) or variation.

35.3

In the event the Contractor has not issued an early
warning notice of a delay or has failed to cooperate in
dealing with a delay, such a delay or failure may be a
ground for not granting the extension of the Intended
Completion Date.

15
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36. Acceleration

36.1

When thé Employer wants the Contractor to finish the
Works before the Intended Completion Date, the Project
Manager will obtain priced proposals for achieving the
necessary acceleration from the Contractor. If the
Employer accepts the said proposals, the Intended
Completion Date will be adjusted accordingly and
confirmed by both the Employer and the Contractor.

36.2

in the event the Contractor's priced proposals for
acceleration of the Works are accepted by the Employer,
they shall be incorporated in the Contract Price and
treated as a Variation.

) . 37. Delays Ordered by
the Project
Manager

37.1

The Project Manager may instruct the Contractor to
delay the start or progress of any activity within the
Works.

38. Management
- Meetings

38.1

Either the Project Manager or the Contractor may require
the other to attend a management meeting. The business
of a management meeting shall be to review the plans for
remaining work and to deal with matters raised in
accordance with the early warning procedure.

38.2

The Project Manager shall record the business of
management meetings and provide copies of the record
to those attending the meeting and to the Employer. The
responsibility of the parties for actions to be taken shall
be decided by the Project Manager either at the
management meeting or after the management meeting
and stated in writing to all who attended the meeting.

R
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39. Early Warning
Notice

39.1

The Contractor shall give an early warning notice to the
Project Manager at the earliest opportunity of specific
likely future event(s) or circumstance(s) that may
adversely affect the quality of the Works, increase the
Contract Price or delay the execution of the Works. Upon
receipt of the said Notice, the Project Manager may
require the Contractor to provide an estimate of the
expected effect of the future event(s) or circumstance(s)
on the Contract Price and Intended Completion Date or
Completion Date as the case may be. The estimate shall
be provided by the Contractor as soon as reasonably
possible. '

39.2

The Contractor shall cooperate with the Project Manager
in making and considering proposals on how the effect
of such an event(s) or circumstance(s) could be avoided
or reduced by anyone involved in the Works and in
carrying out any resulting Instruction of the Project
Manager.

17
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C. Quality Control

40. Identifying Defects

40.1

The Project Manager shall check the Contractor's work
and notify the Contractor of any Defects that are found.
Such checking shall not affect the Contractor's
responsibilities.

40.2

The Project Manager may instruct the Contractor to
search for a Defect and to uncover and test any work that
the Project Manager considers may have a Defect.

47. Tests

411

The Project Manager may instruct the Contractor to carry
out a test not specified in the Specification to check
whether any work has a Defect and in the event the test
shows that it does, the Contractor shall pay for the test
and any samples thereof. If there is no Defect, the test
shall be a Compensation Event.

42. Correction of
Defects

421

The Project Manager shall give notice to the Contractor
of any Defects before the end of the Defects Liability
Period stated in the SCC, which begins from the
Completion Date.

43. Extension of
Defect Liability
Period

43.1

Every time notice of a Defect is given, the Contractor
shall correct the notified Defect(s) within the period of
time specified in the Project Manager's notice.

43.2

The Defects Liability Period may be extended by the
Project Manager for as long as Defects remain to be
corrected.

44, Uncorrected
Defects

44.1

In the event the Contractor has not corrected a Defect(s)
within the time specified in the Project Manager's notice,
the Project Manager will assess the cost of having the
Defect corrected, including any other related cost(s) and
the Contractor will pay the said cost.

D. Cost Control

18




45, Bill of Quantities

45.1

The Bill of Quantities shall contain items for the
construction, installation, testing, and commissioning
work to be done by the Contractor.

45.2

The Bill of Quantities is used to calculate the Contract
Price. The Contractor shall be paid for the quantity of the
work done at the rate in the Bill of Quantities for each
item.

46. Changes in the
Quantities

46.1

If the final quantity of the work done differs from the
quantity in the Bill of Quantities for the particular item
by more than 25 percent, provided the change exceeds 1
percent of the Initial Contract Price, the Project Manager
shall adjust the rate to allow for the change.

46.2

The Project Manager shall not adjust rates from changes
in quantities if thereby the Initial Contract Price is
exceeded by more than 15 percent, except with the prior
approval of the Employer.

46.3

If requested by the Project Manager, the Contractor shall.

provide the Project Manager with a detailed cost |

breakdown of any rate in the Bill of Quantities.

47. Variations

47.1

All Variations shall be included in updated Work
Programs produced by the Contractor.

48. Payments for
Variations

48.1

The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested
to do so by the Project Manager. The Project Manager
shall assess the quotation, which shall be given within
seven days of the request or within any longer period
stated by the Project Manager and before the Variation is
ordered.

48.2

If the work in the Variation corresponds with an item
description in the Bill of Quantities and if, in the opinion
of the Project Manager, the quantity of work is not above
the limit stated in GCC 44.1 [Uncorrected Defects] or the
timing of its execution do not cause the cost per unit of
quantity to change, the rate in the Bill of Quantities shall
be used to calculate the value of the Variation. If the cost
per unit of quantity changes, or if the nature or timing of
the work in the Variation does not correspond with

19
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items in the Bill of Quantities, the quotation by the
Contractor shall be in the form of new rates for the
relevant items of Work.

48.3

If the Contractor's quotation is unreasonable, the Project
Manager may order the Variation and make a change to
the Contract Price, which shall be based on the Project
Manager's own forecast of the effects of the Variation on
the Contractor's costs.

48.4

If the Project Manager decides that the urgency of
varying the work would prevent a quotation being given
and considered without delaying the work, no quotation
shall be given and the Variation shall be treated as a
Compensation Event.

48.5

The Contractor shall not be entitled to additional
payment for costs that could have been avoided by
giving early warning notice.

49, Cash Flow
Forecasts

49.1

When the Works Program is updated, the Contractor
shall provide the Project Manager with an updated cash
flow forecast. The cash flow forecast shall include
different currencies, as defined in the Contract,
converted as necessary using the Contract exchange
rates.

50. Payment
Certificates

50.1

The Contractor shall submit to the Project Manager
monthly statements of the estimated value of the work
executed less the cumulative amount certified
previously. o

50.2

The Project Manager shall check the Contractor’s
monthly statement and certify the amount to be paid to
the Contractor within twenty-eight (28) days from the
receipt of the statement.

50.3

The value of work executed shall be determined by the
Project Manager. '

50.4

The value of work executed shall comprise the value of
the quantities of the items in the Bill of Quantities
completed.
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50.5

The value of work executed shall include the valuation
of Variations, Compensation Events and Variation of
Price.

50.6

The Project Manager may ‘exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

50.7

.The Project Manager shall not be bound to certify any

payment, if the net amount, after all retentions and
deductions would be less than minimum amount of
Interim Payment Certificate stated in the SCC.

51. Payments

51.1

Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the
Contractor the amounts certified by the Project Manager
within 28 days of the date of each certificate. If the
Employer makes a late payment the Contractor shall be
paid interest on the late payment in the next payment.
Interest shall be calculated from the date by which the
payment should have been made up to the date when
the late payment is made at the prevailing rate of interest
issued by the Bank of Tanzania on the date of Contract
signature for each of the currencies in which payments
are made.

51.2

If an amount certified is increased in a later certificate or
as a result of an award by the Adjudicator or an
Arbitrator, the Contractor shall be paid interest upon the
delayed payment as set out in this clause. Interest shall
be calculated from the date upon which the increased
amount would have been certified in the absence of
dispute.

51.3

Unless otherwise stated, all payments and deductions
will be paid or charged in the proportions of currencies
comprising the Contract Price.

Items of the Works for which no rate or price has been
entered in will not be paid for by the Employer and shall

21

"%

e

-



-

51.4

be deemed covered by other rates and prices in the
Contract.

The currency of payment shall be stated in the SCC.

Where payments are to be made in currencies other than

tha Toaxmerain: Linae—tha ratac tn ho 11cod-—£for

52.1

. 52. Currencies
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calculating such amounts shall be the Bank of Tanzania
exchange rate prevailing on the date of contract
signature
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53. Compensation
Events

53.1

The following shall be Compensation Events:

(@)

(b)

(8)

(h)

8

(i)

The Employer does not give access to a part of the
Site by the Site Possession Date stated in the Special
Conditions of Contract.

The Employer modifies the Schedule of Other
Contractors in a way that affects the work of the
Contractor under the Contract.

The Project Manager orders a delay or does not
issue Drawings, Specifications, or instructions
required for execution of the Works on time.

The Project Manager instructs the Contractor to
uncover or to carry out additional tests upon work,
which is then found to have no Defects.

The Project Manager unreasonably does not
approve a subcontract to be let.

Ground conditions are substantially more adverse
than could reasonably have been assumed before
issuance of the Letter of Acceptance from the
information issued to Tenderers (including the Site
Investigation Reports), from information available
publicly and from a visual inspection of the Site.

The Project Manager gives an instruction for dealing
with an unforeseen condition, caused by the
Employer, or additional work required for safety or
other reasons.

Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause
delay or extra cost to the Contractor.

The advance payment is delayed.

The effects on the Contractor of any of the

23
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Employer's Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

() Other Compensation Events described in the
Contract or determined by the Project Manager shall

apply.

53.2

If a Compensation Event would cause additional cost or
would prevent the work being completed before the
Intended Completion Date, the Contract Price shall be
increased and/or the Intended Completion Date shall be
extended. The Project Manager shall, upon consultation
with Employer, decide whether and by, how much the
Contract Price shall be increased and whether and by
how much the Intended Completion Date shall be
extended. .

53.3

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor's forecast cost
has been provided by the Contractor, it shall be assessed
by the Project Manager, if agreed by the Employer, the
Contract Price may be adjusted accordingly. If the
Contractor's forecast is deemed unreasonable, the Project
Manager in consultation with Employer shall adjust the
Contract Price based on the Project Manager's own
forecast.

53.4

The Contractor shall not be entitled to compensation to
the extent that the Employer's interests are adversely
affected by the Contractor's not having given early
warning notice or not having cooperated with the Project
Manager.
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52. Effect of Changes
in Tax Laws

54.1

The Project Manager shall adjust the Contract Price if
taxes, duties, and other levies are changed between the
date 28 days before the submission of Tenders for the
Contract and the date of the last Completion certificate.

54.2

The adjustment shall be the change in the amount of tax
payable by the Contractor, provided such changes are
not already reflected in the Contract Price or are a result
of GCC 55 [Price Adjustment].

54.3

In the event that the Laws Governing Taxes, Duties and
other levies have changed between the signature date
and the last completion certificate thereby affecting the
Contract Price, the Employer and the Contractor, shall
mutually adjust the contract price accordingly.

53. Price Adjustment ,

55.1

The amounts payable to the Contractor, pursuant to
GCC 50.1 [Payment Certificate], may be adjusted in
respect of the rise or fall in the cost of labour,
Contractor’'s Equipment, Plant, materials, and other
inputs to the Works, by applying to such amounts the
formulae prescribed in this clause.

55.2

To the extent that full compensation for any rise in costs
to the Contractor is not covered by the provisions of this
or other clauses in the Contract, the unit rates and prices
included in the Contract shall be deemed to include
amounts to cover the contingency of such other rise of
costs.

55.3

The adjustment to be applied to amount payable to the
Contractor as certified in Payment Certificates shall be
determined by a formulae for each of the currencies in
which the Contract Price is payable. No adjustment is to
be applied to work valued on the basis of Cost or current
prices. The formulae shall be as follows;
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Pn=a+b etc.

where;

Pn is a price adjustment factor to be applied to the
amount in each specific currency for the payment of the
work carried out in the subject month, where such
variations and daywork are not otherwise subject to
adjustment;

a is a constant, specified in the Appendix to Tender,
representing the nonadjustable portion in contractual
payments;

b, ¢, d, etc., are weightings or coefficients representing the
estimated ~proportion of each cost element (labor,
materials, equipment usage, etc.) in the Works or sections
thereof, net of Provisional Sums, as specified in the
Appendix to Tender; the sum of a, b, ¢, d, etc., shall be
one;

Ln, Mn, En, etc., are the current cost indices or reference
prices of the cost elements in the specific currency of
origin for month “n,” determined pursuant to CGC 55.5,
applicable to each cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference
prices corresponding to the above cost elements at the
date specified in GCC 55.5

The value of net work done, certified by the Project
Manager, in any monthly Interim or Final Certificate as
payable by the Employer to the Contractor before
deduction of any retention money shall be increased or
decreased by an amount of ‘F’.

F = PnxPc
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where;

The effective value Pc of work done which is to be
subjected to increase or decrease shall be the difference
between:

(i) the amount which, in the opinion of the Project
Manager, is due to the Contractor under GCC 44
[Uncorrected Defects] (before deduction of retention
money and before deducting sums previously paid
on account) less:

e any amount for payment or repayment of any
advance payment;

e any amount for materials on site (if any);

e any amounts for nominated sub-contractors (if
any)

e any amounts for any other items based on
actual cost or current prices; or

e any sums for increase or decreases in the
Contract Price paid under GCC 55.3

and

(i) the amount calculated in accordance with (i) above
of GCC 55.3 and included in the last preceding
statement.

55.4

The sources of indices shall be those listed in the
Appendix to Tender, as approved by the Project
Manager. Indices shall be appropriate for their purpose
and shall relate to the Contractor’s proposed source of
supply of inputs on the basis of which his Contract Price
and expected foreign currency requirements shall have
been computed. As the proposed basis for price
adjustment, the Contractor shall have submitted with his
Tender the tabulation of Weightings and Source of
Indices in the Appendix to Tender, which shall be subject
to approval by the Project Manager.

55.5

The base cost indices or prices shall be those prevailing
on the day 28 days prior to the latest date for submission
of Tenders. Current indices or prices shall be those
prevailing on the day 28 days prior to the last day of the
period to which a particular Interim Payment Certificate|
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is related. If at any time the current indices are not
available, provisional indices as determined by the
Project Manager -will be used, subject to subsequent
correction of the amounts paid to the Contractor when
the current indices become available

55.6

If the Contractor fails to complete the Works within the
time for completion prescribed under GCC 20
[Commencement and Completion of Works] adjustment
of prices thereafter until the date of completion of the
Works shall be made using either the indices or prices
relating to the prescribed time for completion, or the
current indices or prices, whichever is more favorable to
the Employer, provided that if an extension of time is
granted pursuant to GCC 35 [Extension of the Intended
Completion Date], the above provision shall apply only
to adjustments made after the expiry of such extension of
time.

55.7

The weightings for each of the factors of cost given in the
Appendix to Tender shall be adjusted if, in the opinion of
the Project Manager, they have been rendered
unreasonable, unbalanced, or inapplicable as a result of
varied or additional work already executed or instructed
under GCC 48 [Payment for Variations] or for any other
reason.

54. Retention

56.1

The Employer shall retain from each payment due to the
Contractor the proportion stated in the Special
Conditions of Contract. The total amount of retention
shall not exceed the amount specified in the Special
Conditions of Contract

56.2

On completion of the whole of the Works, half the total
amount retained shall be repaid to the Contractor and
the other half when the Defects Liability Period has
passed and the Project Manager has certified that all
Defects notified by the Project Manager to the Contractor
before the end of this period have been corrected.

56.3

On completion of the whole Works, the Contractor may
substitute retention money with an 'on demand" or
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unconditional Bank guarantee.

55. Liquidated
Damages

57.1

The Contractor shall pay liquidated damages to the
Employer at the rate per day stated in the SCC for each
day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated
damages shall not exceed the maximum amount of
performance security stated in the SCC. The Employer
may deduct liquidated damages from payments due to
the Contractor. Payment of liquidated damages shall not
affect the Contractor's liabilities.

57.2

Where the Project Manager, after assessment of work
progress, upon satisfaction that the Contractor will not
complete the works within the contract period, may
issue a notice to the Contractor requiring the payment of
liquidated damages pursuant to GCC 57.1

57.3

If the Intended Completion Date is extended after
liquidated damages have been paid, the Project Manager
shall correct any overpayment of liquidated damages by
the Contractor by adjusting the next payment certificate.
The Contractor shall be paid interest on the
overpayment, calculated from the date of payment to the
date of repayment, at the rates specified in GCC 51.1
[Payments]
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56. Bonus

58.1

If stated in the Special Conditions of Contract the
Contractor shall be paid a Bonus calculated at the rate
per calendar day for each day (less any days for which
the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion
Date. The Project Manager shall certify that the Works
are complete, although they may not be due to be
complete.

57. Advance Payment

59.1

If stated in the SCC the Employer shall make advance
payment to the Contractor of the amounts stated in the
SCC by the date stated in the SCC, against provision by
the Contractor of an Unconditional Bank Guarantee in a
form and by a bank acceptable to the Employer in
amounts and currencies equal to the advance payment.
The Guarantee shall remain effective until the advance
payment has been repaid, but the amount of the
Guarantee shall be progressively reduced by the
amounts repaid by the Contractor. Interest will not be
charged on the advance payment.

59.2

The Contractor is to use the advance payment only to
pay for Equipment, Plant, Materials, and mobilization
expenses required specifically for execution of the
Contract. The Contractor shall demonstrate that advance
payment has been used in this way by supplying copies
of invoices or other documents to the Project Manager.

59.3

The advance payment shall be repaid by deducting
proportionate amounts from payments otherwise due to
the Contractor, as specified in the SCC following the
schedule of completed percentages of the Works on a
payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of
work done, Variations, price adjustments, Compensation
Events, Bonuses, or Liquidated Damages.
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58. Performance
Securities

60.1

The Performance Security shall be provided to the
Employer no later than the date specified in the Letter of
Acceptance and shall be issued in an amount and form
and by a bank or surety acceptable to the Employer, and
denominated in the types and proportions of the
currencies in which the Contract Price is payable as
specified in the TDS and SCC and in accordance with the
conditions of contract.

60.2

The Performance Security shall be valid until a date 28
days from the date of issue of the Certificate of
Completion in the case of a Bank Guarantee, and until
one year from the date of issue of the Completion
Certificate in the case of a Performance Bond

60.3

Where circumstances necessitate the amendment of the
contract after signature, and such amendment is effected,
the Employer shall require the Contractor to provide
additional Performance Security to cover any cumulative
increase of more than ten percent of the Initial Contract
Price.

59. Day-works

61.1

If applicable, the Day-works rates in the Contractor's
Tender shall be used for small additional amounts of
work only when the Project Manager has given written
instructions in advance for additional work to be paid
for in that way.

61.2

All work to be paid for as Day-works shall be recorded
by the Contractor on forms approved by the Project
Manager. Each completed form shall be verified and
signed by the Project Manager within two days of the
work being done.
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61.3 | The Contractor shall be paid for Day-works subject to
obtaining signed Day-works forms.
60. Cost of Repairs 621 |Loss or damage to the Works or Materials to be

incorporated in the Works between the Commencement
Date and the end of the Defects Correction periods shall
be remedied by the Contractor at the Contractor's cost if
the loss or damage arises from the Contractor’s acts or
omissions.

E. Discharge of the Contract

»
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61. Completion
Certificate

63.1

The Contractor shall request the Project Manager to issue
a certificate of Completion of the Works, and the Project
Manager will so issue upon satisfaction that the work is
completed.

62. Site Hand Over

64.1

When the Certificate of Completion is issued by the
Project Manager, the Contractor shall handover the site
and the works to the Employer within time specified in
the SCC

63. Final Account

65.1

Upon the expiry of the defect liability period, the
Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract. The Project
Manager shall, within fifty six (56) days, verify the
account and, upon satisfaction, certify any final payment
due to the Contractor and thereafter issue a defect
liability certificate.

65.2

In the event the Project Manager is not satisfied with the
Account submitted by the Contractor pursuant to sub-
GCC 65.1, shall within 56 days issue a schedule of
correction. If the final account remains unsatisfactory
after it has been re-submitted, the Project Manager shall,
upon consultation with the Employer, decide on the
amount payable to the Contractor and issue a payment
certificate.

64. Operating and
Maintenance
Manuals

66.1

The Contractor shall supply to the Employer the “as
built" Drawings and/or operating and maintenance
manuals and any other related documents by the
handover period stipulated pursuant to GCC 64.1 [Site
Hand Over].

66.2

If the Contractor does not supply the Drawings and/or J
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manuals stated in GCC 66.1 by the dates specified
pursuant to GCC 64.1 [Site Hand Over] or they do not
receive the Project Manager's approval, the Project
Manager shall withhold the amount stated in the Special
Conditions of Contract from payments due to the
Contractor.

65. Termination 67.1 | The Employer or the Contractor may terminate the
Contract if the other party causes a fundamental breach
of the Contract.

67.2 | Fundamental breaches of Contract shall include, but
shall not be limited to, the following;:

- . a) the Contractor stops work for 28 days when no
stoppage of work is shown on the current Works
~ Program and the stoppage has not been authorized
] by the Project Manager;

b) the Project Manager instructs the Contractor in
writing to delay the Works progress, and the
instruction is not withdrawn in writing within 28
days;

c) contractor’s failure to submit performance security
within the time stipulated in the SCC;

d) the Employer or the Contractor is declared bankrupt
or goes into liquidation other than for a

e .

® reconstruction or amalgamation;

e) a payment certified by the Project Manager is not
paid by the Employer to the Contractor after 84 days
from the date of the Project Manager's certificate;

f) Failure of the Contractor to correct the defect after
lapse of time specified in the notice to correct defects
issued by the Project Manager.;

g) where the Contractor fails to furnish and maintain
the required Site Security pursuant to GCC 33.1
[Security of the Site};

TR
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} THE UNITED REPUBLIC OF TANZANIA
o MINISTRY OF HEALTH

Government City- | Mtumba
Afya Street .
P.0.Box 743 -

40478 DODOMA

Telegrams: “AFYA”, DODOMA
Telephone: +255 026 2323267
Email: Ps@afya.go.tz.

(All letters should be addressed to
The Permanent Secretary)

Ref. No.CAB 209/549/01A/ 264 29""March, 2022
. . /
M/s Nandhra Engineering & Construction,

. P.O. Box 1542,
DAR ES SALAAM. T

RE: NOTIFICATION OF CONTRACT AWARD FOR TENDER NO.
ME/007/2021-2022/HQ/W/15 PROPOSED CONSTRUCTION OF TWO
STOREY OPD BUILDING AT LINDI RRH PROCUREMENT UNDER
TANZANIA COVID 19NSOCIAL ECONOMIC RECOVERY PLAN (TCRP)

Reference is made to the aboVe heading.

“2..  Please be informed that, your Tender No: ME/007/2021-2022/HQ/W/15
submitted was approved by Ministerial Tender Board held on 18" March, 2022.

. 3. The contract is hereby accepted by the Ministry of Health at a Contract
sum of Tanzania Shillings Two Billion Seven Hundred Million

(2,700,000,000) VAT Inclusive.

Thank you for your cooperation.

Prof Abel N Makubl
PERMANEN_T SECRETARY =




Copy:

Copy :

Copy :

Copy:

Copy :

Copy :

Chief Executive Officer

Public Procurement Regulatory Authority
P. O. Box 2865

Dodoma

The Controller and Auditor General
P. O. Box 950
Dodoma

Attorney General

Attorney General Chambers

Ministry of Justice and Constitutional
Affairs

P. O. Box 630

Dodoma.

Director

Technical Audit Unit
Ministry of Finance
P. O. Box 2802
Dodoma '

Internal Auditor General

Ministry of Finance and Planning
P. O. Box 2802

Dodoma

Regional Manager,
Tanzania Revenue Authority,
P.O.Box 679

Dodoma

s
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i NANDHRA
L ENGINEERING & CONSTRUCTION COMPANY LTD
LF Building your vision

Since 1982

Our Ref: NECC/MOH/LINDI - OPD/14/2020 5% April 2022

The Permanent Secretary,

Ministry of Health,‘Community Develo
P. 0. Box 743, 40478
Dodoma

pment, Gender, Elderly and Children,

Dear Sir,

£ v o e e e

REF: TENDER NO. ME/007/2021-2022/HQ/W

/15 For PROPOSED CONSTRUCTION OF TWD
STOREY OPD BUILDING FOR LINDI RRH

SUB: AWARD OF TENDER

We acknowledge with thanks receipt of your Award letter for the above named
209/549/01A/264 dated 29% March 2022, vide which you

mentioned contract at a sum of TShs. 2,700,000,000.10 VAT |

works, with ref, CAZ
informed us on awarding the above
nclusive.

We shall now await for your further instructions on signing of the Contract and Site POssession.
We once again wish to thank your office for awarding the works to our firm,

-+ Assuring you of our best services and quality as usual.

We remain

_\’oi‘JrSfaithfully,

Corporate Office:
Rawa Area, Nyerere Road, Plot No. _‘1 13/A”

GALEAD. Moo Canlna s T et
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NEGOTIATION MINUTES






UNITED REPUBLIC OF TANZANIA
F : MINISTRY OF HEALTH

MINUTES OF NEGOTIATION MEETING HELD ON 08/02/2022 IN THE MOH
OFFICE - NHIF BUILDING AT 14:00 HRS

1. TENDER PARTICULARS

NAME OF THE PROCURING ENTITY: MINISTRY OF HEALTH

TENDER ID NO.: ME/007/2021/22/HQ/W/15
~ TENDER NAME: PROPOSED CONSTRUCTION OF TWO STONEY OPD BUILDING
FOR LINDI RRH UNDER TANZANIA COVID 19 SOCIAL ECONOMIC RECOVERY PLAN
(TCRP)

TENDERER: M/S NANDHRA ENGINEERING & CONSTRUCTION CO.LTD

LOCATION: MINISTRY OF HEALTH - HEAD QUARTER NHIF BUILDING
DODOMA

N4

2. ATTENDANCE

SN _|NAME ... [POSITION  |INSTITUTION
1 ARCH. ADRIAN [IRONGO Chairman MOH
. 2 ELIAKIM MAYAGE Member MOH
\ | 3 ENG. RAMADHANI YASSIN Member NECC LTD
| 4 MARIA ANYIMIKISYE Secretary MOH
‘? 5 QS. ANANIA SAUDENI Member ABECC LTD
3. OPENING

¥

The chairman opened the meeting at 14:00 hrs and invited negotiation team members (o
introduce themselves. Members were from Ministry of Health, ARU Built Environment
Consulting Company Limited (ABECC) and Nandhra Engineering & Construction Co. Ltd.

)
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4. INTRODUCTION.

It was elaborated that the main objective of the meeting was to discuss and agree on the
contractual matters that will bind parties before entering into the contract.

It was further clarified that the meeting will follow the approved parameters of the

negotiation plan.

5. PROCEEDING.

NEGOTIATION PARAMETER

AGREEMENT (WITH FULL DETAILS)

1. Scope of work

Members confirmed the scope of the works as described in the
bills of quantity page 3 of element number one “Construction of
two storey building with approximately 3715 sq.meters total
gross floor area for Out patients Department and
Otolaryngology and the associated external works”

Contractor agreed to abide with provided specification in the
contractor,

Contractor was notified that this project will be implemented in
two phases. This first phase will cover a scope of TZS.
2,700,000,000/= while the remaining TZS. 1,200,000,000/=

will be in phase II. These was agreed by both parties.

2. Contract Price

Client requested the Contractor to reduce the contract price by
5%, Contractor did not agreed with the request instead he agrec
to reduce the contract price from Tshs. 3,977.600,942/= by
1.95% which is equals to Tshs, 77,600,942/=

The agreed Final Contract Price is Tshs. 3,900,000,000/=

3. Compensation Event

Contractor was informed that there will be no extra time to be
granted if works will not be finished on time, Contractor agreed
that works will be completed within contract duration.

[t was agreed the Liquidated amount to be as per contract.

4. Payment Modalities

Members agreed that the minimum amount of interim
certificate should be Tshs. 200,000,000/=

Members agreed that there will be no payment Lo be effected if
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Performance, Advance guarantee and Insurances are not in

place.

Members also agreed that advance payment recovery will
commence in the second Interim Payment Certificate,
Members agreed that Client will pay the contractor within 30
days from the date of submission by Project Manager as per

contract,

5. Liabilities

Contractor agreed that all materials approved by Project
Manager and specifications will be followed accordingly.
Members agreed that Contractor wil] submit a retention bond
covering the remaining retention money that is 2.5% of contract
sum for the retention money to be released. Bond validity will
be 15 months from commencement date of Defect Liability
Period.

Members also agreed that test of materials will be done
accordingly in the reputable Laboratory under Project

Manager’s supervision.

8. Securities

It was agreed that Contractor will submit Performance and
Advance guarantee in the form of Bank guarantee soon after
contract signing.

Contractor will submit Contractor’s Al Risks [nsurance from &
reputable Insurance Company within Seven days from the date

of site possession.

7. Staffing

8. Work duration

Contractor declared that key staff will be deployed on site as

provided in the contract with the same qualifications.

Members e{gl‘égkf that 65715]11@565?156111 ol the work will be the
last week of February, 2022,

Contract duration was agreed to remain 6 months as described
in the special conditions of contract from the date of contract
signing. Since the work will be done in two phases, it was
agreed that first phase will be completed within 4 months and
the second phase will be completed within 2 months. The

contract sum will remain fixed for 6 months afer end of phasc

Page 3
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I; where the client wil] ensure that phase Il commence within

this period, failure to do that the post negotiation wil] be tabled.

9. Work Schedule ®  Contractor will submit a realistic master work programme
together with Procurement plan, Cash flow projection and CVs

of key staffs soon afier sjte handing over.

Closing

The meeting was officially closed at 17:00 hrs and the Chairperson thanked al] members for
their active participation and reaching a common understanding on the way forward,

We hereby clarify that the above is a true and accurate record of the negotiations.

F For the Ministryaf Health ' For Nandhra Engineering & Constructiog

, Co. Itd
[Signature: \ §§ ,[ Signature: @Q ’ f
—— e e e e Y B R R e ——— M e e vaeen N e e s - — . }'

Mame: AR DR\ 1) o> e L. Remellions Jopsry,
Position: @ Hn - ;Position: ]\/(ébw%-eb"

| !
| Date: - O B2 Ro22 | Date; 087" Fel - 2023.

R

P UNVEE U |

Page 4



»




Procurement Procedurnl Form No. 148

# RECORD OF NEGOTIATIONS
i Name of the Procuring Entity: Minisory of Health
Tender ID No.: ME/007/2021/22/HQ/W/15
Subject of Procurement: Proposed construction of two stoney OPD Building for Lindj
RRH Tanzania Covid 19 Social Economic Recovery Plan (TCRP)
Method of Procurement: Restricted Procurement Method
Date of Negotiation: 08/02/2022
PART 2: RECORD OF ATTENDANCE AT NEGOTIATIONS
S>N Name Position Name of Tenderer /Firm Signature
(At Ave i (anip| Chal fSom | Moot i '\%@_ _
02 | £ LA pray megs Mewvnlse, e} o
I 07 %%m«ﬂam- 1A Mo r NGCGC LTd 7% ‘
’_(Zi\ SAR A Ay o E Sécﬂiuﬁ
s (e  Saudbi] o
A+
. - - _ - —

of

October, 2017 Version
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Procurement Procedural Forn No. 14A

RECORD OF RE-NEGOTIATIONS

Name of the Procuring Entity: MINISTRY OF HEALTH P.O BOX 743 DODOMA
Tender ID No: ME/007/2021-2022/HQ/W/26

Subject of Procurement: PROPOSED CONSTRUCTION OF TWO STOREY OPD
BUILDING FOR LINDI RRH AT LINDI REGION — PROCUREMENT UNDER
TANZANIA COVID-19 SOCIAL ECONOMIC RECOVER PLAN (TCRP)

Method of Procurement: NATIONAL RESTRICTED TENDERING

Date of Negotiation: 28th April, 2022

PART 1: RECORD OF NEGOTIATIONS

ISSUE - AGREEMENT (WITH FULL DETAILS)

Liabilities . We agreed that; -

1. The contractor shall Submit unconditional bank
guarantee for retention amount of 2.5% of the ‘
contract value to safeguard government money
for phase | Ground Floor Completion and this

retention amount will cover all snags and any

needed corrections.

Duration of the Project’ We agreed that; -

1. Project execution of the contract shall be
three months start from April, 2022 to 30
June, 2022 for phase | completion

Advance Payment We agreed that; -
1. The contractor requesting advance

payment to change from 15% as per
clause 22 of SCC to 30% of the contract
price upon submission of unconditional

~bank guarantee from reputable bank and
will be verified prior payment of the
advance amount.
The team agreed -with this request

b because of the time for the execution of
N ‘J\/\f/ work they need to have enough cash

ST o

Qctober, 2017 Version _ ~
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Procurement Procedural Form No. 144

flow in order to meet the expected time

frame

Security We agree that: -

1. The contractor requesting Performance
Security 10% of the contract value as per
clause 23 of SCC to change from Bank
Guarantee to Premium Insurance Bonds
from National Insurance Corporation
(NIC) to safeguard the works during
execution of the project.

Upon the request of the contractor, the
.team agree to use Performance Bond

from National Insurance Corporation

(NIC).

We hereby certify that the above is a true and accurate record of the negotiations:

For the Tenderer/SuPp“er e e e

4

For the Procuring Entity

T
!
. N { Y/
Signature: A 1 Signature: /4 %, .
Name: Arch. Adrian Irongo [Name GUR‘{EJ SINGH NANDHRA

' Posmon D!RECTOR

Position: Chairperson [
' s
I

Date 28/04/2 022

Date 28/04/2022

Document attached:

Minutes of the Negotiation meeting

October, 207 7 Verswu







RECORD OF NEGOTIATIONS

Procurement Procedural Form No. 14A

Name of the Procurmg Entlty MINISTRY OF HEALTH P.O BOX 743 DODOMA

Tender ID No ME/00712041 20"2/HQIW/26

Subject of Procurement: PROPOSED CONSTRUCTION OF TWO STOREY OPD

BUILDING FOR LIND! RRH AT LIND!I REGION - PROCUREMENT UNDER

TANZANIA COVID~19 SOCIAL ECONOMIC RECOVER PLAN (TCRP)

Method of Procurement: NATIONAL CONMPETITION TENDERING

Date of Negotiation: 28! April, 2022

* PART 2: RECORD OF ATTENDANCE AT NEGOTIATIONS

SN .. Name ‘Position. Name of Signature
Tenderer /[Firm
: . _. A N
4 i AW'ZQ A{[ V| AL \fvme J &UG VAN N < KJR
(,(2) ~’C é&‘/’ L egz S/JM,&/,V/« VM\,A/ L ’[; :
03 | GURTET Sitvg i AARDERE JIRECIBR | Mrcl . /”IVW -
ol | DU PP T St £ 4mrensg DIRECTOR. | AT @/
Urlf ﬁ-(ﬁ-/u/" Tee e My L Genafl lZ’/ A A [’/’ &”
—

. »)

Octobe; 2017 Vc;., on
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MINUTES OF PRE-CONTRACT RE- NEGOTIATIONS MEETING FOR THE

- PROPOSED. CONSTRUCTION OF TWO STOREY OPD BUILDING FOR LINDI

RRH AT LIND} REGION — PROCUREMENT UNDER TANZANIA COVID-19
SOCIAL ECONOIVIIC RECOVER PLAN (TCRF’)

Tender No. ME/007/2021-2022/HQ/\W/26

Venue: H/Building office 6 Floor NHIF Building Dodoma
Date: 28 April, 2022

1. PARTICIPANTS

1.1° Arch. Adrian Irongo © - ‘Chairman ~ MOH

1.2 * Mr. Edwin Eligs - Secretary - MOH

1.3 Mr. Renatus Monko - Member - MOH

1.4 I\/Ir. Gurtej Singh - Nandhra Engineering & Construction Co, Ltd -
‘Nandhra. - . . '

1.5 - Mr. Kulwant, - Singh  Nandhra Engineering & Construction Co. Ltd
Nandhra

INTRODUCTION
The Government of the United Republic of Tanzania has received Fund from IMF
for the ‘Ooperations of Ministry of Health under COVID-19 Social Economic
Recovery Plan (TCRP) for the Financial Year 2021-2022. Procurement of the
Works - ‘has been done through National Restricted Tendering process in
accordance with the procedures set out in the Public Procurement Act No. 7 .of

2011 and the. Public Procurement Regulations, 2013 — Government Notice No.
446 and Amenoment of 2016 via TANePS. The Ministerial tender board has

approved the recommendation for re-negotiation plan for Tender ME/007/2021-
2022/HQ/W/26 for the PROPOSED CONSTRUCTION .OF TWO STOREY OPD
BUILDING FOR LINDI RRH AT LINDI REGION - PROCURENENT UNDER

TANZANIA COVID 19. SOCIAL ECONOMIC RECOVER PLAN (TCRP) to M/S

NANDHRA ENGINEERING & CONSTRUCTION LH\/IITED of P.O BOX 1512
DAR ES SALAAI\/I and the offer may be acceptable subject to. successful pre-

contract negotlatf_
_ Y
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2.1 Key issues for Pre Contract Re- Negotlahon were based on the following

agenda: _

a) Opening_of the meeting & a-doption of the agenda

b) Liabilities “

c) Duration of the project

d) Advance Paynﬁent

e) Security

f). /Any Other Business

g) Closihg | ‘
3.0 OPENING OF THE MEETING _
The meeting Was opened at 15:10 P.M. by the Chalrman followed by the self-
introduction of the partncupants The agenda of the meeting was distributed to the

partxcnpants and was adopted

4.0 PROCEEDINGS

The Chairperson welcomed the member to contribute on the discussion for the
Proposed Construction of Two Storey OPD Building for Lindi RRH at Lindi
Region ~ Procurement Under Tanzania COVID-19 Social Economic Recovery
Plan (TCRP) to M/S NANDHRA ENGINEERING & CONSTRUCTION LIMITED of
P.O BOX.1512 DAR ES SALAAM as main subject of the meeting

4.1 Liabilities.
We agreed that; -
4. The contractor shall Submit unconditional bank guarantee for retention
- . amount of 2:5% of the contract value to safeguard-govemméntmoney for
phase | Ground Floor Completion and this retention amount wiil cover all

Snags and any-needed corrections. -

4.2 Duration of the Project -
We agreed- that: -
1. Project execution of the contract shall be three months start from April,

2@22 to 30‘“ June; 2022 for phase | completion

%/
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4.3 Advance Payment

We agreed that: -
1. The contractor requesting advance payment to change from 15% as per

clause 22 of SCC to 30% of the contract price upon submission of
unconditional bank guarantee from reputable bank and will be verified
prior payment of the advarice amount.

The team agreed with this request because of the time for the execution of

work they need to have enough cash flow in order to meet the expecied

-time frame.

4.4 Security

We egree that; - .
1. The contractor requestinig Performanco Security 10% of the cor‘tract value

as per clause 23 of SCC to change from Bank Guarantee to Prem!um
lnsurance Bonds from Natlonal lnsurance Corporauon (NIC) to safeggard

the works dunng execuuon of the prOJect

Upon the request of the contractor the tearn agree to use F’erformance'

Bond from National Insurance Corporation (NIC).

5. AOB
The téam agreeo that, the first negotiation record which was. held on 08/02/2022
shail be read together with this re- -negotiation record as amendment of

some of the clause for the benefit of Gavernment interest.

6. Clos mg .
The meeting was c;osed at 16 15 P. M. .
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Signed on behalif of:

The Client

Signature
Name: Arch. Adrian Irongo

Position: Chairperson,

... .. Negotiation Team

=
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Date confirmed: .......

Ere,

Name: Mr. Gurtej Singh Nandhra

Position: Director -  Nandhra

- Engineering. & Construction Co.
Lid:
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PRICED BILL OF QUANTITIES







Aru Built Environment Consulting Company Ltd
F University Road, Survey

P. O. Box 35700,Dar es Salaam, Tanzania.

+255(22) 277 127, 277 5004, 277 5479

# ARU BUILT ENVIRONMENT GMISIIIIIIE COMPANY LTD Email: abecc@aru.ac.tz

ABECC/GEN/14 08th March, 2022

Permanent Secretary,

Ministry of Health,

University of Dodoma, Faculty of Social Science and
Community Development, Building No. 1,

P.O Box 743,

40478 Dodoma.

l - Dear Sir,
2

RE: PROPOSED CONSTRUCTION OF TWO STOREY OPD BUILDING AT LINDI
RRH PROCUREMENT UNDER TANZANIA COVID 19N SOCIAL ECONOMIC
RECOVERY PLAN (TCRP) CONTRACT NO.

Sub: Submission of Re-Scoped Bills of Quantities (BOQ) for Lindi OPD

In response to your letter of 14th February 2022, with Ref. No. BC. 13/446/06,
kindly find enclosed herewith re-scoped BOQ to fit the said phase one budget of
2.70 billion Tanzanian Shillings.

This Budget as submitted in the bill will cover the following work items;

Substructure

Frame

Stairs

Walling Ground Floor

Door Ground Floor

Windows Ground Floor

Finishing Ground Floor

Painting and Decoration Ground Floor
9. Plumbing Installation Ground Floor
10. Electrical Installation Ground Floor
11.HVAC Installation Ground Floor
12.Foul Water Drainage

13.Medical Gas Ground Floor First Fix Only
14.Laboratory Gas Ground Floor
15.Laboratory Drainage

e R ol

Yours faithfully,



Aru Built Environment Consulting Company Ltd
University Road, Survey

P. O. Box 35700,Dar es Salaam, Tanzania.

+255 (22) 277 127, 277 5004, 277 5479

Email: abecc@aru.ac.tz

-
e

Wil
_J‘VYY
s

Qs Dr. Godwin Maro

For Managing Director - ABECC

c.C
C.C
c.Cc
Cc.C
C.C

Nandra Engineering and Construction Co. Ltd
CPI International Ltd '

ML Engineering Consultancy Ltd

Manager Director ABECC (on file)
Consultancy Manager ABECC (on file) Encl.
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NR. 1: SUBSTRUCTURE
(PROVISIONAL)
EXCAVATION AND EARTHWORKS
A Clear §1te of bus.hes, scrub, undergrowth and the like including 2010 . 2.000.00 4,020,000.00
grubbing up their roots
B Excavate ov'ersne average 200mm <.ief3p to remove top .5011, convey 2010 m? 2,000.00 4,020,000.00
average 50 linear meters and deposit in temporary spoil heaps
c Excavgte foundation trenches commencing at stripped level and not 544 m 5.500.00 2.992.000.00
exceeding 1.50meters deep
D Excavate pit for colu.mn, lift bases and the like, commencing at stripped 1076 m 5.500.00 5.918,000.00
level and not exceeding 1.50meters deep
E |Extra over any kind of excavation for breaking up rock and the like 16 m 20,000.00 320,000.00
F Earth t"lllmg of selected 1mp9ned excavated material well rammed and 1083 m 9,500.00 10,288.500.00
consolidated around foundations
300mmn Thick earth filling of imported selected excavated material, 2
9,500. ,901,000.00
G well rammed and consolidated to make up levels under floors 1358 i a0 12 d
H |Ditto; with surfaces graded to falls (ramps) 4 m> 9,500.00 38,000.00
J |Load up surplus excavated material and remove from site 537 m 11,500.00 6,175,500.00
Disposal of water
Allow for keeping all excavations free from general water (except
K |spring or running water) by pumping, bailing or by other means Item 2,500,000.00
necessary
Plunking and Strutting
L Allon for the provision anq sul.)sequent removal ofglunklng and . 2.500,000.00
strutting to up hold and maintain all faces of excavations
To Collection TZS 51,673,000.00
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
SUBSTRUCTURE (Cont'd)
Hardcore
A |200mm Bed levelled and blinded to receive damp probf membrane 1358 m 15,000.00 20,370,000.00
B |Ditto; with surfaces graded to falls (ramps) 4 m? 15,000.00 60,000.00
Soil sterilization
© oo 7 lves pr s e o haons by T 800000 | 1089600000
"Gammalin” solution or any other equal and approved type applied at a
D |rate of 8 litres per linear metre per 600mm deep per 235mm wide to 316 m 3,000.00 948,000.00
backfill to one side of foundation wall
CONCRETE WORK
Plain Concrete grade "10"
E |50mm Blinding 311 m’ 15,000.00 4,665,000.00
Phain concrete Grade "15"
F |Foundations 160 m> 220,000.00 35,200,000.00
Reinforced concrete grade '30' with cube strength at 28 days;
25N/mm; including vibrating around reinforcement
G [Isolated column bases 135 m 320,000.00 43,290,000.00
H [Lift base 6 m’ 320,000.00 1,920,000.00
J |Columns 15 m® 320,000.00 4,800,000.00
K  |Ground beams 31 m’ 320,000.00 9,920,000.00
To Collection TZS 131,979;000.00
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT

SUBSTRUCTURE (Cont'd)
CONCRETE WORK

Reinforced concrete grade '30' with cube strength at 28 days;
25N/mm; including vibrating around reinforcement

A |150mm Thick lift wall 14 m’ 320,000.00 4,480,000.00

B |150mm Thick bed 1565 m’ 48,000.00 75,120,000.00

C  |150mm Thick ramp 4 m? 48,000.00 192,000.00
Reinforcement

Steel fabric reinforcement BS 252
D  [Square mesh fabric ref. A193 weighing 2.22Kg per square metres 1569 m? 15,000.00 23,535,000.00

High tensile steel bars reinforcement to BS 4466:1969 with a
minimum yield stress of 460N/mm

E  |20mm Diameter bars 4462 kg 2,800.00 12,493,600.00
F  [12mm Diameter bars 7300 kg 2,800.00 20,440,000.00
G  |Assorted bars (Lift wall below plinth level, Provisional ) 336 kg 2,800.00 940,800.00

Mild steel round bars reinforcement to BS 4466:1969 with a
minimum yield stress of 250N/mm

H 8mm Diameter bars 2280 kg 2.,800.00 6,384,000.00

To Collection TZS 143,585,400.00
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
SUBSTRUCTURE (Cont'd)
CONCRETE WORK
Sawn formwork to:
A |Vertical or battering sides of foundations, column bases and the like. 403 m? 18,000.00 7,254,000.00
B |Vertical or battering sides of columns 204 m? 18,000.00 3,672,000.00
C |Vertical or battering sides of lift wall 28 m> 18,000.00 504,000.00
D |Vertical or battering sides of ground beams 271 m> 18,000.00 4,878,000.00
E [Vertical edges of beds over 75mm but not exceeding 150mm high 316 m 4,000.00 1,264,000.00
WALLING
Solid concrete blocks to BS 2828 type 'A' bedded and jointed in
cement mortar (1:3)
F |230mm Wall 1038 m 40,000.00 41,520,000.00
Damp-proof Courses
Hessian based bitumen damp proof course to BS 743 type 5A 230mm
G wide laid horizontally on blockwork 202 m 4,000.00 3,608,000.00
H 500Gauge polythene damp proof membrane laid over blinded hardcore 1362 o £,000.00 10,896,000.00
bed (measured separately)
To Collection TZS 73,596,000.00
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
SUBSTRUCTURE (Cont'd)
Sundries
A 12mm Cement and sand (1:3) external rendering to concrete or 142 m? 9,000.00 1,278,000.00
blockwall
B Prepare and apply two coats of black bituminous paint on rendered or 142 " 8,000.00 1,136.000.00
concrete surface, externally
To Collection TZS 2,414,000.00
COLLECTION
Page 2/1/1 51,673,000.00
Page 2/1/2 131,979,000.00
Page 2/1/3 143,585,400.00
Page 2/1/4 73,596,000.00
Page 2/1/5 2,414,000.00
ELEMENT NR. 1: SUBSTRUCTURE CARRIED TO TZS 403,247,400.00

SUMMARY OF BILL NR. 2
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT
ELEMENT NR. 2: FRAME

CONCRETE WORK

Reinforced concrete grade '30' with cube strength at 28 days;

25N/mm; including vibrating around reinforcement
A |Columns 74 m 320,000.00 23,680,000.00
B f;?zz:;:;l and sloping beams not exceeding 15 degrees from 136 o 320,000.00 43,520,000.00
C  }150mm Thick horizontal suspendedlﬂoor slabs 1472 m’ 48,000.00 70,656,000.00
C  |150mm Thick horizontal suspended roof slab 47 mz 48,000.00 2,256,000.00
D [150mm Thick lift walls 59 m 48,000.00 2,832,000'.00
E |Sunshading copping/canopy (Provisional) 13 m 320,000.00 4,160,000.00 | -

Reinforcement

High tensile steel bars reinforcement to BS 4466:1969 with a

minimum yield stress of 460N/mm
F  |20mm Diameter bars 9140 kg 2,800.00 25,592,000.00
G  |16mm Diameter bar 17456 ke 2,800.00 48,876,800.00
H [12mm Diameter bars 28123 kg 2,800.00 78,744,400.00
J  |Assorted bars (Sunshading, Provisional) 2033 kg 2,800.00 5,692,400.00

Mild steel round bars reinforcement to BS 4466:1969 with a

minimum yield stress of 2S0N/mm
K  [8mm Diameter bars 5921 kg 2,800.00 16,578,800.00

To Collection TZS 322,588,400.00
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