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THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF HEALTH

CONTRACT DOCUMENT

FOR

TENDER NO  ME/007/2021-2022/HQ/W/16 =~ PROPOSED
CONSTRUCTION OF TWO STOREY OPD BUILDING FOR
LIGULA RRH PROCUREMENT UNDER TANZANIA COVID
19SOCIAL ECONOMIC RECOVERY PLAN

(TCRP)MOHCDGEC/2021/2022/HQ/W/11.

CLIENT: CONTRACTOR:

MINISTRY OF HEALTH NATIONAL HOUSING CORPORATION
P.O Box2777 DAR ES SALAAM

P.0.BOX 743 DODOMA.



. Form of Contract

This Contract, made the ............... day of ............. 2022 between the PERMANENT

SECRETARY, MINISTRY OF HEALTH of P.O.Box 743 DODOMA (hereinafter called
“the Employer”) and NATIONAL HOUSING CORPORATION of P.O Box 2777 DAR
ES SALAAM. (Hereinafter called “the Contractor”) of the other part.

2. Whereas the Employer is desirous that the Contractor execute TENDER No
ME/007/2021-2022/HQ/W/16 PROPOSED CONSTRUCTION OF TWO STOREY OPD
BUILDING FOR LIGULA RRH Procurement under TANZANIA COVID 19 SOCIAL
ECONOMIC RECOVERY PLAN (TCRP) (hereinafter called “the Works”) and the
Employer has accepted the Tender by the Contractor for the execution and completion
of such works and the remedying of any defects therein in the sum of TZS Two Billion
Seven Hundred Million (2,700,000,000.00) VAT Inclusive this amount is for Phase
one.(hereinafter called “Contract Price”).

Now this Agreement witnesses as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred
to, and they shall be deemed to form and be read and construed as part of this

Agreement.
2. The following documents attached hereto shall be deemed to form an integral

part of this Contract:

i. Form of Contract
ii. Form of Tender
iif. Special Condition of Contract
iv. General Condition of Contract
v. Letter of Notification to award
vi. Letter of Acceptance
vii. Negotiation minutes

viii. Priced Bill of Quantities
ix. Drawings.

3.  All the aforesaid documents are hereinafter referred to as “the Contract” and shall
be taken as complementary and mutually explanatory of one another but in case
of ambiguities or discrepancies shall take precedence in the order set out above.



-4 In consideration of the payments to be made by the Employer to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Employer to
execute and complete the Works and remedy any defects therein in conformity in
all respects with the provisions of the Contract.

i the Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein
the Contract Price or such other sum TZS of TZS Two Billion Seven Hundred
Million (2,700,000,000.00) VAT Inclusive VAT Inclusive. for the period of Five
(5) calendar months after site possession with 12 calendar months for Defects
liability as may become payable under the provisions of the Contract at the
times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties thereto have caused this Contract to be executed the
day and year first before written.

For aZﬂr’ behalf of the Ministry of Health
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2. Form of Tender

Date: 19% Novembert, 2021

To: Permanent Secretary,
Ministry of Health, Community Development, Gender, Elderly and Children,

Government City, Mtumba, Afya Road,
P. O. Box 743, 40478
DODOMA

We NATIONAL HOUSING CORPORATION (NHC) offer to execute the FOR THE

PROPOSED CONSTRUCTION OF TWO STOREY OPD BUILDING AT LIGULA

RRH PROCUREMENT UNDER TANZANIA COVID 19 SOCIAL ECONOMIC

RECOVERY PLANT (TCRP) Tender No. ME/007/2021-2022/HQ/16

in accordance with the Conditions of Contract accompanying this Tender for the

Contract Price of TZS 4,366,829,404.47. In words Four Billion, Three Hundred
Sixty Six Million, Eight Hundred Twenty Nine Thousand, Four Hundred and Four:

and Cents Forty Seven Only, VAT Inclusive.

The Contract shall be paid in the following currencies:

" Currency | Percentage payable Rate of exchange: one Inputs for which
in currency foreign equals [insert foreign currency Is
local] raquired

(a) i . .
(b) S e -

The advance payment required is:-

J}mount : Curranqy

(a)
(b)

We declare that our tendering price did not involve agreements with other tenderers
for the purpose of tender suppression.

We hereby confirm National Construction Councii (NCC) to be the Appointing
Authority, to appoint the adjudicator in case of any arisen disputes in acco
ITT 43.1 [Adjudicator] B>

-We are not participating, as tenderers, in more than one Tendey ' {
process other than alternative tenders in accordance with the ten ', N



We declare that, as tenderer(s) we do not have conflict of interest with reference to ITT 3.7
[Eligibility of Tenderers]

With reference to ITT 3.11 [Eligibility of Tenderers], it is our intention to subcontract

approximately [insert the percent] percentage of the Tender /Contract Price, details of

which are provided herein.

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the contract has not been declared ineligible by the Govemment of the United
Republic of Tanzania under Tanzania's laws or official regulations or by an act of
compliance with a decision of the United Nations Security Council.

The following commissions or gratuities of fees have been paid or are to be paid by
us to agents relating to this tender, and to contract execution if we are awarded the

contract:-

Name and address of Amount and currency Pﬁrpose of commission or E
| agent or recipieqt 7 ‘ _ratuity‘

(if none has been paid or is to be paid, state “none”)

This tender and your written acceptance of it shall constitute a binding Contract
between us. '

We understand that you are not bound to accept the lowest or any Tender you receive.

We hgreby confirm that this tender complies with the tender validity and Tender
Security required by the tendering documents and specified in the Tender Data Sheet.

Authorized Signature;— % 7 S

Name and Title of Signatory: . UL s Mfﬁ’ 1K .:‘PKDIC'&‘ Menrser
Name of Tenderer:, NATonn. Husii&e  CoRpoRATION: ey . .
Address: Po Rox ASTE DM . :
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SPECIAL CONDITIONS OF CONTRACT



Special Conditions of Contract

Instructions for completing the Special Conditions of Contract

The following Special Conditions of Contract shall supplement the General editions of Contract.
Whenever there is a conflict, the provisions herein shall prevail over those in the General
Conditions of Contract. Except where otherwise indicated, all special Conditions of Contract
should be filled in by the Employer prior to issuance of the Tendering Documents. Schedules

and reports to be provided by Employer should be annexed.

SCC GCC Description
Clause | Clause
1. 11 Defects liability Period will be 365 days

The Employer is

Ministry of Health Children
P. O. Box 743, 40478
Dodoma,

Electronic mail address: ps@afya.go.tz

1. The name and identification number of the Contract is
MOHCDGEC/2021/2022/HQ/W/16

The Commencement Date shall be Seven days after site possession

The Intended Completion Date for the whole of the Works shall be 5
months after signing of contract

The Site is located at Mtwara And is defined in drawings.




22

Indicate whether sectional completion is specified “NOT Specified”

23

List other documents that form part of the contract if any:

i. Form of Contract
ii. Form of Tender
iit. Special Condition of Contract
iv. General Condition of Contract
v. Letter of Notification to award
vi. Letter of Acceptance
vii. Negotiation minutes

viii. Priced Bill of Quantities
ix. Drawings.

41

The language of the Contract documents is English

The law that applies to the Contract is the Laws of Tanzania

71

Address for communication
Employer’s:

Ministry of Health
Government City,

P.O. Box 743, 40478
Dodoma.

Contractor’s NATIONAL HOUSING CORPORATION

P.O Box 2977
Dar es salaam

121

Include the Schedule of Key Personnel
i. Site Agent
ii. Assistance Site Agent

iii. Foreman/Civil Technician

161

The minimum insurance covers for shall be;

(a) for loss or damage to the Works, Plant and Materials: TZS
50,000,000.00 (Tanzanian Shillings Fifty Million only)

(b) For loss or damage to Equipment: TZS. 30,000,000 (Tanzanian

Shillings Thirty Million only)
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(©) For loss or damage to property (except the Works, Plant, Materials,
and Equipment) in connection with Contract: TZS. 50,000,000

(Tanzanian Shillings Fifty Million only)
(d) The minimum cover for personal injury or death insurance

(a) for the Contractor's employees is TZS 10,000,000 (Tanzanian
Shillings Ten Million only)

() And for other people TZS. 10,000,000 (Tanzanian Shillings Ten
Million only)

8 17.1 | Site Investigation Reports available to the Tenderer are:
a) Topographic survey
b) Site layout plan
c)Geo-tech survey report
However, the Contractors are expected to supplement the provided
information by their own investigations to an extent, which they
consider necessary for preparing a realistic tender for the envisaged
works.
9. |254 The other measures include:
a. Minimising the number of migrant workers employed on' the
project and household in the site camp
b. Providing access to voluntary counseling and testing (VCT)
¢. Providing psychological support and health care including
prevention and treatment of opportunistic infections for workers
infected and affected, as well as their families
d. Providing condoms (male and female) to workers
10 271 | The Site Possession Date shall be 7 days after the date of signing
contract.
311 | Hourly rate of Fees payable to the Adjudicator shall be as per rules of

NCC

Types of reimbursable expenses to be paid to the Adjudicator include:

e  Accommodation Allowance to be determined by NCC

3



e Transport T.Shs to be determined by NCC per kilometer while at
arbitration place using a private car
e  Transport to and from Mtwara.

1 3041 Arbitration will take place at DODOMA in accordance with rules
and regulations published by The National Construction
Council (NCC) Tanzania
12. 321 | Appointing Authority for the Adjudicator is The National
Construction Council (NCC) of Tanzania
B. Time Control
13. | 341 The Contractor shall Submit a revised Program for the Works within
14 days of delivery of the Letter of Acceptance.
14. 342 | The period between Programme updates is 30 days.
The amount to be withheld for late submission of an updated
Program is TZS 250,000.00 per week. Nonrefundable to Contractor.
C. Quality Control
15. 421 | The Defects Liability Period is 365 days.
D. Cost Control
16 50.7 | Minimum amount of Interim Payment Certificate will be N/A
17 53.1 | Site possession will be 7 days after signing of contract
18. 521 | The currency is Tanzania Shillings
19. 55.1 | The contract is not subject to price adjustment in accordance with
Clause 49 of the General Conditions of Contract N/ A.
20. 56.1 | The amount of retention is 10% of value of works of Interim Payment

Certificate’.




Limit of retention: 5% of contract price

21,

57.1

The amount of liquidated damages is 0.1 percent of contract price per

day.

571

The maximum amount of liquidated damages must be equivalent to
the amount of the performance security 10%.

58.1

The Bonus for early completion is (N/A)

24.

59.1

The amount of advance payment shall be 50% per cent of the contract
sum payable within 28 days after certification by Project Manager and
upon submission of advance payment guarantee.

Monthly Recovery of Advance Payments will be 20 % of the amount
of Interim Payment or any percentage such that advance payment is
fully recovered by the time that, 80% of value of works in contract is

completed.

25,

60.1

The Performance Security shall:

(2)10% in the form of Unconditional Bank Guarantee:
The standard form of Performance Security acceptable to the
Employer shall be "inform of declaration of the type presented in
Section IX of the Tendering Documents.

26.

64.1

Site handover shall be shall be is When the Certificate of Completion
is issued by the Project Manager, the Contractor shall handover the

site and the works to the Employer

E. Discharge of the contract

27.

66.2

The date by which “as built” drawings are required is 60 days after




substantial completion of works.

The amount to be withheld for failing to produce “as built” drawings
by the date required is TShs. 100,000.00 per day.

The amount to be withheld for failing to produce operating and
maintenance manuals by the date required is TZS 100,000/~
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1.1

The following words and expressions shall have the
meanings hereby assigned to them:

The Adjudicator is the person appointed by the
Appointing Authority specified in the SCC to resolve
contractual disputes in the first instance, and as provided
for in GCC 30 [Disputes Resolution] hereunder.

The Arbitrator is the person appointed by the
Appointing Authority specified in the SCC to resolve
contractual disputes, and as provided for in GCC 30

[Disputes Resolution] hereunder.

Bill of Quantities -means the priced and completed Bill
of Quantities forming part of the Tender.

Compensation Events are those events provided for in
GCC 53 [Compensation Events]

The Completion Date is the date of completion of the
Works as certified by the Project Manager, in accordance
with GCC 63.1 [Completion Certificate].

The Contract is the agreement entered between the
Employer and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in
GCC 2.3 [Interpretation] below.

The Contractor is the person, whether natural or legal
whose tender to carry out the Works has been accepted

by the Employer.
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The Contractor's Tender is the completed Tender
document submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of
Acceptance and thereafter as adjusted in accordance
with the provisions of the Contract.

Days are calendar days.

Day-works are varied work inputs subject to payment
on a time basis for the Contractor's employees and
Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued
by Project Manager upon correction of defects by the
Contractor at the end of defect liability period.

The Defects Liability Period is the period stated in the
Special Conditions of Contract and calculated from the
Completion Date.

Drawings means the drawings of the works, as included
in the contract and any additional or modified drawings
issued by (or on behalf of) the employer in accordance
with the contract

14



Effective Contract date is the date shown in the
Certificate of Contract Commencement issued by the
Employer upon fulfilment of the conditions precedent
stipulated in GCC 3 [Conditions Precedent].

The Employer means the person named as employer in
the SCC and the legal successors in title to this person.

Equipment is the Contractor's machinery and vehicles
brought to the Site to execute the Works.

The Commencement Date is the date when the
Contractor shall commence execution of the Works as
specified in the Certificate of Contract Commencement.
The Commencement Date may be revised by the Project
Manager in consultation with the employer by issuing an
extension of time.

The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works as
specified in the Special Conditions of Contract.

Materials are all supplies, including consumables, used
by the Contractor for execution of the Works.

Months mean calendar months.

Plant is any integral part of the Works that shall have a
mechanical electrical, chemical, or biological function.

TTTT T

——e
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The Project Manager is the person named in the Special
Conditions of Contract (or any other competent person
appointed by the Employer and notified to the
Contractor, to act in replacement of the Project Manager)
who is responsible for supervising the execution of the
Works and administering the Contract.

The Site is the area where works are to be executed as
specified in the SCC.,

Site Investigation Reports are factual and interpretative
reports about the surface and subsurface conditions at
the Site that were included in the Tendering documents

as indicated in the SCC.

Specification means the Specification of the Works
included in the Contract and any modification or
addition made or approved by the Project Manager.

A Subcontractor is a person, whether natural or legal,
who has a Contract with the Contractor to carry out a
part of the work in the Contract, which includes work on
the Site.

Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

A Variation is an instruction given by the Project
Manager in consultation with the Employer, which
varies the Works.
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Force Majeure means an unforeseeable event which is
beyond reasonable control of either Party and which
makes a Party’s performance of its obligations under the
Contract impossible or so impractical as to be considered
impossible under the circumstances. For the purposes of
this Contract, “Force Majeure” means an event which is
beyond the reasonable control of a Party, is not
foreseeable, is unavoidable, and its origin is not due to
negligence or lack of care on the part of a Party, and
which makes a Party’s performance of its obligations
hereunder impossible or so impractical as reasonably to
be considered impossible in the circumstances and
includes, but is not limited to, war, riots, civil disorder,
earthquake, fire, explosion, storm, flood, epidemics, or
other adverse weather conditions, strikes, lockouts or
other industrial action (except where such strikes,
lockouts or other industrial action are within the power
of the Party invoking Force Majeure to prevent),|
confiscation.

The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the SCC.

" 2. Interpretation 21

In interpreting these Conditions of Contract headings
and marginal notes are used for convenience only and
shall not affect their interpretations unless specifically
stated; references to singular include the plural and vice
versa; and masculine include the feminine.. Words have
their ordinary meaning under the language of the
Contract unless specifically defined.

22

If sectional completion is specified in the Special
Conditions of Contract, references in the Conditions of
Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the
Works (other than references to the Completion Date and
Intended Completion Date for the whole of the Works).

17



23

The documents forming the Contract shall be interpreted
in the following order of priority:

(1)
2)
(3)
4)
©)
6)
)
()
©)

Form of Contract

Form of Tender

Special Conditions of Contract,
General Conditions of Contract,
Letter of Notification

Letter of Acceptance,
Negotiation Minutes

Price of Bill of Quantities

Drawings,

18




3. Conditions
Precedent

3.1

Having signed the Contract, it shall come into effect on
the date on which the following conditions have been

satisfied:-

a) Submission of performance Security in the form
specified in the SCC; and

b) Furnishing of Advance Payment (if any)
Unconditional Guarantee.

3.2

If the Employer is satisfied that each of the conditions
precedent in this contract has been satisfied (except to
the extent waved by him, but subject to such conditions
as he shall impose in respect of such waiverjhe shall
promptly issue to the contractor a certificate of Contract
commencement; which shall confirm the start date.

3.3

If the Conditions precedent stipulated on GCC 3.2 is not
met by the date specified in the SCC this contract shall

not come into effect;

4. Language and
Law

41

The language of the Contract and the law governing the
Contract are stated in the SCC.

5. Project Manager's
Role

5.1

Except where otherwise specifically stated, the Project
Manager will supervise execution of the contract
between the Employer and the Contractor. The Project
Manager shall have no authority to amend the contract.

6. Delegation

6.1

The Project Manager may, upon prior written consent of
the employer and after notifying the contractor, delegate
any of his duties and responsibilities to other people
except to the Adjudicator, and may cancel any
delegation after notifying the Contractor.

7. Communications

7.1

Communications between the Parties to the Contract
shall be effective only when in writing whether in hard
or electronic form that provides record of the content of
the communication. A notice shall be effective when in
writing only when it is delivered at the address specified
in the SCC.,
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1 8. Sub-contracting

8.1

The Contractor may subcontract with the approval of the
Project Manager, subject to consultation with the
Employer. Subcontracting shall not alter the Contractor's

obligations

9. Assignment

9.1

The Contractor shall not assign, transfer, pledge or make
other disposition of this Contract or any part thereof or
any of the contractor’s rights, claim or obligation under
this Contract without the prior written approval of the

Employer.

10. Liability of Joint
Venture

101

If the Contractor constitutes a joint venture, consortium
or other unincorporated grouping of two or more
persons:

(a) These persons shall be jointly and severally liable
to the Employer for the performance of the

Contract;

(b) These person shall notify the Employer of their
leader who shall have the authority to bind the
Contractor and each of these persons; and

(c) The Contractor shall not alter its composition or
legal status without the prior consent of the

Employer.

11. Other Contractors

11.1

The Contractor shall cooperate and share the Site with
other contractors, public authorities, utilities, and the
Employer between the dates given in the Schedule of
Other Contractors, as referred to in the SCC. The
Contractor shall also provide facilities and services for
them as described in the Schedule. The Employer may
modify the Schedule of Other Contractors, and shall
notify the Contractor of any such modification.

12. Personnel

121

The Contractor shall employ the key personnel named in
the Schedule of Key Personnel, as referred to in the SCC,
to carry out the functions stated in the Schedule or other
personnel approved by the Project Manager. The Project
Manager will approve any proposed replacement of key

personnel only if their relevant qualifications and

20



abilities are substantially equal to or better than those of
the personnel listed in the Schedule.

12.2

If the Project Manager asks the Contractor to remove a
person who is a member of the Contractor's staff or work
force, stating the reasons for, the Contractor shall ensure
that the person leaves the Site within seven days and has
no further connection with the work in the Contract.

13. Employers and
Contractor's Risks

131

The Employer carries the risks which this Contract states
are Employer's risks, and the Contractor carries the risks
which this Contract states are Contractor's risks.

14. Employers Risks

14.1

From the Commencement Date until the Defects
Correction Certificate has been issued, the following are

Employer's risks:

(a) The risk of personal injury, death, or loss of or
damage to property (excluding the Works, Plant,
Materials, and Equipment), which are due to:

(i) use or occupation of the Site for the purpose of
the Works, which is the unavoidable result of the

Works or

(i) negligence, breach of statutory duty, or
interference with any legal right by the Employer
or by any person employed by or contracted to
him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials,
and Equipment to the extent that it is due to a fault
of the Employer or in the Employer's design.

14.2

From the Completion Date until the Defects Correction
Certificate has been issued, the risk of loss or damage to
the Works, Plant, and Materials is an Employer's risk
except loss or damage due to:

(a)a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date,
which was not itself an Employer's risk, or
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(c) the activities of the Contractor on the Site after the
Completion Date.

15. Contractor's Risks

15.1

From the Commencement Date until the Defects
Correction Certificate has been issued, the risks of
personal injury, death, and loss of or damage to property
(including, without limitation, the Works, Plant,
Materials, and Equipment) which are not Employer’s
risks are Contractor’s risks.

16. Insurance

16.1

The Contractor shall provide, in the joint names of the
Employer and the Contractor, insurance cover from the
Commencement Date to the end of the Defects Liability
Period, in the amounts and deductibles stated in the SCC
for the following events which are due to the

Contractor's risks:

(a) loss of or damage to the Works, Plant, and Materials;

(b) loss of or damage to Equipment;

c) loss of or damage to prope except the Works,
& property P
plant, Materials, and Equipment) in connection with
the Contract; and

(d) personal injury or death.

16.2

Policies and certificates for insurance shall be delivered
by the Contractor to the Project Manager for the Project
Manager's approval before the Commencement Date. All
such insurance shall provide for compensation to be
payable in the types and proportions of currencies
required to rectify the loss or damage incurred.

16.3

If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the
insurance which the Contractor should have provided
and recover the premiums the Employer has paid from
payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be a
debt due.
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16.4

Alterations to the terms of an insurance shall not be
made without the written approval of the Project

Manager.

16.5

Both parties shall comply with any conditions of the
insurance policies.

17. Site Investigation
Reports

17.1

The Contractor shall, in executing the contract, rely on
Site Investigation Reports referred to in the SCC and any
supplemented information available to the Contractor.

18. Queries about
Implementation of
the Contract

18.1

The Project Manager will clarify queries on all
Contractual matters.

19. Contractor to
Execute the Works

19.1

The Contractor shall execute and install the Works in
accordance with the terms and conditions of the

Contract.

20. Commencement
and Completion of
Works

201

The Contractor may commence execution of the Works
by the Commencement Date and shall carry out the
Works in accordance with the Works Program submitted
by the Contractor, as updated with the approval of the
Project Manager, and complete them by the Intended

Completion Date.

21. Approval by the
Project Manager

21.1

The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, who is to approve them if they comply with
the Specifications and Drawings.

212

The Contractor shall be responsible for design of
Temporary Works.

213

The Project Manager's approval shall not aiter the
Contractor's responsibility for design of the Temporary
Works.

214

The Contractor shall obtain approval of third parties to
the design of the Temporary Works, where required.

215

All Drawings prepared by the Contractor for the

execution of the temporary or permanent Works, are
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subject to prior approval by the Project Manager.

22. Protection of the
environment

221

The Contractor shall take all reasonable steps to protect
the environment and to limit damage and nuisance to
people and property resulting from pollution, noise and
other results of his operations.

22.2

The Contractor shall ensure that emissions, surface
discharges and effluent from his activities shall not
exceed limits prescribed in relevant environmental laws.

23. Labour Laws

23.1

The Contractor shall comply with all the relevant labour
laws applicable in the United Republic of Tanzania,
including laws relating to workers employment, social
security, working hours, health, safety, welfare and

immigration.

23.2

The Contractor shall require his employees to obey all
applicable laws, including those concerning safety at
work.

24. Taxes and Duties

241

The Contractor, Sub-contractors and Personnel shall pay
such taxes, duties, fees and other impositions as may be
levied under the Laws of Tanzania unless otherwise

stated in the SCC.

25. Health and Safety

251

The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of his
personnel and the public as per the governing
occupational, health and safety laws

25.2

The Contractor shall ensure that first aid facilities are
available at all times at the site and that suitable
arrangements are made for all necessary welfare and
hygiene requirements and for the prevention of
epidemics

253

The Contractor shall notify the Employer details of any
accident as soon as practicable after its occurrence. The
Contractor shall maintain records and make reports

concerning health, safety, and welfare of persons, and
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damage to the property, as the Employer may reasonably
require.

254

The Contractor shall conduct an HIV-AIDS awareness
programme, and shall take other such measures as
specified in the SCC to reduce the risk of transfer of HIV
virus between and among Contractor’s personnel, the
Employers Staff and the surrounding community.
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4 26. Discoveries

26.1

Anything of historical or other interest or of significant
value unexpectedly discovered on, in, or under the land

at the Site shall be the property of the Employer.

26.2

The Contractor shall notify the Project Manager of such
discoveries and carry out the Project Manager's
instructions for dealing with them.

26.3

The Contractor shall take reasonable precautions to
prevent his workers or any other persons from damaging
such discoveries and shall immediately upon discovery
thereof and before removal acquaint the Project Manager
of such discovery and carry out at the expense of the
Employer the instructions of the Project Manager.

27. Possession of the
Site

271

The Employer may give possession of whole or parts of
the Site to the Contractor as stated in the SCC. If
possession is not given by the date stated in the SCC, the
Employer will be deemed to have delayed the start of the
relevant activities, and this will be a Compensation

Event.

28. Access to the Site

28.1

The Contractor shall allow the Project Manager and any
person authorized by the Project Manager access to the
Site and to any place where work in connection with the
Contract is being carried out or is intended to be carried

out.

29, Instructions,
inspections and
audits

29.1

The contractor shall comply with instructions given by
the Project Manager in writing on any matter related to

the contract

29.2

The Contractor shall permit the Government, of the
United Republic of Tanzania to inspect the Contractor's
accounts and records relating to the performance of the
Contract and to have them audited by auditors
appointed by the Government of the United Republic of
Tanzania if so required.

30. Disputes
Resolution

301

In the event of any dispute arising out of this contract,
either party shall issue a notice of dispute to settle the
dispute amicably. The parties hereto shall, within twenty
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eight (28) days from the notice date, use their best efforts
to settle the dispute amicably through mutual
consultations and negotiation. Any unsolved dispute
may be referred by either party to an adjudicator
nominated by the appointing Authority specified in the
SCC.

30.2

After the dispute has been referred to the adjudicator,
within 30 days, or within such other period as may be
proposed by the Parties, the Adjudicator shall give its
decision. The rendered decision shall be binding to the

Parties.

303

If either Party is dissatisfied with the Adjudicator’s
decision may, within days specified in the SCC refer the
dispute for arbitration. If either party within the period
mentioned in the SCC has not referred the matter for
arbitration the decision shall become final and binding to

the Parties.
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30.4

The arbitration shall be conducted in accordance with
the arbitration procedure published by the Institution
named and in the place shown in the SCC.

31. Fees and Costs of
Adjudicator

311

The rate of the Adjudicator’s fee and administrative costs
of adjudication shall be borne equally by the Parties. The
rates and costs shall be in accordance with the rules of
the Appointing Authority. In conducting adjudication to
its finality each party shall bear its incurred costs and

expenses.

32. Replacement of
Adjudicator

321

Should the Adjudicator resign or die, or should the
Employer and the Contractor agree that the Adjudicator
is not functioning in accordance with the provisions of
the Contract; a new Adjudicator will be appointed by the

Appointing Authority.

33. Security of the Site

33.1

Unless otherwise stated in the SCC,

(a) the Contractor shall be responsible for keeping
unauthorised persons off the site, and

(b) authorised persons shall' be limited to the
Contractor's and Employer’s personnel, and to
any other personnel and other Contractor notified
to the Contractor by the Project Manager or
Employer.

B. Time Control

34. Program

34.1

Within the time stated in the SCC, the Contractor shall
submit to the Project Manager for approval of the Work
Program showing the method(s), arrangements, order
and timing for all the activities of the Works.

34.2

The Contractor shall submit to the Project Manager for
approval an updated Works Program at intervals not
longer than the period stated in the SCC. If the

Contractor does not submit an updated Works Program
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within this period, the Project Manager may withhold
the amount stated in the SCC from the next payment
certificate and continue to withhold this amount until the
next payment after the date on which the overdue

Program has been submitted.

34.3

An update of the Works Program shall be a program
showing the actual progress achieved on each activity
and the effect of the progress achieved on the timing of
the remaining work, including any changes to the
sequence of the activities.

344

The Project Manager's approval of the Program shall not
alter the Contractor's obligations. The Contractor may
revise the Program and submit it to the Project Manager
again at any time. A revised Program shall show the
effect of Variations and Compensation Events if any.

35, Extension of the
Intended
Completion Date

35.1

The Employer may extend the Intended Completion
Date if a Compensation Event occurs or a Variation is
issued which makes it impossible for Completion to be
achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional

cost,

35.2

The Employer shall, within twenty one (21) days of
receipt of application for extension of the Intended
Completion Date by the Contractor, decide whether or
not to grant the extension. The application by the
Contractor shall be granted only when supported by full
information of a compensations event(s) or variation.

35.3

In the event the Contractor has not issued an early
warning notice of a delay or has failed to cooperate in
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dealing with a delay, such a delay or failure may be a
ground for not granting the extension of the Intended

Completion Date.

36. Acceleration

36.1

When the Employer wants the Contractor to finish the
Works before the Intended Completion Date, the Project
Manager will obtain priced proposals for achieving the
necessary acceleration from the Contractor. If the
Employer accepts the said proposals, the Intended
Completion Date will be adjusted accordingly and
confirmed by both the Employer and the Contractor.

36.2

in the event the Contractor's priced proposals for
acceleration of the Works are accepted by the Employer,
they shall be incorporated in the Contract Price and

treated as a Variation.

37. Delays Ordered by
the Project
Manager

37.1

The Project Manager may instruct the Contractor to
delay the start or progress of any activity within the
Works.

38. Management
Meetings

38.1

Either the Project Manager or the Contractor may require
the other to attend a management meeting. The business
of a management meeting shall be to review the plans for
remaining work and to deal -with matters raised in
accordance with the early warning procedure.

38.2

The Project Manager shall record the business of
management meetings and provide copies of the record
to those attending the meeting and to the Employer. The
responsibility of the parties for actions to be taken shall
be decided by the Project Manager either at the
management meeting or after the management meeting
and stated in writing to all who attended the meeting,
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39. Early Warning
Notice

39.1

The Contractor shall give an early warning notice to the
Project Manager at the earliest opportunity of specific
likely future event(s) or circumstance(s) that may
adversely affect the quality of the Works, increase the
Contract Price or delay the execution of the Works. Upon
receipt of the said Notice, the Project Manager may
require the Contractor to provide an estimate of the
expected effect of the future event(s) or circumstance(s)
on the Contract Price and Intended Completion Date or
Completion Date as the case may be. The estimate shall
be provided by the Contractor as soon as reasonably

possible.

39.2

The Contractor shall cooperate with the Project Manager
in making and considering proposals on how the effect
of such an event(s) or circumstance(s) could be avoided
or reduced by anyone involved in the Works and in
carrying out any resulting Instruction of the Project

Manager.
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C. Quality Control

40. Identifying Defects

40.1

The Project Manager shall check the Contractor's work
and notify the Contractor of any Defects that are found.
Such checking shall not affect the Contractor's

responsibilities.

40.2

The Project Manager may instruct the Contractor to
search for a Defect and to uncover and test any work that
the Project Manager considers may have a Defect.

41. Tests

41.1

The Project Manager may instruct the Contractor to carry
out a test not specified in the Specification to check
whether any work has a Defect and in the event the test
shows that it does, the Contractor shall pay for the test
and any samples thereof. If there is no Defect, the test
shall be a Compensation Event.

42, Correction of
Defects

421

The Project Manager shall give notice to the Contractor
of any Defects before the end of the Defects Liability
Period stated in the SCC, which begins from the
Completion Date.

43, Extension of
Defect Liability
Period

Every time notice of a Defect is given, the Contractor
shall correct the notified Defect(s) within the period of
time specified in the Project Manager's notice.

43.2

The Defects Liability Period may be extended by the
Project Manager for as long as Defects remain to be
corrected.
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| 44. Uncorrected

Defects

441

In the event the Contractor has not corrected a Defect(s)
within the time specified in the Project Manager's notice,
the Project Manager will assess the cost of having the
Defect corrected, including any other related cost(s) and
the Contractor will pay the said cost.

D. Cost Control

45. Bill of Quantities

451

The Bill of Quantities shall contain items for the
construction, installation, testing, and commissioning
work to be done by the Contractor.

45.2

The Bill of Quantities is used to calculate the Contract
Price. The Contractor shall be paid for the quantity of the
work done at the rate in the Bill of Quantities for each

item.

46. Changes in the
Quantities

46.1

If the final quantity of the work done differs from the
quantity in the Bill of Quantities for the particular item
by more than 25 percent, provided the change exceeds 1
percent of the Initial Contract Price, the Project Manager
shall adjust the rate to allow for the change.

46.2

The Project Manager shall not adjust rates from changes
in quantities if thereby the Initial Confract Price is
exceeded by more than 15 percent, except with the prior
approval of the Employer.

46.3

If requested by the Project Manager, the Contractor shall
provide the Project Manager with a detailed cost
breakdown of any rate in the Bill of Quantities.
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47. Variations

47.1

All Variations shall be included in updated Work
Programs produced by the Contractor.

48. Payments for
Variations

48.1

The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested
to do so by the Project Manager. The Project Manager
shall assess the quotation, which shall be given within
seven days of the request or within any longer period
stated by the Project Manager and before the Variation is

ordered.

48.2

If the work in the Variation corresponds with an item
description in the Bill of Quantities and if, in the opinion
of the Project Manager, the quantity of work is not above
the limit stated in GCC 44.1 [Uncorrected Defects] or the
timing of its execution do not cause the cost per unit of
quantity to change, the rate in the Bill of Quantities shall
be used to calculate the value of the Variation. If the cost
per unit of quantity changes, or if the nature or timing of
the work in the Variation does not correspond with
items in the Bill of Quantities, the quotation by the
Contractor shall be in the form of new rates for the
relevant items of Work.

483

If the Contractor's quotation is unreasonable, the Project
Manager may order the Variation and make a change to
the Contract Price, which shall be based on the Project
Manager's own forecast of the effects of the Variation on
the Contractor's costs.

484

If the Project Manager decides that the urgency of
varying the work would prevent a quotation being given
and considered without delaying the work, no quotation
shall be given and the Variation shall be treated as a
Compensation Event.
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48.5

The Contractor shall not be entitled to additional
payment for costs that could have been avoided by
giving early warning notice.

49. Cash Flow
Forecasts

49.1

When the Works Program is updated, the Contractor
shall provide the Project Manager with an updated cash
flow forecast. The cash flow forecast shall include
different currencies, as defined in the Contract,
converted as necessary using the Contract exchange

rates.

50. Payment
Certificates

50.1

The Contractor shall submit to the Project Manager
monthly statements of the estimated value of the work
executed less the cumulative amount certified

previously.

50.2

The Project Manager shall check the Contractor’s
monthly statement and certify the amount to be paid to
the Contractor within twenty eight (28) days from the
receipt of the statement.

50.3

The value of work executed shall be determined by the
Project Manager.

50.4

The value of work executed shall comprise the value of
the quantities of the items in the Bill of Quantities
completed.

50.5

The value of work executed shall include the valuation
of Variations, Compensation Events and Variation of

Price.
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50.6

The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later

information.

- 50.7

The Project Manager shall not be bound to certify any
payment, if the net amount, after all retentions and
deductions would be less than minimum amount of
Interim Payment Certificate stated in the SCC.

{ | | 51. Payments 511

Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the
Contractor the amounts certified by the Project Manager
within 28 days of the date of each certificate. If the
Employer makes a late payment the Contractor shall be
paid interest on the late payment in the next payment. i
Interest shall be calculated from the date by which the
payment should have been made up to the date when
the late payment is made at the prevailing rate of interest
issued by the Bank of Tanzania on the date of Contract
signature for each of the currencies in which payments |
are made. '

51.2

If an amount certified is increased in a later certificate or
as a result of an award by the Adjudicator or an
Arbitrator, the Contractor shall be paid interest upon the
delayed payment as set out in this clause. Interest shall
be calculated from the date upon which the increased
amount would have been certified in the absence of

dispute.

. 51.3

Unless otherwise stated, all payments and deductions
will be paid or charged in the proportions of currencies
comprising the Contract Price.
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Ttems of the Works for which no rate or price has been

514
entered in will not be paid for by the Employer and shall
be deemed covered by other rates and prices in the
Contract.
52. Currencies
521 | The currency of payment shall be stated in the SCC.

Where payments are to be made in currencies other than
the Tanzania Shillings, the exchange rates to be used for
calculating such amounts shall be the Bank of Tanzania-
exchange rate prevailing on the date of contract

signature
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53. Compensation
Events

53.1

(b)

©

(d)

(€

®

(8

()

The following shall be Compensation Events:

(a) The Employer does not give access to a part of the
Site by the Site Possession Date stated in the Special

Conditions of Contract.

The Employer modifies the Schedule of Other
Contractors in a way that affects the work of the

Contractor under the Conftract.

The Project Manager orders a delay or does not
jssue Drawings, Specifications, or instructions
required for execution of the Works on time.

The Project Manager instructs the Contractor to
uncover or to carry out additional tests upon work,
which is then found to have no Defects.

The Project Manager unreasonably does not
approve a subcontract to be let.

Ground conditions are substantially more adverse
than could reasonably have been assumed before
issuance of the Letter of Acceptance from the
information issued to Tenderers (including the Site
Investigation Reports), from information available
publicly and from a visual inspection of the Site.

The Project Manager gives an instruction for dealing
with an unforeseen condition, caused by the
Employer, or additional work required for safety or
other reasons.

Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause
delay or extra cost to the Contractor.
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(i) The advance payment is delayed.

() The effects on the Contractor of any of the
Employer's Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

() Other Compensation Events described in the
Contract or determined by the Project Manager shall

apply.

53.2

If a Compensation Event would cause additional cost or
would prevent the work being completed before the
Intended Completion Date, the Contract Price shall be
increased and/or the Intended Completion Date shall be
extended. The Project Manager shall, upon consultation
with Employer, decide whether and by, how much the
Contract Price shall be increased and whether and by
how much the Intended Completion Date shall be

extended.

53.3

As soon as information demonstrating the effect of each
Compensation Event upon the Contractor's forecast cost
has been provided by the Contractor, it shall be assessed
by the Project Manager, if agreed by the Employer, the
Contract Price may be adjusted accordingly. If the
Contractor's forecast is deemed unreasonable, the Project
Manager in consultation with Employer shall adjust the
Contract Price based on the Project Manager's own
forecast.

53.4

The Contractor shall not be entitled to compensation to
the extent that the Employer's interests are adversely
affected by the Contractor's not having given early
warning notice or not having cooperated with the Project
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Manager.

52. Effect of Changes
in Tax Laws

54.1

The Project Manager shall adjust the Contract Price if
taxes, duties, and other levies are changed between the
date 28 days before the submission of Tenders for the
Contract and the date of the last Completion certificate.

54.2

The adjustment shall be the change in the amount of tax
payable by the Contractor, provided such changes are
not already reflected in the Contract Price or are a result

of GCC 55 [Price Adjustment].

54.3

In the event that the Laws Governing Taxes, Duties and
other levies have changed between the signature date
and the last completion certificate thereby affecting the
Contract Price, the Employer and the Contractor, shall |
mutually adjust the contract price accordingly.

53. Price Adjustment

55.1

The amounts payable to the Contractor, pursuant to
GCC 50.1 [Payment Certificate], may be adjusted in
respect of the rise or fall in the cost of labour,
Contractor’s Equipment, Plant, materials, and other
inputs to the Works, by applying to such amounts the
formulae prescribed in this clause.

55.2

~To the extent that full compensation for any rise in costs
to the Contractor is not covered by the provisions of this
or other clauses in the Contract, the unit rates and prices
included in the Contract shall be deemed to include
amounts to cover the contingency of such other rise of

costs.
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55.3

The adjustment to be applied to amount payable to the
Contfactor as certified in Payment Certificates shall be
determined by a formulae for each of the currencies in
which the Contract Price is payable. No adjustment is to
be applied to work valued on the basis of Cost or current
prices. The formulae shall be as follows;

ILn—-Lo Mn - Mo En—-Fo
+c +d + efe.

Lo Mo FEo

Pn=a+b
where;

Pn is a price adjustment factor to be applied to the
amount in each specific cutrency for the payment of the
work carried out in the subject month, where such
variations and daywork are not otherwise subject to

adjustment;
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a is a constant, specified in the Appendix to Tender,
representing the nonadjustable portion in contractual

payments;

b, ¢, d, etc., are weightings or coefficients representing the
estimated proportion of each cost element (labor,
materials, equipment usage, etc.) in the Works or sections
thereof, net of Provisional Sums, as specified in the
Appendix to Tender; the sum of a, b, ¢, d, etc., shall be

one;

Ln, Mn, En, etc., are the current cost indices or reference
prices of the cost elements in the specific currency of
origin for month “n,” determined pursuant to CGC 55.5,
applicable to each cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference
prices corresponding to the above cost elements at the
date specified in GCC 55.5

The value of net work done, certified by the Project
Manager, in any monthly Interim or Final Certificate as
payable by the Employer to the Contractor before
deduction of any retention money shall be increased or
decreased by an amount of ‘F’.

F = PnxPc

where;
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The effective value Pc of work done which is to be
subjected to increase or decrease shall be the difference

between:

(i) the amount which, in the opinion of the Project
Manager, is due to the Contractor under GCC 44
[Uncorrected Defects] (before deduction of retention
money and before deducting sums previously paid

on account) less:
e any amount for payment or repayment of any
advance payment;

e any amount for materials on site (if any);
e any amounts for nominated sub-contractors (if
any)
« any amounts for any other items based on
actual cost or current prices; or
e any sums for increase or decreases in the
Contract Price paid under GCC 55.3

and

(i) the amount calculated in accordance with (i) above
of GCC 55.3 and included in the last preceding

statement.

55.4

The sources of indices shall be those listed in the|
Appendix to Tender, as approved by the Project
Manager. Indices shall be appropriate for their purpose
and shall relate to the Contractor’s proposed source of
supply of inputs on the basis of which his Contract Price
and expected foreign currency requirements shall have
been computed. As the proposed basis for price
adjustment, the Contractor shall have submitted with his
Tender the tabulation of Weightings and Source of
Indices in the Appendix to Tender, which shall be subject

to approval by the Project Manager.

55.5

The base cost indices or prices shall be those prevailing
on the day 28 days prior to the latest date for submission

of Tenders. Current indices or prices shall be those
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prevailing on the day 28 days prior to the last day of the
period to which a particular Interim Payment Certificate
is related. If at any time the current indices are not
available, provisional indices as determined by the
Project Manager will be used, subject to subsequent
correction of the amounts paid to the Contractor when
the current indices become available

55.6

If the Contractor fails to complete the Works within the
time for completion prescribed under GCC 20
[Commencement and Completion of Works] adjustment
of prices thereafter until the date of completion of the
Works shall be made using either the indices or prices
relating to the prescribed time for completion, or the
current indices or prices, whichever is more favorable to
the Employer, provided that if an extension of time is
granted pursuant to GCC 35 [Extension of the Intended
Completion Date], the above provision shall apply only.
to adjustments made after the expiry of such extension of
time.

55.7

The weightings for each of the factors of cost given in the
Appendix to Tender shall be adjusted if, in the opinion of
the Project Manager, they have been rendered
unreasonable, unbalanced, or inapplicable as a result of
varied or additional work already executed or instructed
under GCC 48 [Payment for Variations] or for any other
reasor.
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- .| 54. Retention

56.1

The Employer shall retain from each payment due to the
Contractor the proportion stated in the Special
Conditions of Contract. The total amount of retention
shall not exceed the amount specified in the Special
Conditions of Contract

56.2

On completion of the whole of the Works, half the total
amount retained shall be repaid to the Contractor and
the other half when the Defects Liability Period has
passed and the Project Manager has certified that all
Defects notified by the Project Manager to the Contractor
before the end of this period have been corrected.

56.3

On completion of the whole Works, the Contractor may
substitute retention money with an 'on demand" or
unconditional Bank guarantee.

55. Liquidated
Damages

57.1

The Contractor shall pay liquidated damages to the
Employer at the rate per day stated in the SCC for each
day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated
damages shall not exceed the maximum amount of
performance security stated in the SCC. The Employer |
may deduct liquidated damages from payments due to
the Contractor. Payment of liquidated damages shall not
affect the Contractor's liabilities.

57.2

Where the Project Manager, after assessment of work
progress, upon satisfaction that the Contractor will not
complete the works within the contract period, may
issue a notice to the Contractor requiring the payment of
liquidated damages pursuant to GCC 57.1

57.3

If the Intended Completion Date is extended after

liquidated damages have been paid, the Project Manager
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shall correct any overpayment of liquidated damages by
the Contractor by adjusting the next payment certificate.
The Contractor shall be paid interest on the
overpayment, calculated from the date of payment to the
date of repayment, at the rates specified in GCC 511

[Payments]

56. Bonus

58.1

If stated in the Special Conditions of Contract the
Contractor shall be paid a Bonus calculated at the rate
per calendar day for each day (less any days for which
the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion
Date. The Project Manager shall certify that the Works
are complete, although they may not be due to be
complete.

57. Advance Payment

59.1

If stated in the SCC the Employer shall make advance
payment to the Contractor of the amounts stated in the
SCC by the date stated in the SCC, against provision by
the Contractor of an Unconditional Bank Guarantee in a
form and by a bank acceptable to the Employer in
amounts and currencies equal to the advance payment.
The Guarantee shall remain effective until the advance
payment has been repaid, but the amount of the|
Guarantee shall be progressively reduced by the
amounts repaid by the Contractor. Interest will not be
charged on the advance payment. -

59.2

The Contractor is to use the advance payment only to
pay for Equipment, Plant, Materials, and muobilization
expenses required specifically for execution of the
Contract. The Contractor shall demonstrate that advance
payment has been used in this way by supplying copies
of invoices or other documents to the Project Manager.
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59.3

The advance payment shall be repaid by deducting
proportionate amounts from payments otherwise due to
the Contractor, as specified in the SCC following the
schedule of completed percentages of the Works on a
payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of
work done, Variations, price adjustments, Compensation
Events, Bonuses, or Liquidated Damages.

58. Performance
Securities

60.1

The Performance Security shall be provided to the
Employer no later than the date specified in the Letter of
Acceptance and shall be issued in an amount and form
and by a bank or surety acceptable to the Employer, and
denominated in the types and proportions of the
currencies in which the Contract Price is payable as
specified in the TDS and SCC and in accordance with the

conditions of contract.

60.2

The Performance Security shall be valid until a date 28
days from the date of issue of the Certificate of
Completion in the case of a Bank Guarantee, and until
one year from the date of issue of the Completion
Certificate in the case of a Performance Bond

60.3

Where circumstances necessitate the amendment of the
contract after signature, and such amendment is effected,
the Employer shall require the Contractor to provide
additional Performance Security to cover any cumulative
increase of more than ten percent of the Initial Contract

Price.
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59. Day-works

61.1

If applicable, the Day-works rates in the Contractor's
Tender shall be used for small additional amounts of
work only when the Project Manager has given written
instructions in advance for additional work to be paid

for in that way.

61.2

All work to be paid for as Day-works shall be recorded
by the Contractor on forms approved by the Project
Manager. Each completed form shall be verified and
signed by the Project Manager within two days of the
work being done. :

61.3

The Contractor shall be paid for Day-works subject to
obtaining signed Day-works forms.

60. Cost of Repairs

62.1

Loss or damage to the Works or Materials to be
incorporated in the Works between the Commencement
Date and the end of the Defects Correction periods shall
be remedied by the Contractor at the Contractor's cost if
the loss or damage arises from the Contractor’s acts or

omissions.

E. Discharge of the Contract
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61. Completion
Certificate

63.1

The Contractor shall request the Project Manager to issue
a certificate of Completion of the Works, and the Project
Manager will so issue upon satisfaction that the work is

completed.

62. Site Hand Over

64.1

When the Certificate of Completion is issued by the
Project Manager, the Contractor shall handover the site
and the works to the Employer within time specified in

the SCC

63. Final Account

65.1

Upon the expiry of the defect liability period, the
Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract. The Project
Manager shall, within fifty six (56) days, verify the
account and, upon satisfaction, certify any final payment
due to the Contractor and thereafter issue a defect
liability certificate.

65.2

In the event the Project Manager is not satisfied with the
Account submitted by the Contractor pursuant to sub-
GCC 65.1, shall within 56 days issue a schedule of
correction. If the final account remains unsatisfactory
after it has been re-submitted, the Project Manager shall,
upon consultation with the Employer, decide on the
amount payable to the Contractor and issue a payment
certificate.

64. Operating and
Maintenance
Manuals

66.1

The Contractor shall supply to the Employer the “as
built" Drawings and/or operating and maintenance
manuals and any other related documents by the

handover period stipulated pursuant to GCC 64.1 [Site
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Hand Over].

66.2

If the Contractor does not supply the Drawings and/or
manuals stated in GCC 66.1 by the dates specified
pursuant to GCC 64.1 [Site Hand Over] or they do not
receive the Project Manager's approval, the Project
Manager shall withhold the amount stated in the Special
Conditions of Contract from payments due to the

Contractor.

65. Termination

67.1

The Employer or the Contractor may terminate the
Contract if the other party causes a fundamental breach

of the Contract.

67.2

Fundamental breaches of Contract shall include, but
shall not be limited to, the following:

a) the Contractor stops work for 28 days when no
stoppage of work is shown on the current Works
Program and the stoppage has not been authorized

by the Project Manager;

b) the Project Manager instructs the Contractor in
writing to delay the Works progress, and the
instruction is not withdrawn in writing within 28
days;

c) contractor’s failure to submit performance security
within the time stipulated in the SCC;

d) the Employer or the Contractor is declared bankrupt
or goes into liquidation other than for a

reconstruction or amalgamation;
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g)

h)

a payment certified by the Project Manager is not
paid by the Employer to the Contractor after 84 days
from the date of the Project Manager's certificate;

Failure of the Contractor to correct the defect after
lapse of time specified in the notice to correct defects
issued by the Project Manager.;

where the Contractor fails to furnish and maintain
the required Site Security pursuant to GCC 33.1
[Security of the Site};

The Contractor has delayed the completion of the
Works by the number of days for which the
maximum amount of liquidated damages can be
paid, as defined in the SCC; and

if the Employer determines, based on the reasonable
evidence, that the Contractor has engaged in
corrupt, coercive, collusive, obstructive or
fraudulent practices, in competing for or in
executing the Contract.

For the purpose of this paragraph:

“corrupt practice means the offering, giving
receiving or soliciting of anything of value to
influence the action of a public officer in the
procurement process or contract execution;

“coercive practice” means impairing or
harming, or threatening to impair or harm
directly or indirectly, any party or the property
of the party for the purpose of influencing
improperly the action or that party in
connection with public procurement or in
furtherance of corrupt practice or fraudulent
practice;

collusive practices” means impairing or
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harming, or threatening to impair or harm
directly or indirectly, any part or the property
of the Party for the purpose of influencing
improperly the action or a part or in connection
with public procurement or government
contracting or in furtherance of a corrupt
practice or a Fraudulent Practice

“fraudulent practice” means a
misrepresentation of facts in order to influence
a procurement process or the execution of a
contract to the detriment of the Employer and
includes collusive practices among tenderers,
prior to or after submission designed to
establish tender prices at artificial — non-
competitive levels and to deprive the
Employer of the benefits of free and open
competition;

“obstructive practice” means acts intended to
materially impede access to required
information in exercising a duty under this
contract;

67.3

When either party to the Contract gives notice of a
fundamental breach of Contract to the other party for a
cause other than those listed under GCC 67.2 above, the
Project Manager shall decide whether the said breach is

fundamental or not.

67.4

Notwithstanding the above, the Employer may terminate
the Contract for convenience.

67.5

If the Contract is terminated, the Contractor shall stop
work immediately, make the Site safe and secure, and
leave the Site as soon as reasonably possible.
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66. Payment upon
Termination of
Contract

68.1

Tf the Contract is terminated because of a fundamental
breach by the Contractor, the Project Manager shall issue
a certificate for the value of the work done and Materials
ordered less advance payments received up to the date
of the issue of the certificate and less the percentage to
apply to the value of the work not completed. Additional
Liquidated Damages shall not apply. If the total amount
due to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the

Employer.

68.2

If the Contract is terminated for the Employer's
convenience or because of a fundamental breach of
Contract by the Employer, the Project Manager shall
issue a certificate for the value of the work done,
Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor's
costs of protecting and securing the Works, and less
advance payments received up to the date of the

certificate.
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-| 67. Property

69.1

All Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of
the Employer if the contract is terminated for
fundamental breach by the Contractor,

68. Suspension of
Financing

70.1

In the event that the source of financing is suspended to
the Employer, from which part of the payments to the
Contractor are being made: :

(a) The Employer shall notify the Contractor of such
suspension within Seven (7) days of having
received the financing agency’s suspension

notice.
(b) After the Notice has been issued and within

fourteen (14) days, the Parties shall mutually
agree on the future events of the Contract

69. Force Majeure

711

Neither Party shall have any liability or be deemed to be|
in breach of the Contract for any delay or other failure in
performance of its obligations under the Contract, if such
delay or failure is a result of an event of Force Majeure.

71.2

For purpose of this clause, “Force Majeure” means an
event which is beyond the reasonable control of a Party,
is not foreseeable, is unavoidable, and its origin is not
due to negligence or lack of care on the part of a Party,
and which makes a Party’s performance of its obligations
hereunder impossible or so impractical as reasonably to
be considered impossible in the circumstances, and
includes, but is not limited to, war, riots, civil disorder,
earthquake, fire, explosion, storm, flood, epidemics, or
other adverse weather conditions, strikes, lockouts or
other industrial action (except where such strikes,
lockouts or other industrial action are within the power
of the Party invoking Force Majeure to prevent
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713

If a Party (hereinafter referred to as “the Affected Party”)
is or will be prevented from performing its substantial
obligation under the contract by Force Majeure, it shall
give a Notice to the other Party giving full particulars of
the event and circumstance of Force Majeure and the
reasons for the event of Force Majeure preventing the
Affected Party from, or delay the Affected Party from
performing its obligations under the Contract. The
Notice shall be given within fourteen days after the
Affected Party becomes aware, or should have become
aware, of the relevant event or Ccircumstances

constituting Force Majeure.

714

The Affected Party shall use reasonable efforts to
mitigate the effects of the event of Force Majeure and
shall endeavour to minimise any delay in the
performance of the contract as a result of Force Majeure.

715

The Affected Party shall give Notice to the other Party
when it ceases to be affected by the Force Majeure.

71.6

Upon completion of the event of Force Majeure and
issuance Notice pursuant to GCC 71.4, the Affected Party
must, as soon as reasonably practicable recommends the
performance of its obligations under the contract. Where
the Affected Party is the Contractor, the Contractor must
provide a revised Work Program rescheduling the Works
to minimise the effect of the prevention or delay caused
by the event of Force Majeure.

70. Release from
Performance

721

In the event the Affected Party have used all reasonable
efforts to mitigate the effect of the event of force Majeure
and minimize any delay in the performance of the
contract as result of force Majeure, but the effect of force
Majeure still subsist, the Project Manager shall certify
that the Contract has been frustrated.

72.2

Upon certification by the Project Manager pursuant to
GCC 72.1 the Contractor shall make the site safe and stop
work as quickly as possible after receiving the certificate
and shall be paid for all Works carried out.
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68.1

The percentage to apply to the value of the work not completed,
representing the Employer's additional cost for completing the Works, is

[percent].
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LETTER OF NOTIFICATION TO AWARD
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LETTER OF ACCEPTANCE
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THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF HEALTH, COMMUNITY DEVELOPMENT,GENDER,
ELDERLY AND CHILDREN

Government City- Mtumba
Afya Street

P.O. Box 743

40478 DODOMA

Telegrams: “AFYA”, DODOMA
Telephone: +255 026 2323267
Email: Ps@afya.go.tz.

(All letters should be addressed to
The Permanent Secretary)

Ref. No.CAB 209/549/01/232 6t"January, 2022

NATIONAL HOUSING CORPORATION
P.O Box 2977
DAR ES SALAAM.

RE: NOTIFICATION OF CONTRACT AWARD FOR TENDER NO.
ME/007/2021-2022/HQ/W/16 PROPOSED CONSTRUCTION OF TWO
STOREY OPD BUILDING AT LIGULA RRH PROCUREMENT UNDER

TANZANIA COVID 19NSOCIAL ECONOMIC RECOVERY PLAN (TCRP)

Reference is made to the above heading.

2. Please be informed that, your Tender No: ME/007/2021-2022/HQ/W/16

submitted was approved by Ministerial Tender Board held on 30" December,
2021,

3. The contract is hereby accepted by the Ministry of Health Community
Development, Gender, Elderly and Children at a Contract sum of Tanzania
Shillings Two Billion Seven Hundred Million (2,700,000,000) VAT Inclusive

for the period of 6 calendar months after site possession this amount is
for Phase one.

Thank you for your cooperation.

(.
-

C %

Tumainiel E. Macha
ACTING PERMANENT SECRETARY (HEALTH)



Copy:

Copy:

Copy :

Copy :

Copy :

Copy :

Chief Executive Officer

Public Procurement Regulatory Authority
P. O. Box 2865

Dodoma

The Controller and Auditor General
P. O. Box 950
Dodoma

Attorney General

Attorney General Chambers

Ministry of Justice and Constitutional
Affairs

P. O. Box 630

Dodoma.

Director

Technical Audit Unit
Ministry of Finance
P. O, Box 2802
Dodoma

Internal Auditor General

Ministry of Finance and Planning
P. O. Box 2802

Dodoma

Regional Manager,
Tanzania Revenue Authority,
P.O.Box 679

Dodoma

—
i



HEAD OFFICE | 6 UFUKONI ROAD | P.O BOX 2977 111101 DARES SALAAM TANZANIA | PHONE: +255

Ref No: NHCIGEN/419/VOL. XiVI75/GDM 18* January, 2022

Ag. Permanent Secretary,
Ministry of Health, Community Development, Gender, Elderly and Children,

P.0. Box 743,
40478 Dodoma.

Dear Sir,

RE: TENDER NO. ME/007/2021-2022HQ/WHé FOR PROPOSED CONSTRUCTION OF TWO
STOREY OPD BUILDING AT LIGULA RRH PROCUREMENT UNDER TANZANIA COVID 19
SOCIAL ECONOMIC RECOVERY PLAN (TCRP)

Refar to the heading above and your letter with Reference No. CAB 209/549/01/232 daled 06" January,
2022.

We acknowledge receipt of Nolification of award for the project referred above with the Contract price of
T2S. 2,700,000,000.00 (Tanzania Shilling Two Billion Seven Hundred Million Onty) VAT Inclusive for
Phase One ({).

With this letter, we would like to inform your good office that the notification has been accepted and we are
looking forward to Contract signing.

Thank you for your cooperation.

Yours faithfully,
NATIQNAL HOUSING CORPORATION

K \ﬂb\\@n

William Genya
Ag. DIRECTOR GENERAL

NATIONAL HOUSING CORPORATION

EMAIL: dg@nhctz.com | WEBSITE: www.nhctz.com
ALL CORRESPONDENCE SHOULD BE ADDRESSEDTOTHE DIRECTOR GENERAL

222105002 - 4 | FAX: +255 22 2105000
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NEGOTIATION MINUTES FOR THE PROPOSED-CONSTRUCTION OF.OPD BU‘ILDINZG‘EEF LHGUlAV

REGIONAL REFERRAL HOSPITAL — MTWARA

Project Name: IMF PROJECT UNDER COVID 19
Conducted On: 17t December, 2021 Venue: NHIF Building - Minisiry’s Office

SUBJECT OF PROCUREMENT: PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA
REGIONAL REFERRAL HOSPITAL — MTWARA

Attendance £
S/N Name Title Organization Position
1 Eng. Anthony Mkhotya EEl MOHCDGEC Chairperson
2 Qs Benedictor Wazaely QS NHC Member
3 Isdora Ndunguru QS NHC Member
4 Charles E. Makungu Qs NHC Member
5 Arch. Adrian Irongo | Architect MOHCDGEC Member
6 Josephat Kakeneno Supplies Officer MOH?DGEC Member




NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA
REGIONAL REFERRAL HOSPITAL - MTWARA

PROPOSED AGENDA FOR THE NEGOTIATION MEETING

1. Opening of the Meeting
2. Introduction and adoption of Agenda.
3. Discussion on the Contract Parameters
).  Scope of Assignment
if). Contract Price
iii).  Compensation Event
iv). Payment Modality

v).  Liabilities
vi).  Securities
vii).  Staffing

viii),  Work Duration
iX).  Mobilization
X).  Work schedule
Xi}. Taxation
4. AOB.
5. Closing of the meeting
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NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA

REGIAL ERRAL HOSPITAL - MTWARA

PARTICULARS

DESCRIPTION

ACTION

Opening of meeting.

Chairperson of the meeting called the meeting to order at 11:00hrs by
welcoming remark to attendants.

Chairperson

Introduction and
Adoption of Agenda

» Member were self-introduced and hence the meeting was formed by
the team from Client side (MOHCDGEC) and Contractor side (M/S
National Housing Corporation)

» Negotiation parameters were shared to the team and accepted for
further discussion and Negotiation.

All

Discussion on
Contract Parameters

i) Scope of Assignment

It was confirmed that the contractor understands cleatly the scope of
the project and agrees to be liable to execute the project as per
descriptions in the Tender Document.

ii). Contract Price

The corrected bid price was TZS 4,285,480,204.00 VAT Inclusive
after agreeing on a discount of 4.67% of the contract price which is
equivalent to TZS. 200,131,925.53/= of the corrected bid Price, the
agreed contract price is TZS. 4,085,348,278.47 VAT Inclusive with
the execution duration of Ten (10) Months from the date of signing the
contract.

However,
it was it was agreed that this contract will be executed in Two (2)

phases as described below:

Inf

info

Page 3



S T R R N I | N |

NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA
REGIONAL REFERRAL HOSPITAL - MTWARA

—  — —  — — ———— —— — ——————— — —— ——— —— — —————— — —~————— /]

S/N | PARTICULARS DESCRIPTION ACTION

a) Phasel
Phase I will be performed within 5 Months from the date of
site possession covering the Budget of TZS. 2,700,000,000/=
This Phase will be funded by IMF.

b) Phase II
Phase II will be executed after completion .of Phase I and wiill
be executed within Five (5) Months as it will be agreed. This
phase will cover the remaining Budget of TZS.
1,385,348,278.47 which will be paid the GoT.

fim

iii). Compensation event

It was agreed that contractor shall allow for 10% increase for the
remaining works which falls under phase II and extends beyond

December 2021.
Info

iv). Payment Modality

a) 50% of TZS 2.7 Billion as advance payment upon submission of
advance payment bond in the form of Unconditional Bank
Guarantee

b) Recovery for Advance payment will 20% of the advance payment
amount paid in each Certificate.

c) Payment threshold of the IPC should amount to 200,000,000/=

d) 5% (Retention Money) that supposed to be paid upon completion
of Defect Liability Period will be paid at Praclical Completion
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NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA

REGIONAL REFERRAL HOSPITAL - MTWARA

S/N | PARTICULARS DESCRIPTION ACTION
period whereby Contractor will be liable tg submit Retention bond
equals to 2.5% which was to be paid at the end of DLP

v). Liabilities

Contractor confirmed to be liable for all the activities to be executed at NHC & MOH
site including testing, commissioning and attending any of the damages
/defects to be noted during defect liability period.

vi). Securities

| Agreed that Contractor will submit all the necessary covers for Insurance
policy

vii).  Staffing / Key Personnel

Contractor Confirmed to have all the key personnel as per submitted list

. ] MOHCDGEC
viii}.  Duration of the Project

It was agreed that the project duration will be within 10 months from
date the site possession. However, due to budget constrain, the phase
II scope proposed to start immediately after practical completion of
phase I and rate for the agreed contract will be valid within Five (5) | MOHCDGEC
months after practical Completion of phase I beyond that 10%
adjustments of contact sum of the remaining works increase shall apply

ix). Mobilization

eriod will be seven e da )

It was agreed thatmobilizan
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NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA

REGIONAL REFERRAL HOSPITAL - MTWARA

S/N | PARTICULARS DESCRIPTION - ACTION
of site possession.

x). Work schedule

Agreed that contractor will submit a revised works schedule within NHC
seven days after site possession.

xi). Taxation
Contractor confirmed to have full knowiedge about the taxation involved NHC
xii). Insurance for the project

It was agreed that contractor will submit insurance bond from the
reputable institutions to cover for Project performance. NHC

5 AOB
It was agreed to enhance cooperation during implementation ALL

25>

7 Closing of meeting | The meeting was closed at 13:40hrs and the chairperson thanked all the | INFO
members for their constructive comments that lead to meet the
negotiation conclusion.
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NEGOTIATION MINUTES FOR THE PROPOSED CONSTRUCTION OF OPD BUILDING AT LIGULA

REGIONAL REFERRAL HOSPITAL - MTWARA
) \

Representative members, to sign for minutes document on hehalf of others and their organizations.

S/N NAME OF OFFICER DESIGNATION | INSTITUTION REMARK SIGNATURE DATE
1 Eng. Anthony Mkhotya | EEII MOHCDGEC WL D[ ) 'A o2t
2 Qs Benedictor Wazaely | QS NHC L @W"Q V2 )nof

P
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Procurenient Precehieral Form No. 148

- RECORD OF NEGOTIATIONS
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Njombe Regional Hospital Phase I OPD - Preliminaries and General Mattet

/—\

itemn

—DESCRIPTION

T.SHS

(i} Special Scaffolding (contd) consideration being given to the period of the
contract at which the SUb-contractor’s work will be carried out.

{ilt) Power. The Contractor shall include fdr the provision of a three phase electric
power supply with socket outlets reasonable adjacent to the works and for the cost of

all the current.

Location of the Site
The site Is situatedin Njombe Town Councll.

Genaral Description of Works .

The Works consist of construction of two storeys-building with approximately 37715
sq.m total gross floor area for Out patients Department and Otolaryhgology and the
assoclated external works.

The works mainly are In reinforced concrete pad and strip foundations, columns, floor
beams, suspended sfabs and block-work walls. The roof is covered with troughed
resin coated aluminium sheets on steel roof structure, The floors are finished with
heavy duty marble liles, walls are plastered and painted internally and rendered
externally, windows are of aluminium glazed casements, doors are of hardwood

panel] doors and flush doors with hardwood frames and aluminium door with
aluminium frame. Services mainly comprise of plumbing, electrical and air conditioning

installations.

Limitation of Site .
The Contractor will be responsible for all damages caused to existing buildings,
equipment or services of the client or other person existing on the gite. The
Contractor's attentlon Is particularly drawn to the fact that he will be respensible for
making good any .damage caused-to access roads, parking areas; kerbs, landscaped
areas-of grading, and he will be responsible for reinstating them to their condition

existing immediately prior to the commencement of the works.

The Contractor shall comply with any reasonable request from the client in connection
with the cessation of nuisance by reason of nolse, dust, trafiic and the like, or by
neglect to control his workmen or materials. -

The. Contraclor shall make every effort to avgid and In any event shall be liable for any
undue disturbance’ amotrting to nuisance fo the occuplers of lhe contiguous
properties by reasons of noise, dust, traffic and the like, or by neglect to control his
workmen or malerials. . :

Préllminary Investigation e .
The Contraclor shall be deemed to have visited and inspected the entire site and
surroundings prior to tendering.

To Coltection
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DESCRIPTION

T.8HS

PART TWO - CONTRACT PARTICULARS

Law Governing Contract

The Contract shal] be in all respects construed and operated in accordance with the_

Laws of Tanzania.

Conditlons of Contract

The Contractor will be require to enter into contract which will be Agreement and

Conditlons of Contract referred In the biddipg document

The Conlractor is referred to thé full text of-the under-mentioned clauses of the
Conditions of Contract and he is to allow against each clause or In his prices for any
costr arising tHereunder or in connection with the further amplification of the under-
mentioned clauses.

Clause 1: Definitlons

Clause 2: Intetpretations.

Clause 3. Language and Law

Clause 4: Project Manage-r's Decision "
Clause 5: Delegation

Clause &: (.“.,ommunigailons

Clause 7: Suhcontracting

Glause 8: Other Contractors
Claus®d 9: Personnel
Clause 10: Employer’s and Contractor’ s Risks

Clause 11:.Employer's Risks"

Clause 12: Ct‘:m.tractol:f's Risks

Clause 13: Insurance
Clause 14: Site Investigation Reporls
Clause 15: Queries about the Contract Data

Clause 16: Contractor to Construct the Works

Tag Collection
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DESCRIPTION

—

T.SHS

Conditions of Contract (contd)

Clause 18: Approval by the Project Manager.
Clause 19: Protection of the environment

Clauge 20: Labour Laws

[Clause 21: Health and safety

Clause 22: Discoverles

Clause 23: Possession of the site

Clauso 24: Access to the site

Clause 25; Instructions, inspections audita
Clause 26: Disputes

Clause 27: Pro:_:edurfa for disputes

Clause 28: Replacement of Adjudicator

Clause 29: Program
Clause 30: Extension of Intended completion date

Clause 31: Acceleration.

Clause 33; Mapagement meefings
Clause 34: Early warnlng.

Clause 35: Identifying defects
Clau§e 367 Tests .
Clause 37: Correction of Defects
Clause 38: Uncorrec'ted defects
Clause 39: Bill of.qtianlltles

Clause 40; Changes In the quantifies

Clause 32: Delays orderad by tho Project Manager‘

To Colliaction T. Shs
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Item

DESCRIPTION

T.SHS

L

Clause 41:

Clause 42:
Clause 43:
Clause 44:

Clause 45:

Varlations

Payments for varlations
Cash flow forecast
Payment certificates

Payments

Clause 45: Compensation events

Clause 47:

Clause 482

Clause 49;
Clause 50:
Clause §1:
Clause 52;

Clause 53:
Clause 54:
Clause 55:

Clause 56:
Clause 57
Glause 58:
Claus‘e 59:

Clause 60:

Clause 61:
Clause-62:
Clause 63:
Clause 64:
Clauss 65:

Taxes

Currencles

Prlce- adjustment
Retention
Liquidated damages
Bonus

Advance payment
Performance securlties
Dayworks

Cost of repalrs
Completion certificate
Taking over

Final account -

Operating and malntenance manuals

Termination

Payment upon termination of contract
Propeity

Release from performance

Suspensfon of financing

To Collectfon ) T. Shs
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Njombe Regional Hospital Phase [ OPD - Preliminaries and General Matters

Item

DESCRIPTION

T. SHS

-|afterwards In the permanent work.

PART THREE - GENERAL MATTERS

Programme of Operations

The Contractor shall at the time of taking possession of site, and thereafter whenever
so required by the Consultant, fumish for his information and in form approved by him,
In triplicate a programme or statement, in which is clearly and explicitly set forth the
sequence of all operatlons (Including those of Sub-conftractors and the date of order
and supply of materials) and time limits within which the Contraclor proposes that
each operatlon shall be commenced and completed. The progfamme shall clearly
show ant special sequence of construction or completion required by this contract or
subsequently agreed with the Consuitant

The Confraclor shall Submit a dally progress report in Triplicate to the Consultant
indicating the day's progress and giving detalls of any delays caused by inclement
wealher or other reasons beyond his control. The report must include information on
Jabour employed, and the progress of all trades, Including Nominated Sub-contractors.

Contractor's Supeyvision _

‘The Contractor shall provide full and adequate supervision during the progress of the
works and -shall keép a compsetent and authorised Agent or general Foreman.
Approved by the Consultant (which approval may be withdrawn at any time)
constantly on the works, Such authorised Agent or General Foreman-§hall give his all
time to the supervislon of the works and must be able to receive and act upon (on
behalf of the Contractor) all instructions, directions or orders Issued by the Consultant

or his representative.

Labour . .
The Contractor shall provide all labour and shall include for all costs arising from the

current Govemnment regulations regarding annual leave and padssages, medical
facilities, public holldays, overtime, provident fund, training lavy, housing levy, Income
tax, housing, travelling allowance, wages and salaries.

The works are tq be completed by the date of completion stated in the Appendix to
Condltions of .Contract, and no extra cost will be allowed in- respect of overlime
worked to achleve completion by the date so fixed. )

Plant L .
The Contractor shall-provide all plant, implements, todls, tackle and machinery and all
carriage, freightage and whatever eise may be required for the proper and efficien
executlon and completion of the works. . .

Materlals i :
The Contractor shall supply all materlals that may be required for the works (except
those materials specified to be supplled by the Employer under direct purchase
arrangements). The malerials shall be new (unless otherwise specified) and shall be
best procurable of their respective kinds. All goods and materials, unless specifled,
shall be In accordance wilh the latest British Standards current at the date of
tendering. No timber used for formwork, protection or simllar purposes shall be used

q—E,sW,ﬁD’D.

To Collection T.Shs

45, 66, 50
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Njombe Regional Hospital Phase 1 OPD - Preliminaries and Generai Matters

ltem DESCRIPTION T.SHS

A |Safety, Heaith and Welfare of Wark People

The Cantractor shall be responsibla for and shall ensure the safety and welfare of his
workpeople, and those of his Subscontractors, Nomipated Sub-contractors, S, 6517
Nominaled Suppliers and persons employed direclly by the Employer. Allow for 25 cﬁb 1
providing and maintalning on site adequate medlcal facilitles and approved first aid
equipment fully replenished and in accessible position

B |Notice and Fees -
The Contractor shall give all notices in compliance with statutory authorities

requirements.
15, 65V, 6TV

The Contractor shall pay all fees and charges required. The mount of all such fees{ ‘¢
and charges shall be deemed to be included in the Contract Sum. Those in respect of
the following iters are Included elsewhere In this Document if applicable to the works.

rates on tempoerary buildings,

Hoardings

temporary telephonas

waler for the works

works to be carried out by Local Authorities or
Statutary Undertakings.

G |Protection of the Works

The Contractor shall allow for protecting the whole of the warks from damage by
weather and olher causes and which shall include temporary casings covering,
planked barrow runs, padding ladders and scaffolding used on the work and. all other
measures of protecting the work from damage or soiling.

The Contractar shall not permit anything to be done that is calculated to injure the
stabliity of the works or buildings and no cuttings through walls or floors shall be done,
other than as indicated by the drawings or as déseribed herein, without the sanction of
the Architect, and the Contraclor will be held- responsible for all damage arising
through carelessness or inadvertence in this réspect. Any works damaged or spoiled
by weather, traffic or other causes shall be taken down and re-executed or otherwise
made good by and at the cost of the Contractor. .

D Protecﬂon of Parsons and Proparty

The Contractor shall provide for the éfficient proleclion of the public, the Employer's CﬁD
servants and property and all other persons oceupying or using the prefises, also of| 5, 50V,
adjoiring or neighboring property during the pragress of the works included in or
required to be done In connection with the Contract -

The Contractor shall take all precautions to eliminate as far as possible the danger to
the public and other persons arising from the entry and exit of vehicles to and from the

site.

E |Temporary Hoardings and Gantries

The Contractor shall provide temporary hoardings guard rails, gantries and the like as 3 Oﬁn Dﬁo
may be necessary for protecting the public, and for proper execution of the works and f i
for meeting the requirements of statutory authorities,

To Gollection T. Shs
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Njombe Repional Hospital Phase ! OPD - Preliminaries and Gencral Matters

ltem

DESCRIPTION

T.SHS

A

Watching and Lighting

‘'The Contractor shall provide all watching and'lighting and everything else necessary

by day and night for the due protection and security of the works and of the public and
other persons.

Maintenance of Public and Private Roads and Services o

The Contraclor shall be responsible for ali damage to roads, (wheltier public or
private), crossovers, services and the like arising out of, or in the course of, or by
reason aof the execution of the works and shall be responsible for observing any by-
laws or other regulations Imposed by a competent agthority regarding the keeping of

{such roads frée from mud, filth, etc., arising as aforementioned.

Trespass and Nuisance -
All reasonable means shall be used to avold inconveniencing adjoining owners and

upon adjoining proparties. If the execution of the works requires that workmen or
plant must enter upon adjoining property, the necessaiy permission shall be first
abtained by the Contractor who shali see that these instructions are carried out The
Cénteactor shall indemnlfy the Employer agalnst any claim or action for damages on
account of any trespass or other misconduct of the Contractor's employees.

The Contractor shall not ebstruct any public way or otherwise do or cause fo be done
anything which may amount to a nuisance or annoyance, and shall not interfere with
any right of way or right to adjolning property, and any notice recelved by him or left
upon the site requiring the discontinuance or suspension of any part of the works shall
at once .be forwarded by him to the Architect or, If given verbally, shali at once be
communicated by him to the Architect in wriling, ard the Contractor shall keep the
Employer indemnilfied against any claim or loss conseguent upon any act, neglect or
omission of the Contractor or his agents, servants or workmen in this respect.

Police Regulations

regarding the loading or unlodding of or wailing by vehicles on the public highway and
the Contract Sum shalf be deemed toinclude for strict compliance therewith.

Water for the Works. ) '

The QOnt'ractor shall at his own expense provide on the site a plentiful supply of pipsd
clean ‘water for the works. : ’ .

The Confractor shall also provide and install all necessary temporary services, pipe
runs, cocks, storage ele. that may be required and connect up the temporary services

.| at such point or points and in such a.manner as may be approyed by the Consultant.

The Contract Sum shall be: deemed to Include for"all fees and charges and for all

temporary services and clearing away on completion, and for the cost of all water
used for the works.

occuplers. No workmen or plant employed on the warks shall be allowed to trespassy-

The Contractor shall at all times observe -any police regulations including those

|015ﬁD|6‘!jD

Yo Collection T.Shs
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PROPOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY DUILDING
FOANJOMIE REGIONAL HOSPITAL, PHASEL

BILL NR, 2 - MEASURZD WORK

Item Desciptions Quy | Unit Rate | Amount in Tshs
ELEMENT NR. 1: SUBSTRUCTURE
(PROVISIONAL)
EXCAVATION AND EARTHWORKS
“|Clear site of bushes, scrub, undecgrowth and the like

A lincluding grubbing up their roots a0 | w2 | 400 |l o, 6OV
Bxcavate oversite average 200mm deep to cemove top soil,
convey average 50 linear metess and deposit in temporary

B |[spoil heaps 2010 | o |1} ‘oﬁo R, 010, 2%
Excavate foundation trénches commencing at stdpped level

C |and not excecding 1.50meters decp 544 | o’ L\Cr 560 &, g 6150

{

Excavate pit for column, lift bases.and the like, commencing .

D |atstdpped level and not exceeding 1.50meters decp 1076 f“: e 55!9 ,f‘r @f&) | G\SD
Extra over any kind of excavation for breaking up rock 2od

E |the lke . 16 | o &fflﬁﬁo LHS'D[GTSD
Bacth filling of selected imported excavated matesial well

F {rammed and consolidated dround foupdations 1083 | o 3'37 oD lfog 01 t 66[)
300mmn Thick eacth filling of imported selected excavated .
matedal, well rammed 2nd consalidated to make up levels * . . .

G Jundes Boors 1ss | o |1l 60 150 }3@17

H |Ditto; with sucfaces graded to Blls (rampr) 4 m | ﬁ’D lH‘ﬁ [FED .

"] |Load up sucplus excavated matesal and remove from site 5?7 .m’ 9! QW 0')( ?q a, tHjD

Disposal of water
:i‘llgw_fo: keeping all excavations free from peneral water
(except spring O¢ mnning water) by pumpiag, bailing or by - ) w

K |other means necessacy Jtem - lf_')"D?, [y
Plunking and Steutting
Allow for the provision and subsequent removal of plunking _D.O

L |and strutting to up hold 20d maintzin all' faces of excavations Ttem [ ( 5[5??, D

To colléction
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r;broszu OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING

BILLNR. 2 - MEASURED WORK
FORMNJOMEE REGIONAL HOSPITAL, PHASE [
Item Descriptions Qty | Unit Rate Amount in Tshs
SUBSTRUCTURE (Cont'd) ’
Hardcore
200mm Bed levelled and blinded to receive damp proof . D
A |membeane : pss | mtf19, 00V 23 765,60
B |Ditto; with sucfaces graded to falls (ramps) . 4 m’ i) pﬁﬁ) f}OI 6§U
Soil sterilization
"Gammualin” solution or any other equal and approved type o > uie Bﬁ D
C |applied ata rate of 7 litces per square metce to hasdcore beds | 1362 m’ H | o 2 b’ 't ‘("'?
“Gammalin" solution or any other equal and approved type
applied ata rate of 8 litres pes lincac metce per 600mm deep _ ~ | 1n £9D
D {per 235mm wide to backfill to one side of foundation wall 316 m & 5i v 4q0¥ D’L
CONCRETE WORK
Plain Concrete grade "10"
E [S0mm Blinding sm | o |y 00 |3, R, Y
Plain coacrete Grade "15"
) o0 50y
F [Foundations 10 |« 0K 50|38, 00, C
Reinforced concrete grade '30" with cube strength at 28
days; 25N/mm; including vibrating around .
reinforcement
1 5 ﬁD
‘G |lsolated Fol“n bases 135 o v-}lff;{ {‘T-U ‘(‘6, b? “ 0
: . o yD
H |Lift base 6 m | ILh, o0 | & 010, b0
: T 35 U
] |Columns 5 | o q{ o, OV 5r{ ;L
K |Ground beams 31 m’ :fi*f-} Dﬁo IQ 66( 5' 558
; 26 w04, 00
To collection 156, L
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FROPOSED OUTPATIENTS DEPARTMENT AND qmmmowcv BUILDING BILLNR. 2 -NEASURED WORK

FOR MJOMBE REGIONAL HOSPITAL, PHASE!

Ttem Descriptions Qty | Unit Rate Amouant in Tshs

SUBSTRUCTURE (Coat'd)
CONCRETE WORK .

Reinfosced concrete grade *30" with cube strength at 23
days; 25IN/mm; including vibrating around
reinforcement . . .

A [150mm Thickliff wall w | < |5, 350 :;QL{{(;D"D
B [150mm Thick bed 1565 | w 5;(35‘0 8qqgg,qa)

C |150mm Thick ramp | 4 m? 5;‘ :}_GD ‘Qoa”,@)

Reinforcement

Steel fabric reinforcement BS 252

Square mesh fabric gef. A193 w:ighﬁg 2.22K¢g per square ) )
D |metces 1569 | m? QO,ISSD Birggofﬁw

High tensile steel bars reinforcement to BS 4466:1969
with 3 minidsum yield stress of 460N/mm

E [00mmDiametecbes ue | 1 3’:)60 l6‘5m,'{“'50
F [12mm Diameter bars ' ) 7300 | kg :‘?), HV %, o{Orﬁb‘D
G |Assornted bacs (Li# wal below plnts el Provisional) | 336 | kg 3 byl [, D43 AP

Mild steel round bars reinforcement to BS 4466:1969 with
4 minimum yield stress of 250N/mm

H [8mm Diameter bars

To collecton
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PROPOSED OUTPATIENTS DEFARTMENT AND OTOLARYNG OLOGY BUILDING BILL MR 2- MEASURED WORK
FOR NJOMBE REGIONAL KOSPITAL, FHASE 1 .

Item Descriptions . Qty | Unis Rate Amount in Tshs

SUBSTRUCTURE (Cont'd)

CONCRETE WORK

Sawn formwork to:

Vertical or battering sides of foundations, column bases and :
A [che ke | 403 m? [Etl 550 g— 659‘(660

f

B |Vertical oc bartedng sides of columns 204 m? l_ q ( 65‘9 5r 8’3 6' Oﬁj
C | Vertical or batrering sides of Lift wal _ 2 | o ||q, 0V 532, OOV
D [Vertical o battesing sides of ground beams an | o {C’ | 6DD _5_r ! LEq( (‘5]}‘])
Vestical edges of beds over 7T5mm but not exceeding 150mm
E |high 36 | m [ g5l '5{50,60'9
[
WALLTNG

Solid concrete blocks to BS 2828 type "A' bedded and
jointed in cement mortar (1:3) c.

B [230mm Wall _ L 1038 | m

Damp-proof Courses
Hessian based biumen dzmp proof coucse to BS 743 r-ypc SA ) . '

G *[230mm widé kid horizontally on blockworls 02 | m |8 P |2,255, 6P
500Gauge polythene d.n.n.ip proof membrane liid over blinded]

H |hardcore bed {measured separately) 1362 | m® 5’ 56‘0 ‘f‘( %9} 660

To collection
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PROPOSED QUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FOR NJOMBE REGIONAL HOSPITAL, PHASE |

BILL NR 2 - MEASURED WORK

Item Descriptions Qiy | Unit Rate Amount in Tshs
SUBSTRUCTURE (Coat'd)
Sundries
12mm Cement 2nd sand (1:3) external rendedng to concrete i -
A or blockwall w2 | o | 9,90V { ’ 065,600
Prepase and apply two coats of black bituminous paint on
B |rendeced or concrete surface, extemnally 142 m' |6 / D'DU E’;ﬁ& { Oﬁo

To collection

[,913,6W

COLLECTION

Page 2/1/1
Page 2/1/2
Page 2/1/3

Page 2/1/4

Page 2/1/5

F3 40,669
136 09, 6V
166, H4& 85D
90,208 60
(412,

ELEMENT NR. 1: SUBSTRUCTURE CARRIED TO
SUMMARY OF BILL NR. 2

4L 16 o)
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PROPOSED DUTPATIENTS DEPARTMENT AND GTOLARYNGOLOGY BULDING BILL NR. 2 - MEASURED WORX
FORNJOMBE REGIONAL HOSPITAL, PHASE |
Itet; Descrptions _ Qty | Unit Rate Amount in Tshs
ELEMENT NR. 2: FRAME ]
CQNCRETE WORK
Reinforced concrete grade *30° with cube strength at 28
days; 25N/mm; including vibrating around
reinforcement
*| A {Columans T4 m’ 8’{2 DT)O 95{ 530! :
Horizontal and sloping beams aot exceeding 15 degrees from. :
B |hoczontal : | 136 | o |2D ' o0 {6,920, 6o
C [50mm Thick hedzontal suspended foor slabs 1472 m 5 [ ( 9‘50 %,. f%r éﬁD
C |150mm Thick horizonta! suspeaded roof shb 47 o (5] ‘ 9-3)"9 by, \ 22 {0')59
D [150man Thick life walls so | m |51, a0 |3, 043, 28D
E |Sunshadingcopping/canopy (Proritional) 13 m® 3‘{-5{ 691) "f’, L(-'E'j- ¢ 56D
Reinforcement
High tensile slccl-‘bars seinforcement to BS 4466:1969
with ' minimum yield stcess of 460N/mm
F {20mm Diameter bars su0 | g | 3,360 23 818, ooP
G [16mm Diameter bas sase | g | 2,30V {6 563200
H |12mm Diameter bass 20123 |- kg _%{”-)ﬁD [O’f; 055,[69
7 |Assorted bacs (Sunshading, Prosisiinat) Tl s | g 3,300 |75, (o0
Wild steel round bats seinforcement to BS $466:1969 with
4 minimum yield stzess of 250N/mm )
K |8ram Diametec bass s921 | kg 8(::)_6’9' R, 10,70
To collection
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PROPOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FOR NJOMBE REGIONAL HOSPITAL PHASE]

BILL NR. 2 - MEASURED WORK

Item Descriptions Qty | Unit Rate Amouant in Tshs

FRAME (Cont'd)

CONCRETE WORK

Sawn formwork to:

5
A |Horzontal soffits of suspended sizb 1337 m’ , q ' é}')’p ) - ‘603} OﬁD
B [Vedtical or battering sides of columns oiz | m |14 50V 1€, 658, (Y
C |Vertical or battering sides of lift walls 117 m’ [51‘6[50 d’.}g&)ggiﬁp
D |Sides and soffits of horizontal beams 1565 | m* 14, §B0 |09 255657
E _|Sides and soffits of openings in wall 2 | = |1q 5|28 PV
( ==
Vestical edges of suspended slab over 75mm but not _
. B |exceeding 150mm high : 324 m J?: f I;;D q‘;)g/ l{ 6D

G |Sides and soffits of sunshading canopy (vai-siolml) . 146 m ]Cr{ DﬁD 9( .f)':}l{—’ Cﬂjﬁ

To collection 751‘ 331{( [ [

* COLLECTION
Page 2/2/1 240,48, Y
Page 2/2/2 74 3 7, o1
ELEMENT NR. 2: FRAME CARRIED TO SUMMARY OF
BILL NR. 2

Page 2/2/2
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PROPOSED OUTPATIENTS DEFARTMENT AND OTOLARYNGOLOGY BUILDING
FORMJOMBR REGIOHAL HOSPITAL, PHASEL

BILL NR. 2 « MEASURED WORX

Item Descriptions Qiy | Unit Rate Amount in Tshs
ELEMENT INR. 3: STAIRS
CONCRETE WORK .
Reinforced concrete grade "30° with cube strenpgth at 28
days; 25N/mm; including vibrating agound
reinforcement .
A [stiss 10 |« 3"-&5(650 Br Lf-ajﬁﬁﬂ
Horizontsl and sloping beams not exceeding 15 degrees from 5]5[3
B {hodzonatal . : 1 w 3 ,{'5( 669 ‘BL{:5f
C [150mm Horizontal suspcudcq landing 29 m? 5 | ( 6‘50 . l (5 va ('}‘50
Reinfoccement
High tensile steel bars teinforcement to BS 4465:1969
with a minimum yield stress of 460N /mm
' D |16mm Diametes bacs 1519 | kg |3 gov 5,620, a0
E [12mm Diametec bass 538 | kg BI%D' [,990,600
Sawis formwork to:
F [Sides and soffits of horizontal beams 13 m* | g { Q‘D-D & ’fg} O’D‘D
) G Horizontal soffits of suspendcdhndhés 26 . m® tq {_ﬁﬁo Lfﬂlﬁ 617’0
H |Sloping soffits of stairs 43 r.n' [qr [‘TED : @{:}{{jﬁp
] [Vestical sisecs over 150mm but not exceeding 225mm high 12 | = | 335 15 38 Y, 25j
f

To collection
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PROPOSED OUTPATIENTS DEPARTIVENT AND OTOLARYNGOLOGY AULLDING
FORNJOMEE REGIONALHOSPITAL, PHASET

-
BILL NR. 2 MEASURED WOXX

Tiem

Descidiptions

Unit

Rate

Amount in Tshs

STAIRS (Cont'd)

CONCRETE WORK

Sawn formwosk to:

Vertical edges of landing over 75mm but not exceeding
159mm high

Vertical sides of stair string 330mm (exteeme) high inchiding
cutting to profile of treads and chers

BALUSTRADE (PROVISIONAL)

METAL WORK

Mild steel

75mm Diameter round hollow section PVC coated handeail
welded to vestical balusters

50 Diameter circular hollow section middle rail welded to
verticz] balusters )

50x50mm Rectangulac hollow section balusters 900mm high
with top ends welded to handzait and bottom ends embedded

ta concrete

75x75mm Reérngulae hollow section corner balusters
900men high with top ends welded to Smm thick plates (m.s)
and bottom ends fixed with anchog bolts to concrete {m.s)

165x5025mm Thick anple section plate welded to 10p of
corner baluster

Qty

36

41

3

33

40

2, 650

b 290

108 HUD

Q54070

346 SW

165, 699

350,000

To collecton
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PROPOSED OUTPATIENTS DEPAKTMENT AND OTOLARYNGOLOGY BUILDING BILL NR. 2 - MEASURED WORK
FOR NJOMBE REGIONAL HOSPITAL PHASE [
Item . Descriptions Qty | Unit Rate = |Amountin Tshs
STAIRS (Cont'd)
BALUSTRADE (PROVISIONAL)
METAL WORK
Mild stecl
125x200x5mm Thick ;.ﬂate welded to baluster and bolted to JﬁD
A Jconcrete 4 or Q0
1 bo00 130,
B |275mm long x 20mm Diameter rods welded to balustec 8 nt on Gﬁ"ﬂ [(2:'( 9] 6 »
20mm Diameter anchor bolt, 300mm long complete with ’]j] )
C |nuts and washes 8 nr 6 5[7D ‘5‘2( U
{ .
Stainless steel
D [Smm Thick bracket cut to shape welded to baluster 8 nr 1{5 ¢ 060 5 60[ ¢
_ |[Moulded Hardwood
150 % 75mm hardwood handmil bolted to concrete work and U—ﬁ[ )
E |complete with all necessary accessodes 17 m Lfﬁ 6150 ';1651
Sundres
Make a hole through 5mm thick mﬂd steel plate for 20mm B ‘517
F |diametec balts ' . 8 ar B(GW D?tﬁo
Scribe welded joint and g.dd- to-smooth finish between . . . -
G [balustes and rails : 288 0. W 5, 0P
- r {

H |grouting with cement mortac (1:3)

150mm x 150mm Hole In concrete 100mm deep induding

To collection
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|. PROPOSED QUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING BILL NR. 2 - MEASURED WORK "
1| FOR NJOMDE REGIONAL HOSFITAL, PHASE
'J
[ Item Descriptions Qty | Unit Rate Amount in Tshs
N STAIRS (Cont'd)
f
i.-..')
( COLLECTION
]
L
d 03 367
. Page 2/3/1 1500530V
I
r__{- i :
Page 2/3/2 11585, 199;/
1]
Page 2/3/3 ‘ )
: & (43 3, o ’
’ ]
i
-/
13
G
[
|
U
g
U
§ 5=
v
g
!
1
7
§ ELEME! UMMARY OF
i 2 NT NR. 3: STAIRS CARRIED TO § .
/ BILL NR. 2 ' (& 321 49
; : \‘\/
Y M
i
¥
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POSID OUTPATIENTS DEPARTMENT AND OTOLARYNGCLOGY BUILDING

BILLNR. 3+ MEASURED WORK
FOR NJOMBE AEGIONAL HOSPITAL PHASEL
Ttem Descdptions Qty | Unit Rate Amountin Tshs
ELEMENT NR. 4: WALLING AND PARTITIONING
CONCRETE WORK
Precast concsete grade '25' including hosting to position
and bedding with cement and sand mortar (1:3)
150 x 460mm Window cill weathered and theoated once, not -
A lexeeeding 200 metzes long (in 15n1) 23 m QB( \jﬁ) 5’?5, 660
B |Dino, over 2.00 metces long (in 43n) 110 m 015{ 0150 2 ' 9 5‘0,. DT}Q
Precast conexete grade 30" reinforced with high tensile
steel 4nr. 16mm diameter main bars and 10mm sticrups
at 150inm ceotess including hoisting to position and
bedding with cement and sand mortar (£:3)
¢ {230 x 150mm Lintel, ot exceeding 2.00 metees long (indns) 5 m 70[ 5@;} 2}50 P UC
Blockwoik
Solid concrete blocks to B.S. 2028 type "A’ bedded and
jointed in cement moctat {1:4) ]
D |230mm Thick wall 1053 | m’ IEf g 1{6{35& ; Y
' {
E [Diro; rough raking cutting C 11 m | | '5[50 { " r5UD
Bxtea ove for 230min thick attached pies, 230m wide ' _
F |peojecting 600mm from the face of the wall (Provisicnal) 120 m },tg" Lf]j“_ s ) 8081 6@
G |150mm Thick wall 1641 | ot |28 BT = 3K, o
H |100mm Thick wal M0 | o o v
33,509 | 11,50
To collection ’ _3% :}Oquﬁu

Page 2/4/1
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PROTOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLGGY BUILDING BILL MR 2- MEASURED WORK -
FOR NJOMBE REGIONAL HOSPITAL, PHASE ! :
Tiem Descripdons Qety | Unit Rate Amount in Tshs
WALLING AND PARTITIONING (Cont'd).
Blockwork
Solid concrete blocks to B.S. 2028 type A’ bedded and
jointed in cement mortat (1:4)
380men Thick double wall (150mem thick and 230mm thick)
including Lead lining; to Tanzania Radiation and Atomic e
N 2 -
A [Commision standards 47 m 852( 660 f} gﬂ[ 6150
Conerete decorative screen blocks to Acchitect's dedign
in cement and sand mortzr (1:4) flusk pointed as wodc
proceeds’
- - 4r\
B |230men Wal 105 | o 55‘,6!59 b{;):;){ﬁf
BALUSTRADE (PROVISIONAL)
METAL WORK
Mild Steel
75mm Diameter round hollow section handrail welded to <
C |vertical balusters PVC coated ) 94 m ’_O 5 Uo C{gg} 5@
7t
50mam Diameter round hollow section bottom rail welded - <0
D [vettical balusters primed and painicd- o4 o 5{650 ‘{)%r D
- |$0mm Diameter round hollow section balusters $H0mm high
with top end welded to bandzail 2nd bottom cad embedded ’ SO
E. 1o concrete pri.{ncd and painted T : 314 ar ‘5{ GJDD {( 5?0[ 4
Seribe welded joint and grid to smooth ﬁn.ish-betwecn 6D1 )
F |baluster and core/intermediate rils 628 ne o‘l ( [ﬂjﬁ f f 356,

‘I'To collection
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PROPOSED QUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FOR NJOMBE REGIONAL HOSPITAL, PHASE 1

BILL NR. 2. MEASURED WORK

Item

Descriptions

Qey

Unit

Rate

Amount in Tshs

WALLING AND PARTITIONING (Coat'd)

BALUSTRADE (PROVISIONAL)

Sundries

150mm x 150mm Hole in concrete 100mm deep including
grouting with cement mortac (1:3)

314

2 0V

13, 000

To collection

q2,000

COLLECTION

Page 2/4/1

Page 2/4/2

Page 2/4/3

1R, 709 50
13,910, ¢

Qi "

ELEMENT NR.4: WALLING AND PARTITIONING

CARRIED TO SUMMARY OF BILL NR. 2

Page 2/4/3




mo&mmmmo OTOLARYNGOLOGY BUILDING

FOR NJOMBE REGIONAL HOSPTTAL, PHASE |

BILL NR. 2 - MEASURED WORK

Item

Descriptions

Qty | Unit Rate Amount in Tshs

ELEMENT NR. 5: ROOFING
ROOF COVERINGS

24 Gauge resin coated aluminium roofiog sheets I'T5 as
supplied by Aluminium Africa or any other equal and
approved manufactuser, fixing to steel Z-puslins with J-
bolts as per manufactucer's instruction

Roof coverings sloping not excceding 45 degrees from
rho:izonul

Raking cutting

24 Gauge resin coated roofing accessories as supplied by
Alurninium Africa or dny other equal and approved
manufacturer, fixing to timber background with clout
pails as per manufacturers instroctions

Ridge capping, 450mm girth
Hip capping, 450mm girth
Valley piece, 600mm girth

Kryton water treatment membrane or any other equal
and approved type laid on scceeded bed (m.s) to
manufacturer's specifications

Roof coverng to fall, cross falls oc sloping not exceeding 45
degrees from the hodzontal, laps 150mm a2t joint.

Tusn vp at 2butment 175mm bigh

Working into outlet pipes, gullies and the like

o | m |9 O (0|,8£}1,d30
454 m !{66@ gg,i@D

123 m [%rOﬁU I,EQC’}Eﬁ)
w | w [ (2 000 |I, 463, 07

e | m [9_\{0’59 (ll{—g,hﬁ[)ﬂ

47 m? 59! {jﬁ‘j CO( ’{Lﬂﬁ Lﬂ‘{)

To collection
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PROPOSED QUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FORNJOMBE REGIONAL HOSPITAL, PHASE L

BILL NR 2+ MEASURED WORK

Item

Descriptions

Qty

Unit

-

ROOFING (Cont'd)

Cement and sand (1:3) with approved water proofing
additive trowelled to a smooth finish

45mm (Average) screed to falls, crossfalls and slopes not
exceeding 15 degrees from hordzontal to receive water
proofing membrane.

50 x 50mm Tdangular angle fllet
‘Wrought "Mpodo" softwood
225 x 25mm Fascia board

225 x 25mm Barge board

ROOF STRUCTURE

Unframed structural circulac bollow section steel L-
section members of roof trusses with weights not
exceeding 5.00kg per lineas metee with flattened welded
connections ends including hoisting and placiag to
position and painted with two coats of high build red
oxide primer and two coats of enamel paint (Provisional)

Mild steel grade 8.8 to BS 449-2:1969

The following ate in 10ns roof truss spanning over 15.00
but not exceeding 18.00m (Truss type T1)

70x50%x6mm Thick Top chord
70x50x6mm Thick Bottom chord
70x50x6mm Thick Strus, ties

(The end of 10ns foof teuss spanaing over 15.00 but not
: exceeding 18.00m)

47

26

29

il

412

310

Rate

Amouant in Tshs

g 30y, oW

19 266, pP0

1, tge, 5

To collection

k260,60
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PROPOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FOR NJOMBE REGIONAL HOSPITAL, PHASE |

BILLNR. 1 - MEASURED WORK

Item Descriptions

Qty

Rate

Amouantin Tshs

ROOFING (Cont'd)

. |ROOF STRUCTURE

Mild steel grade 8.8 to BS 449-2:1969

but aot excecding 12.00m (Truss type T3)
A |70x50 x6mm Thick Top chord
B |70x50x6 Thick Bottom chord

C {70xS50x6mm Thick Struts, tes

exceeding 12.00m)

D |70x50 x6mm Thick Top choed
E |70x50x6 Thick Bottom chord

F [70x50x6mm Thick Steuts, ties

exceediag 9.00m)

Unframed stouctural circulas hollow section steel L-
sectioh members of roof trusses with weights not
exceeding 5.00kg per linear metce with flattened welded
connections ends including hoisting and placing to
position and painted with two coats of high build red
oxide primer and two coats of enamel paint (Provisional)

The following arc in 8nr toof truss spanning over 9.00

(The end of 8nrs roof truss spanniag over 9.00 but not

The following are in 35nr roof truss spanning over 6.00
but not exceeding 9.00m (Truss type T2&T4)

{The end of 3501 roof truss spanning over 6.00 but not

185

151

236

1257

816

392

30,0V
30,6

30 Gov

b, 550, 60V
i, B30, 000
7,00, "

To collection
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FROPOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING BULNR 2+ MEASURED \WORX
FOR NJOMBE REGIONAL HOSPITAL, PHASE T

Item . Descriptions Qty | Unit {  Rate Amouat in Tshs

ROOFING {Coat'd)

ROOF STRUCTURE

Unframed structural circulac hollow section steel L~

. section members of roof trusses with weights not
exceeding 5.00kg per lineas metee with flattened welded
‘|connections ends includiag hoisting and placing ta
position and paiated with two coats of high build red
.|oxdde primer and two coats of enamel paint (Provisional)

Mild stecl grade 8.8 to BS 449-2:1969

"The following are in 6nr roof truss spanning ovec 3.00
Tbut oot exceeding 6.00m (T'russ type T5)

A [70250 xémm Thick Top chord 78 m %D 6§D Q f 5‘[‘0{ UﬁD )
B |70x50x6 Thick Bottom chord 61 m 80( W/D | ( i @U( DﬁD
C {70x50x6mm Thick Struts, es. . R 3 Q g0 | 4 20 659

(The end of 6nr roof truss spanning over 3.00 but aot
exceeding 6.00m)

To collection

Page 2/5/4
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PROPOSED OUTPATIENTS DEPARTMENT AND OTOLARYNGOLOGY BUILDING
FOR NJOMDE REGIONAL HOSPITAL, PHASE T

BILL NR. 2- MEASURED WORK

Item

Descrptions

Qyy

Unit

Rate

Amouat in Tshs

ROOFING (Cont'd)

ROOF STRUCTURE

Mild stecl grade 43 to BS 449-2:1969 including pc;;au:
and apply two coats of high build red oxide primer and
two coats of enamel paint (Provisional)

102x50x22x2.0mm "Z" Pudins

10mm Diameter sag bars/rods fixed at mid-span points of
|puclins

130x100x8mm Thick plate, holed four times for 12mm
diameter bolts (m.s); welded to top chord and bolted to
puclins as pec connection of puddins to truss detadl in drawing
no. T-OPD-ST-17

340x230x8mm Thick base plate, holed four times for 20mm
diameter bolts as per VIEW A-A in drawing no. T-OPD-ST-
17

340x230x8mm Thick bearing plate; ditto -

340x120x8mm Thick stiffenes plate welded to base plate and
holed to receive to chord as per VIEW A-A in drawing no. T-
OPD-ST-17

370x400x8mm Thick plate holed six dmes for 20mm
diameter bolts (m.s) as per VIEW 1-1 in drawing no.T-OPD-
ST-17 . .

290x350x8mm Thick plate; ditto

410x351x8mm Thick plate; ditto

277x330x8mm Thick gusset plate welded to top chords as pet
VIEW 1-1 in drawing no. T-OPD-ST-17

2826

620

97

97

27

76

76

76

16

nc

nr

nc

11,50V

g,500

] ey

_15[,:; 50
15,350

2 4, 600

5{(7;}1’1( oo

(85" 46V

‘ i 5)2'},- '150
|, 529,950

416,650

), 188 €DV
(3 e OV
[ 91520V

[ 436, 0

To collection

Page 2/5/5







