

## ADDENDUM NO. 1

This Addendum No. 1 is made.....20..... day of .....4....., 2022 and is in reference to principal Contract No. **AE/034/HQ/2021-2022/W/07** for **EXCAVATION OF TRENCHES, INSTALLATION OF PIPES AND CONSTRUCTION OF 200M3 WATER TANK AT 6M RISER FOR EXTENSION OF WATER SUPPLY SYSTEM AT BAHI TOWN**, made between the Dodoma Urban Water Supply and Sanitation Authority (the Employer)

And

**M/S BAHAJ CONSTRUCTION WORKS LTD, P.O BOX 368, DODOMA.** (hereinafter called "the Contractor") of the other part for a Contract sum of **TZS 97,220,000.00** in words **Tanzanian shillings ninety-seven million two hundred twenty thousand only, 18% VAT exclusive** for the period of four (4) months (Hereinafter called "Contract Price").

**WHEREAS**, the Employer and the Contractor hereby mutually agree that this is an ADDENDUM No.1 for the additional increase of contract price for EXCAVATION OF TRENCHES, INSTALLATION OF PIPES AND CONSTRUCTION OF 200M3 WATER TANK AT 6M RISER FOR EXTENSION OF WATER SUPPLY SYSTEM AT BAHI TOWN- Identification No. AE/034/HQ/2021-2022/W/07 signed by the Parties on the 25<sup>th</sup> of November, 2021 (hereinafter referred to as the contract).

**WHEREAS** the parties wish to amend the aforementioned contract of 26<sup>th</sup> of November, 2022 and the addendum no.1 in the following manners.

- a. That, Employer's letter ref No. DUWASA/P.20/67/VOL I/126 dated 11<sup>th</sup> April, 2022 for the cost of additional work at Bahi Town (attached herewith) forms part of this Addendum.
- b. That, other terms and conditions in the main contract remain the same.
- c. The additional contract amount of twenty-five million nine hundred twelve thousand only (**TZS 25,912,000**) 18% VAT exclusive will be added to the contract sum. (3500m x 5000 [*hard rock formation*] and 2804m x 3000 [*normal soil formation*] as the same cost in BOQ at item 1.1.2 & 1.1.3 as per contract)
- d. The contract amount will be Tanzanian shillings one hundred twenty-three million one hundred thirty-two thousand only (**TZS 123,132,000.00**) only from TZS 97,220.00 VAT 18% exclusive due to the cost of additional work at Bahi Town (hereinafter called "the Contract Price").

e. Other Conditions of Contract remain unchanged

IN WITNESS WHEREOF the parties hereto have caused this Variation Order No. 1 to be signed in their respective names as of the day and year first above written.

<p><b>SIGNED FOR AND ON BEHALF OF THE EMPLOYER:</b></p> <p>Name: <u>Anton Joseph</u></p> <p>Designation: <u>MD</u></p> <p>Signature: <u>[Signature]</u></p> <p>Date: <u>20/04/2022</u></p> <p><b>In presence of:</b></p> <p>Name: <u>Ayoub P. Nganda</u></p> <p>Designation: <u>LEGAL OFFICER</u></p> <p>Signature: <u>[Signature]</u></p> <p>Date: <u>20/04/2022</u></p>	<p><b>ON BEHALF OF THE CONTRACTOR:</b></p> <p>Name: <u>HUSSEIN A. BAHAN</u></p> <p>Designation: <u>MANAGING DIRECTOR</u></p> <p>Signature: <u>H. Bahan</u></p> <p>Date: <u>20-04-2022</u></p> <p><b>In presence of:</b></p> <p>Name: <u>NASIBA I. KHAN</u></p> <p>Designation: <u>SECRETARY</u></p> <p>Signature: <u>[Signature]</u></p> <p>Date: <u>20.04.2022</u></p>
---	---

