

## ADDENDUM NO. 2

This Addendum No. 2 is made.....<sup>26</sup>..... day of .....<sup>05</sup>....., 2022 and is in reference to principal Contract No. **AE/034/HQ/2021-2022/W/06** for **EXCAVATION OF TRENCHES, INSTALLATION OF PIPES AND CONSTRUCTION OF 200M3 WATER TANK AT 6M RISER FOR EXTENSION OF WATER SUPPLY SYSTEM AT NTYUKA CHIMALAA**, made between the Dodoma Urban Water Supply and Sanitation Authority (the Employer)

And

**M/S BAHAJ CONSTRUCTION WORKS LTD, P.O BOX 368, DODOMA.** (hereinafter called "the Contractor") of the other part for a Contract sum of **TZS 177,970,000.00** in words **Tanzanian shillings one hundred seventy-seven million nine hundred seventy thousand only, 18% VAT exclusive** for the period of four (4) months (Hereinafter called "Contract Price").

**WHEREAS**, the Employer and the Contractor hereby mutually agree that this is an ADDENDUM No.2 for the additional increase of contract price for EXCAVATION OF TRENCHES, INSTALLATION OF PIPES AND CONSTRUCTION OF 200M3 WATER TANK AT 6M RISER FOR EXTENSION OF WATER SUPPLY SYSTEM AT NTYUKA CHIMALAA - Identification No. AE/034/HQ/2021-2022/W/06 signed by the Parties on the 26<sup>th</sup> of November, 2021 (hereinafter referred to as the contract).

**WHEREAS** the parties wish to amend the aforementioned contract of 26th of November, 2022 and the addendum no.2 in the following manners.

- a. That, Employer's letter ref No. DUWASA/P.20/67/VOL I/183 dated 25<sup>th</sup> May, 2022 for the cost of additional work at Ntyuka Chimalaa (attached herewith) forms part of this Addendum.
- b. That, other terms and conditions in the main contract remain the same.
- c. The additional contract amount two million four hundred ninety-nine thousand only (TZS 2,499,000 /=) 18% VAT exclusive will be added to the contract sum. (714m x 3500 as the same cost in BOQ at item 1.1.3 as per contract)
- d. The contract amount will be Tanzanian shillings one hundred eighty-two million eight hundred seven thousand only (TZS 182,807,000) only from TZS 180,308,000.00 VAT 18% exclusive due cost of additional work at Ntyuka Chimalaa (hereinafter called "the Contract Price").

e. Other Conditions of Contract remain unchanged.

IN WITNESS WHEREOF the parties hereto have caused this Variation Order No. 1 to be signed in their respective names as of the day and year first above written.

<p><b>SIGNED FOR AND ON BEHALF OF THE EMPLOYER:</b></p> <p>Name..... <u>Arif Joseph</u> .....</p> <p>Designation:..... <u>MD</u> .....</p> <p>Signature..... <u>[Signature]</u> .....</p> <p>Date..... <u>26/05/2022</u> .....</p> <p><b>In presence of:</b></p> <p>Name..... <u>Ayoub P. Mganda</u> .....</p> <p>Designation..... <u>LEGAL OFFICER</u> .....</p> <p>Signature..... <u>[Signature]</u> .....</p> <p>Date:..... <u>26/05/2022</u> .....</p>	<p><b>ON BEHALF OF THE CONTRACTOR:</b></p> <p>Name..... <u>MUSSEIN A BAHAJ</u> .....</p> <p>Designation..... <u>MANAGING DIRECTOR</u> .....</p> <p>Signature..... <u>H. Bahaj</u> .....</p> <p>Date..... <u>26-05-2022</u> .....</p> <p><b>In presence of:</b></p> <p>Name..... <u>NASIBA I. KHAN</u> .....</p> <p>Designation..... <u>SECRETARY</u> .....</p> <p>Signature..... <u>[Signature]</u> .....</p> <p>Date:..... <u>26.05.2022</u> .....</p>
--	---

