



UNITED REPUBLIC OF TANZANIA
MINISTRY OF HEALTH

OCEAN ROAD CANCER INSTITUTE



**ADDENDUM TO THE PRINCIPAL AGREEMENT FOR SUPPLY OF
CT SCAN FOR MTWARA ZONAL HOSPITAL, TANZANIA.**

CONTRACT NO. PA-010/2021-2022/G/34

BETWEEN

OCEAN ROAD CANCER INSTITUTE, TANZANIA

AND

PACIFIC DIAGNOSTICS, LIMITED, TANZANIA

Executive Director,
Ocean Road Cancer Institute,
Barack Obama/Luthuli Roads,
P.O. Box 3592
Dar es Salaam, Tanzania

June, 2022

This ADDENDUM TO THE PRINCIPAL AGREEMENT is made on this 08..... day of..... July, 2022

BETWEEN

OCEAN ROAD CANCER INSTITUTE (ORCI); a corporation incorporated under the laws of the United Republic of Tanzania by the parliament act number 2 of 1996 and having its principal place of business at the junction of Barack Obama Road / Luthuli Road, P.O.Box 3592 Dar es Salaam, Tanzania (hereinafter called "the Employer"),

AND

PACIFIC DIAGNOSTICS LIMITED, a corporation incorporated under the laws of the United Republic of Tanzania and having its principal place of business at Plot 46-48, Mikocheni Industrial Area, P.O. Box 34056, Dar es Salaam, Tanzania, (hereinafter referred to as "The Supplier/Tenderer"), which expression shall, where the context so admits, include assigns and successors in title of the other part.


WHEREAS, parties to this addendum hereby mutually agree that this is an addendum to the PRINCIPAL agreement for the SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF CT SCAN AT MTWARA ZONAL and signed by both parties on the 23rd Day of December, 2021 (Herein referred as the Principal Agreement) and shall be read together with this Addendum,

And WHEREAS, pursuant to the Provisions of Article 2. Contract Price and Terms of payment of the purchase Agreement, the parties wish to amend the purchase agreement as follows;

CLAUSE 1

AMMENDMENT OF CLAUSE 2 (2.1) OF THE PRINCIPAL AGREEMENT AND ADDENDUM 1

- 1.1 The contract price named in reference to article 2 of the principal agreement as reference to GCC clause 12 of the principal contract agreement, is hereby amended by reducing 40,000,000/= to the unit price of CT Scan equipment. Thus, the contract price shall be **TZS 2,115,673,088/= (Two Billion One Hundred Fifteen**

 10

Million Six Hundred Seventy-Three Thousand Eighty-eight) after the deduction of TZS 40,000,000/= from original contract price of **TZS 2,155,673,088/=**

- 1.2 The contract price named in reference to article 2 of the principal agreement as reference to GCC clause 12 of the principal contract agreement, is hereby amended by adding **TZS 233,899,100/=** VAT Inclusive which are the cost for the Rehabilitation of MRI and CT SCAN rooms, at Mtwara Zonal, to the contract price of SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF CT SCAN AT MTWARA ZONAL. Thus, the contract price shall be **TZS 2,349,572,188/= (Two Billion Three hundred forty-nine million Five hundred seventy-two thousand One hundred eighty-eight only)**.
- 1.3 The schedule of the requirements which was part of the principal agreement for Mtwara Zonal Hospital, is hereby amended by changing the stated **CT scan Somatom Go Top 128 Slice CT Scanner** to be upgraded to **CT Scan SOMATOM X. Cite 128 Slice CT Scanner**.
- 1.4 The contract price named in reference to article 2 of the principal agreement as reference to GCC clause 12 of the principal contract agreement, is hereby amended by adding **TZS 2,300,000,000/=** VAT Inclusive, which are the cost for the Supply of CT Scan Go Pro Sim 128 slices CT Scanner for Ocean Road Cancer Institute. Thus, the contract price shall be **TZS 4,649,572,188/= (Four Billion Six hundred forty-nine million Five hundred seventy-two thousand One hundred eighty-eight only)**.
- 1.5 The schedule of the requirements which was part of the principal agreement is hereby amended by adding the Renovation cost for MRI and CT SCAN rooms at Mtwara Zonal Hospital by **TZS 233,899,100/=**, the completion time for rehabilitation shall be 30th September 2022.
- 1.6 The contract time named in reference to clause 1(1.1) of the principal agreement as reference to GCC 1 of the principal contract agreement, is hereby amended by extending the time of completion from **June 2022 to 30th September, 2022**.
- 1.7 The reduced cost of the medical equipment, added costs of the renovations and the upgraded CT scan shall become operational with effects from this **08** Day of **JULY**, 2022.




CLAUSE 2
EXCEPTIONS


2.1 Save for the above amendments and amendments one done, the rest of the provisions of the principal agreement, shall remain unaltered.

IN WITNESS WHERE OF, the Employer and the Supplier have caused this Agreement to be duly executed by their duly authorized representatives the day and the year First above written.

SIGNED BY, FOR AND ON BEHALF OF THE OCEAN ROAD CANCER INSTITUTE, TANZANIA:

NAME: DR JULIUS MWAISELARE
DESIGNATION: EXECUTIVE DIRECTOR
SIGNATURE: 

IN PRESENCE OF:

NAME: ELIPENDO KAZIMOTO
DESIGNATION: HEAD OF LEGAL UNIT
SIGNATURE: 

OFFICIAL STAMP:

SIGNED BY, FOR AND ON BEHALF OF PACIFIC DIAGNOSTICS LIMITED:

NAME: MAREKHA PHILLIPS
DESIGNATION: C.O.
SIGNATURE: 



IN PRESENCE OF:

NAME: NELICE BAGIRA
DESIGNATION: TENDER OFFICER
SIGNATURE: 

OFFICIAL STAMP