

**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF FINANCE AND PLANNING**



GENERAL PROCUREMENT NOTICE (GPN)

**Procurement Plan for Goods, Works, Non- Consultancy Services and Consultancy Services for the Financial Year
2022/2023**

The Ministry of Finance and Planning (Vote 50) has set aside funds for the procurement of various Goods, Works, Non-Consultancy Services and Consultancy Services in the financial year 2022/2023 under various procurement methods.

The Ministry of Finance and Planning (Vote 50) is now issuing **General Procurement Notice** in accordance with the requirement of the **Public Procurement Act No. 07 (as amended 2016) and its Regulations, 2013; Government Notice No.446 of 2013 (as amended through Government Notice No. 333 of 2016)** for the purpose of informing Bidders, Suppliers, Service Providers, Individual Consultants, Consulting Firms and the General Public for Tender opportunities during the financial year 2022/2023.

In addition to this publication of the GPN announcement, specific tenders will be advertised in the local newspapers, Ministry's and PPRA websites; (www.mof.go.tz & www.ppra.go.tz) respectively. Also, it was published in the Tanzania National electronic Procurement System website (www.TANePS.go.tz) as well as in the Tanzania Procurement Journal of the Public Procurement Regulatory Authority.

12	ME/004/2022-23/HQ/G/12	Supply of Fuel and Lubricant		Sundry Items	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
13	ME/004/2022-23/HQ/G/13	Supply of various items for EFMS Call Centre services at the Sub Treasuries		Various items for EFMS Call Centre services at the Sub Treasuries	NCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
14	ME/004/2022-23/HQ/G/14	Supply of various network equipment for the connectivity of EFMS		Various network equipment for the connectivity of EFMS	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
15	ME/004/2022-23/HQ/G/15	Supply of SSD Hard Disks for SAN Storage for the Ministry of Finance and Planning (Vote 50)		SSD Hard Disks for SAN Storage	NCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
16	ME/004/2022-23/HQ/G/16	Supply of Various computer software for system quality assurance		Various computer software for system quality assurance	NCT	NS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022	

17	ME/004/2022-23/HQ/G/17	Supply of Various Item for Network Operation Centre		Various Item for Network Operation Centre and equipment	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
18	ME/004/2022-23/HQ/G/18	Supply of Various Modern Printing Facility for the Ministry of Finance and Planning (Vote 50)		Various Modern Printing Facility	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
19	ME/004/2022-23/HQ/G/19	Supply, Install and Commission of Physical Security System at PST's House Dar es Salaam		Physical Security System	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
20	ME/004/2022-23/HQ/G/20	Extension of Physical Security Systems (Access Control and CCTV Systems) at the Treasury Building		Access Control and CCTV Systems	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022

21	ME/004/2022-23/HQ/G/21	Supply, Install and Commission of Physical Security Systems Access Control and CCTV Systems at the Songea and Morogoro's Sub Treasuries		Physical Security Systems (Access Control and CCTV Systems)	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
22	ME/004/2022-23/HQ/G/22	Extension of Network Infrastructure at Treasury Building		Extension of Network Infrastructure at Treasury Building	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
23	ME/004/2022-23/HQ/G/23	Supply of Servers and Equipment		Servers and Equipment	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
24	ME/004/2021-22/HQ/G/24	Supply of various equipment for Modern Printing Facility		Modern Printing Facility	CQ	N/A	N/A	N/A	N/A	N/A	N/A	16/08/2021	20/08/2021	25/08/2021	3/9/2021	8/9/2021	13/09/2021		23/09/2021	15/10/2021
24	ME/004/2022-23/HQ/G/24	Supply of High security Safe		High security Safe	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022	N/A

NON - CONSULTANCY SERVICES

1	2	3	4	5	7	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
S/N	Tender No.					PRE-QUALIFICATION				PRE-QUALIFICATION	BIDDING DOCUMENTS		Invitation for Bids and Evaluation			Contract Finalization					
		Description	Lot Number	Lot Description	Procurement Method	DOCUMENT		INVITATION		EVALUATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation		Contract Finalization					
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Contract Amount in Tshs	Date Contract Award	Date Contract Signature	
1	ME/004/2022-23/HQ/NC/01	Provision of Canteen Services		Canteen Services	NS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A	N/A
2	ME/004/2022-23/HQ/NC/02	Provision of Cleaning Services and Ground Maintenance		Cleaning Services and Ground Maintenance	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A	N/A
3	ME/004/2022-23/HQ/NC/03	Provision of Fumigation Services		Fumigation Services	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			N/A	N/A

4	ME/004/2022-23/HQ/NC/04	Provision Services and Maintenance of Passenger's Lift at the Treasury Square Building		Passenger's Lift	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5	ME/004/2022-23/HQ/NC/05	Provision of Air Travelling Services		Air Travelling Services	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
6	ME/004/2022-23/HQ/NC/06	Provision of Service and Maintenance of Office Equipment		Maintenance of Office Equipment	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
7	ME/004/2022-23/HQ/NC/07	Provision of Conference Facilities		Conference Facilities	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
8	ME/004/2022-23/HQ/NC/08	Provision Services and Maintenance of Generators		Services and Maintenance of Generators	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

14	ME/004/2022-23/HQ/NC/14	Provisional service of Microsoft Office Software		Microsoft Office Software	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
15	ME/004/2022-23/HQ/NC/15	Various software subscription licenses for the Ministry of Finance and Planning (Vote 50)		Software Subscription Licenses	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
16	ME/004/2022-23/HQ/NC/16	Provision service of Internet and Email connections		Internet and Email connections	SS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
17	ME/004/2022-23/HQ/NC/17	Provision of National Data and Internet Bandwidth Service for Epicor System		National Data and Internet Bandwidth Service for Epicor System	SS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
18	ME/004/2022-23/HQ/NC/18	Provision of Service for SIP Line for the Ministry of Finance and Planning (Vote 50)		Service for SIP Line	SS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022

19	ME/004/2022-23/HQ/NC/19	Provision of support portal subscription, database support and maintenance for Oracle Database for MOFP		Support and Maintenance for Oracle Database	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
20	ME/004/2022-23/HQ/NC/20	Engagement of Service providers for Facilitating Integration through Government Electronic Payment Gateway (GePG)		Engagement of Service providers for Facilitating Integration through Government Electronic Payment Gateway (GePG)	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
21	ME/004/2022-23/HQ/NC/21	Provision of Preventive Maintenance and Repair Service for the Printing Facilities for the MoFP (Vote 50)		Preventive Maintenance and Repair Service for the Printing Facilities	SS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
22	ME/004/2022-23/HQ/NC/22	Provision of Documentary Services, Media Coverage and PA System		Documentary, Media coverage and PA system	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022

23	ME/004/2022-23/HQ/NC/23	Provision of Service for updating of Ministry Website		Updating of Ministry Website	MVP	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
24	ME/004/2022-23/HQ/NC/24	Provision of Decoration Services for MOFP	1	Decoration Services for Nanenane	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
			2	Decoration Services for Sabasaba	NS	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
25	ME/004/2021-22/HQ/NC/25	Provision of Maintenance and support of budgeting system for the Ministry of Finance and Planning (Vote 50)		Maintenance and support of budgeting system	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022
26	ME/004/2022-23/HQ/NC/26	Provisional service for Surveillance System Maintenance Fee		Surveillance System Maintenance Fee	RCT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022

WORKS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
S/N	Tender No.	Description	Lots	Specific	Method of Procurement	PRE-QUALIFICATION				PRE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation					Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION				Invitation for Bidding			Bid Evaluation and approval of award				
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Submission Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Contract Amount in Tshs.	Date Contract Award	Date Contract Signature
1	ME/004/2022-23/HQ/W/01	Renovation and Maintenance of MOFP Buildings	NIL	Renovation and Maintenance of MOFP Buildings	CQ	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
2	ME/004/2022-23/HQ/W/02	Renovation and Maintenance works for Sabasaba Exhibitions	NIL	Renovation and Maintenance works for Sabasaba Exhibitions	CQ	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	30/08/2022	30/08/2022	02/09/2022	07/09/2022		20/09/2022	17/10/2022
3	ME/004/2022-23/HQ/W/03	To engage contractor for construction of MOFP's buildings in Geita Region		Construction of MOFP's buildings in Geita Region	NRT	N/A	N/A	N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	08/09/2022	08/09/2022	14/09/2022	16/09/2022		30/09/2022	24/10/2022

3	ME/004/2022 -23/HQ/C/03	Provision of Consultancy Services for Remunerati on of Instructors		RCS	QCBS	Lumpsum		N/A	N/A	N/A	N/A	17/08/2022	22/08/2022	24/08/2022	15/09/2022	20/09/2022	23/09/2022	06/10/2022	13/10/2022	19/10/2022		09/11/2022	30/11/2022
---	----------------------------	---	--	-----	------	---------	--	-----	-----	-----	-----	------------	------------	------------	------------	------------	------------	------------	------------	------------	--	------------	------------

KEY: - NCT= National Competitive Tendering
NCS= National Competitive Selection
NRT= National Restricted Tendering
NRCS= National Restricted Competitive Selection
QCBS= Quality and Cost Based Selection
SS = Single Source Selection
IS= Individual Selection
MVP= Minor Value Procurement
CQ= Competitive Quotation
FWC-GPSA= Frame work Agreement from the Government Procurement Services Agency
EFMIS= Electronic Financial Management Information Systems
MOFP= Ministry of Finance and Planning